

# **Alameda Adaptation Projects Status Update**

*December 10, 2025*



# Alameda Adaptation Projects



# Alameda Shoreline Adaptation Projects + Planning

Project Area (Est. Total Project Cost / Secured to Date)	2023	2024	2025	2026	2027
Shoreline Plan	<b>Phase 1 - NFWF + SFEP grants</b> Existing Conditions, Vulnerability Assessment, Initial Concepts, Outreach			<b>Phase 2 - SB1 grant</b> BCDC approved RSAP: Strategies & Pathways, Land Use & Policy Plan, Funding & Implementation Plan, Project List, Outreach	
Bay Farm Island	<b>30% Design</b> – Federal Earmark (FEMA); applied for BRIC grant – program canceled			<b>60% Design</b> – Prop 4	
Estuary	<b>10% Design</b> – Caltrans grant		Applied for EEM grant – not awarded (stormwater detention)	Seek funding for 30% Shoreline Design, Interim Measures and Stormwater Detention	
South Shore				<b>Geomorphology &amp; Ecology Study</b> – kick off December 2025	
			Applied for DBW grant (sand placement)	Sand Placement – apply for Beneficial Reuse Designation? CA DBW grant for design?	
			Applied for Measure AA (design concept)	Design Concept – Measure AA?	
Alameda Point Northern Shoreline		WRDA Authorization	Applied for WRDA Appropriations (30% design)		30% Design – WRDA?

## Legend

	Completed
	In Progress
	Not Yet Started/Funded


## Project Descriptions:

[www.alamedaca.gov/OaklandAlamedaAdaptationCommittee](http://www.alamedaca.gov/OaklandAlamedaAdaptationCommittee)



# Shoreline Adaptation Plan

- Phase 1: NFWF & SFEP (2023 to 2025)
- Phase 2: SB1, \$1.14 million (2025 to 2027)
- Single jurisdiction plan
- BCDC NOI November 24th





# December 2025 King Tide in Alameda





# What's Next

- **View September Workshop Boards**
  - [www.alamedaca.gov/ShorelineAdaptationPlan](http://www.alamedaca.gov/ShorelineAdaptationPlan)
- **King Tides**
  - January 2-3, 2026



[www.alamedaca.gov/OaklandAlamedaAdaptationCommittee](http://www.alamedaca.gov/OaklandAlamedaAdaptationCommittee)