Grand St Improvements: Three Segments







CITY OF ALAMEDA OTIS DRIVE CLEMENT AVENUE CORRIDOR OPTIONS




MAY 31, 2023




ALTERNATIVE #1: RAISED 2-WAY BIKEWAY




EXISTING



ALTERNATIVE #2: RAISED 1-WAY BIKEWAYS



COUNCIL-APPROVED DESIGN: AT-GRADE 1-WAY BIKEWAYS



ALTERNATIVE #3: ENHANCED RAISED 1-WAY BIKEWAYS

Cost Comparison

Design	Cost		ease over ncil-Approved ign
Council-Approved Design			
Segment A: Shore Line to Otis - Fully funded with grant	\$	1,500,000	
Segment B: Otis to Encinal	\$	2,970,000	
Segment C: Encinal to Clement	\$	4,080,000	
Total (Segments B+C)	\$	7,050,000	
Alternative #1: Raised 2-way bikeway			
Segment B: Otis to Encinal	\$	5,610,000	\$ 2,640,000
Segment C: Encinal to Clement	\$	7,720,000	\$ 3,640,000
Total (Segments B+C)	\$	13,330,000	\$ 6,280,000
Alternative #2: Raised 1-way bikeways			
Segment B: Otis to Encinal	\$	6,880,000	\$ 3,910,000
Segment C: Encinal to Clement	\$	9,690,000	\$ 5,610,000
Total (Segments B+C)	\$	16,570,000	\$ 9,520,000
Alternative #3: Enhanced raised 1-way bikeways			
Total (Segments B+C)	\$	24,370,000	\$17,320,000

Costs estimates are total costs: construction, design, construction management, escalation, and contingencies.

Parking Comparison

Design	Percent of Existing Parking Removed
Council-Approved	60-70%
Alternative #1: Raised 2-way bikeway	5-15%
Alternative #2: Raised 1-way bikeways	10-30%
Alternative #3: Enhanced raised 1-way bikeways	10-30%

Ranges are estimates, and are primarily based on amount of red curb added at driveways, to be determined based on site conditions, best practices and safety.

Implementation Timing Comparison

Design	Estimated Year to Begin Construction
Council-Approved	Segments A and B in 2024 Segment C in 2026 (grant funds needed)
Alternative #1: Raised 2-way bikeway	Segment A in 2024 Segment B in 2025 (if all local funds); in 2026-27 (if grant funds) Segment C by 2030 (grant funds needed)
Alternative #2: Raised 1-way bikeways	Segment A in 2024 Segment B in 2025 (if all local funds); in 2026-27 (if grant funds) Segment C by 2030 (grant funds needed)
Alternative #3: Enhanced raised 1-way bikeways	Segment A in 2024 Segment B in 2028-29 (with grant funds) Segment C by 2030 (grant funds needed)

Summary Comparison

Design	Overview
Council-Approved	 Parking/bollard-protected bikeways Least expensive Quickest to build of all three segments Most parking loss
Alternative #1: Raised 2-way bikeway	 More separation between bicyclists and cars; 2-way bikeways less intuitive for all Second least expensive Second fastest to build Least parking loss
Alternative #2: Raised 1-way bikeways	 More separation between bicyclists and cars, but narrowest bikeways Third least expensive Also second fastest to build More parking loss than Alternative #1, but less than Council-Approved.
Alternative #3: Enhanced raised 1-way bikeways	 Most separation between bicyclists and cars Most expensive Takes longest to build Most disruptive to neighborhood character Similar parking loss to Alternative #2 May 31, 2023 Community Works