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Introduction 

The Transportation Choices Plan (2018) requires an annual review of progress toward 
meeting the City’s transportation improvement needs, which is done in the early months 
of each year at the Transportation Commission and the City Council.  City staff also 
provide status reports to the Transportation Commission in May and September to give a 
snapshot of work in progress or completed. 
 
The purpose of this Annual Report is to highlight the progress of transportation projects 
and programs in the City of Alameda, to acknowledge the accomplishments of the 
previous year – in this case 2020 - and to provide the priorities for the next year – in this 
case 2021 (Figure 1).  This Annual Report builds on the Annual Report (January 2020) and 
the Status Report on Transportation in May and September 2020.  City staff share the 
information in the Annual Report to help spread awareness of Alameda’s transportation 
programs and projects via social media or focus groups. 
 
The goals of the Transportation Choices Plan are to reduce solo driving and to increase 
the share of other modes with the primary objectives of safety, equity and reducing 
greenhouse gases.  As stated in the Transportation Choices Plan, the plan is intended to 
be a living document, which means it will be adapted and modified over time to address 
the ever-changing nature of transportation.  The COVID-19 pandemic is one example of 
how the City modified the transportation priorities, projects and programs such as with 
the Commercial Streets and Slow Streets programs. 
 

Figure 1: Major Safety and Complete Streets Projects 
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Quick Facts  
Transportation indicators showed positive trends in 2019 and until the stay-at-home order 
in March 2020.  During COVID-19, bus and ferry ridership as well as usage of shared 
mobility such as Getaround and Gig Car Share dropped significantly.  Anecdotally, 
people walking increased during COVID-19, and bicycling also is on the rise.  These quick 
facts help the City measure performance and effectiveness of the transportation project 
and program investments.  City staff is actively working on improving how the City 
monitors the transportation system through multimodal data collection as part of the 
Smart City Master Plan effort, which is just beginning and is expected to be about a one-
year effort. 

Vision Zero Traffic Safety 
The Alameda Vision Zero Policy, adopted in November 2019, establishes a goal to 
achieve zero fatal and severe injury collisions.  The California Office of Traffic Safety (OTS) 
rankings in Table 1 find that, between 2017 and 2018, Alameda’s crash rate improved 
relative to similar-sized California cities, except for alcohol-involved crashes.  OTS is not 
currently providing rankings from other years.  

Table 1: Injury Crash Rankings Compared to Similar-Sized Cities1 

 Percentile rank* 
Type of crash 2017 2018 

Total fatal and injury 47 56 
Speed related 57 64 

Alcohol involved 78 56 
*Rankings have been converted to percentiles from 1-100, with the number 1 
representing the highest (worst) crash rate and number 100 the lowest. 
 
In 2020, four people lost their lives on Alameda streets, higher than Alameda’s average 
of two annual fatalities, and higher than the one fatality in 2019.  Each of the crashes was 
unique from the others, involving factors such as intoxicated driving, distracted driving, 
driver error and crossing on a red light.  Table 2 compares the 2019 and 2020 injury crash 
numbers to the 2009-2018 averages.  The 2009-2018 numbers are used as a baseline, and 
will be the foundation of the upcoming Vision Zero Action Plan.  An average number is 
more useful than displaying all ten years of data because: 1) the 2009-2018 crash analysis 
found no clear trend line in fatal and injury crashes during that time; and 2) as a mid-size 
city, Alameda’s crash numbers do not create large enough datasets to show meaningful 
year-by-year trends. 

                                            
1 OTS crash rankings: https://www.ots.ca.gov/media-and-research/crash-rankings-results/. 
Rankings for pedestrian and bicycle injury crashes are not included here because they do not 
take mode share into account; cities with high rates of walking and biking tend to rank the worst, 
regardless of the relative safety per mile traveled.   
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Table 2: Traffic Fatalities and Severe Injuries2 

  

Average 
2009-
2018 2019 2020 

All modes       
Killed 1.9 1 4 
Severely injured 10 6 5 
All injuries 221 273 167 
Pedestrians       
Killed 0.8 0 2 
Severely injured 3 3 2 
All injuries 33 44 30 
Bicyclists       
Killed 0.2 0 1 
Severely injured 3 1 0 
All injuries 38 29 24 
In a motor vehicle       
Killed 0.6 0 1 
Severely injured 3 2 3 
All injuries 139 196 109 
Riding a motorcycle       
Killed 0.3 1 0 
Severely injured 2 0 0 
All injuries 12 4 4 

 

Bus – AC Transit 
In February 2020, average daily ridership on AC 
Transit’s Alameda lines was 19,506, and by April, 
average weekday ridership was 4,941, or 25 
percent of February levels.  Since the spring, 
ridership has trended upwards, with average 
weekday ridership in October reaching 7,750, 
at 40 percent of February levels. 
Modified Service: Due to ridership reductions, 
AC Transit began operating abbreviated 
service that mirrors a typical Sunday service with 
a few additions, namely the continuation of the 
Early Bird Express service sponsored by BART.  In 
                                            
2 Sources: 2009-2018 data are the Statewide Integrated Traffic Records System, augmented with 
Alameda Police Department (APD) fatality data. 2019 and 2020 data are from APD.  
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response to school closures, all supplementary school services were suspended.  In 
August, AC Transit added back regular weekday services on most local trunk lines, 
including Line 51A.  Service on Line O has been improved to every 30 minutes to promote 
physical distancing.  In December, AC Transit added service to Line O in the evening and 
to Line 20 weekday service, and revised operations on Line 21 due to the suspension of 
the Harbor Bay ferry service.  Minor schedule changes were applied to Lines 51A and 19. 
No Fare and Rear Boarding: As of March 23, fare payment was suspended and rear-door 
boarding was implemented.  Wheelchair riders are allowed onboard without 
securements by bus operators.  AC Transit resumed collecting fares once protective 
plexiglass shields were installed, which occurred in October 2020. 
Cleaner Onboard Air: AC Transit installed upgraded air filters and keeps windows closed 
to force onboard air out and to circulate fresh filtered air every minute and 20 seconds. 
Enhanced Cleaning: AC Transit maintenance staff are systematically disinfecting buses 
every day with a hospital-grade disinfectant. 
Protective Equipment: AC Transit is 
providing Personal Protective Equipment 
(PPE) – including gloves, masks and hand 
sanitizer to staff (see inset).  Hand sanitizer 
and facemasks were offered to passengers 
on every bus beginning September 2020.  
Passenger Capacity: Riders are 
encouraged to remain six feet apart from 
fellow passengers and the operator.  Buses 
operate with lower rider thresholds.  If a bus 
nears capacity, bus operators may bypass stops and turn on the “Drop-Off Only” head-
sign.  The thresholds are 6 passengers for smaller buses, 10 passengers for standard buses 
and 16 passengers for articulated buses.  AC Transit has committed to running larger 
vehicles wherever operationally feasible, and is providing standby buses where needed.  
Funding: AC Transit received a portion of the federal Coronavirus Aid, Relief and 
Economic Security (CARES) Act stimulus package totaling $114 million to help fund transit 
operations given the significant revenue decreases from the decline in ridership.  With 
the December 2020 passage of a second stimulus package, AC Transit expects an 
additional smaller infusion of stimulus monies in 2021 to help maintain transit operations. 
AC Transit’s COVID-19 webpage: http://www.actransit.org/renew-covid19-action-plan/  
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Ferry – WETA 

The WETA Ferry Service Recovery Plan states that ferry service will restart at minimum levels 
to match expected reduced demand.  WETA ridership grew slightly in October and 
November 2020, and dropped again in December.  The Alameda/Oakland service does 
not have any trips that are currently at risk of reaching the adjusted capacity threshold 
that would trigger additional ferry runs (Figure 2). Four midday departures (two from 
Alameda/Oakland and two from Downtown San Francisco) were added on November 
16.  The 4:00 pm departure is nearing capacity limits, and will need to be monitored into 
2021. 

Figure 2: Alameda/Oakland Ferry Service Ridership 
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WETA has a six-point Passenger and Crew Safety Plan, which was adopted by the WETA 
Board of Directors on June 4, 2020, as follows: 

Enhanced Cleaning: After every 
passenger trip, crews wipe down 
frequently-touched surfaces including 
Clipper readers, handrails, arm rests, 
door handles, seat trays, stairwells, 
tabletops, and restroom surfaces.  Each 
in-service vessel undergoes a full, deep 
cleaning daily as well as an electrostatic 
disinfectant fogging to sanitize all 
surfaces including hard-to-reach areas, 
carpeting, and upholstery.  Cleaning 
products used are all on the United States Environmental Protection Agency’s (EPA) list 
of products qualified to kill coronavirus. 

Social Distancing: WETA has established passenger distancing measures on vessels by 
marking certain seats as unavailable and capping maximum capacity on board each 
vessel as appropriate to allow reasonable space for each rider.  Social distancing decals 
have been placed in areas of passenger queuing at all active ferry terminals to reflect 
the physical distancing needed to safely board.  Crews are maintaining appropriate 
physical distance while safely helping passengers board and disembark.  Passengers are 
reminded of distancing requirements through terminal and vessel signage and 
messaging. 

Hand Sanitizer: Hand sanitizer is provided on board every vessel in multiple locations for 
passengers to use.  Onboard restrooms remain available, clean and stocked so that 
passengers and crews can wash their hands with soap and water. 

Healthy Crews: Ensuring a healthy workforce is critical. WETA and its contract operator 
Blue & Gold Fleet are supplying workers with PPE, including masks, gloves, and supplies. 
Work areas are being disinfected frequently.  Workers are instructed to stay home if they 
do not feel well and vessel crews are temperature checked before reporting to work. 
Sick pay is provided to crews who do not report due to illness. 

Touchless Payment: Clipper and Hopthru allow for contactless payment on San Francisco 
Bay Ferry.  Passengers are being strongly encouraged to use these methods to pay their 
fares or, for Vallejo, to purchase a monthly pass.  For passengers who need to use cash 
or card to pay their fare, crews are maintaining appropriate distance when selling tickets 
and disinfecting surfaces touched by passengers during the transaction. 

Funding: WETA received a portion of the federal CARES Act stimulus package totaling 
$19 million to help fund transit operations given the significant revenue decreases from 
the decline in ridership.  With the December 2020 passage of a second stimulus package, 
WETA expects an additional smaller infusion of stimulus monies in 2021 to help maintain 
transit operations. 

For more information, please refer to https://sanfranciscobayferry.com/bestwayback  
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Alameda Loop Shuttle 
In 2017, two new shuttle buses began running with 
a 30-minute frequency – as opposed to the 
previous one-hour frequency – every Tuesday, 
Wednesday and Thursday.  The ridership grew to 
over 70 weekday boardings in 2019.  With COVID-
19, the average weekday ridership has dropped 
to 22. 
 

Bikeways  
In 2020, Alameda added 1.2 
miles of bikeways with the 
opening of the Cross Alameda 
Trail between Constitution Way 
and Viking Street for a total of 48.6 miles of bikeways across the city (Table 3). 

 

 Table 3: Miles of Bikeways 

Year Total 
Miles of 
Bikeways 

Class I 
(Multi-use 
Path) 

Class II 
(Bike 
Lane) 

Class III 
(Bike 
Route) 

Class IV 
(Protected 
Bike Lane) 

 Upgrade 
(Standard Bike 
Lane to Buffered 
Bike Lane) 

As of 2017 44.2 16.1 15.6 10.3 2.2  0 
Added in 2018 1.4 0.7 0.4 0.3 0  0.2 
Added in 2019 1.9 0 1.9 0 0  0.6 
Added in 2020 1.2 0.8 0 0 0.4  0.2 

Totals 48.6 17.5 17.9 10.6 2.6  1.0 
 

Carshare 
Gig Car Share 
GIG Car Share serves the Bay Area, Sacramento and Seattle as a convenient, affordable 
and eco-friendly one-way transportation option.  Gig has continued to operate during 
this unprecedented period, with enhanced cleaning services, dedicated to helping Gig 
Members achieve essential trips such as grocery shopping.  In response to changing 
Member demand, Gig introduced multi-day rental periods.  Gig remains focused on 
achieving sustainability with its Member-centric approach to car sharing in Alameda and 
elsewhere in the Bay Area. 
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In May 2018, the City began 
a partnership with Gig Car 
Share to operate up to 35 
vehicles in Alameda.  The 
map inset shows the current 
Gig service area, which was 
modified in November 2020 
to best meet Gig demand in 
Alameda.  Currently, there 
are on a daily average 7 to 
10 Gig vehicles located in 
Alameda.  There are 223 
active members, which is a 
34 percent decrease from 
last year at 340 members.  
The number of trip starts by 
month in Alameda average 700 or 23 per day.  The number of trip ends by month in 
Alameda average 724 or 24 per day.  Last year, the number of trip starts and trip ends 
per day were totaling 31 and 33, respectively, representing a 26 to 27 percent decrease. 
 
Getaround 
Getaround saw 
growth in trips 
and unique 
renters until 
COVID-19 (see 
inset and Table 
4).  Getaround 
has three 
shared vehicles 
in the City of 
Alameda city 
controlled 
parking lots, and 
is working to 
continue to 
grow in the City 
of Alameda.  
Getaround also has four peer-to-peer vehicles in Alameda.  This peer-to-peer vehicle 
service provides drivers access to rent and unlock cars shared by people in Alameda. 
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Table 4: Getaround Usage of Three Vehicles in Public Parking Lots 

Year Trips 

Average 
Monthly 

Trips 
Average 

Daily Trips 
Unique 
Renters 

2020 495 41 1.4 286 

2019 1,703 142 4.7 570 

2018 1,131 94 3.1 392 
 

Electric Vehicles 

Alamedans continue to purchase electric vehicles (EV) at an 
increasing rate as shown below with the charger permits issued 
and the EVs that have received rebates (Table 5).  EV charger 
permits issued by the City’s Permit Center are as follows: 

 2017: 15 residential 
 2018: 72 residential and 2 commercial 
 2019: 96 residential and 5 commercial 
 2020: 61 residential and 0 commercial 

 

Table 5: California Clean Vehicle Rebate Statistics for Alameda 

Year BEV PHEV FCEV Yearly 
total 

Cumulative 
total 

2011 22 0 0 22 22 
2012 18 26 1 45 67 
2013 54 55 0 109 176 
2014 87 80 0 167 343 
2015 145 61 0 206 549 
2016 93 50 2 145 694 
2017 108 52 3 163 857 
2018 178 79 4 261 1,118 
2019 153 61 2 216 1,334 

2020 (thru 
Aug. 31) 59 25 3 87 1,421 

Total 917 489 15 1,421 1,421 
Source: Center for Sustainable Energy. California Air Resources Board Clean Vehicle Rebate 
Project, Rebate Statistics. Data last updated December 28, 2020. 
https://cleanvehiclerebate.org/eng/rebate-statistics  BEV: All-battery electric vehicle; PHEV: Plug-
in hybrid electric vehicle (electricity and gasoline); FCEV: Fuel-cell electric vehicle 
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Roadways  
According to the Alameda County Transportation Commission (Alameda CTC) as part 
of its Multimodal Monitoring preliminary results, it is unclear what the “new normal” will be 
due to COVID-19 impacts.  In Alameda County, fall 2020 speeds on roadways throughout 
the County are up significantly, especially for freeways in the mornings.  Delay is down 
substantially.  Vehicle miles traveled also are lower but not by much.  Figure 3 shows that 
average freeway speeds in Alameda County are up over 20 percent, and have near 
free-flow in the morning.  Figure 4 shows that average highway and arterial speeds in 
Alameda County also are up but not as much – at about 16 percent, and the afternoon 
peak is comparable to the mid-recession speeds at about 14 percent increase.  Figure 5 
shows that daily vehicle hours of delay is down by 74 percent.  Figure 6 shows that the all-
day volumes on the Bay Bridge are down by 11 percent from pre-COVID levels.  As of 
October 2020, morning volumes were back to pre-COVID levels. 

 

Figure 3: Freeway Speeds in Alameda County 

 
Source: INRIX data (September 2020) 
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Figure 4: Highway and Arterial Speeds in Alameda County 

 
Source: INRIX data (September 2020) 
 

Figure 5: Daily Vehicle Hours of Delay in Alameda County 

 
Source: PeMS 
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Figure 6: Bay Bridge Volumes 
 

 
Source: BATA 
 
 

Emergency Alerts 
In any large emergency, from a major road closure to 
an earthquake, communicating to the public about transportation options is essential. 
For the AC Alert emergency response system, more people in Alameda have subscribed 
as the City transitions from the Nixle system, which has been rolled over to the new AC 
Alert system and has a total of 9,000 Alameda subscribers.  The total number of Alameda 
subscribers to AC Alert is as follows and shows an upward trend: 

 January 2019:   1,400 
 November 2019:   4,266 
 November 2020: 12,021 

Subscribe to AC Alert here: https://www.acgov.org/emergencysite/  
 
Furthermore, for Alameda’s Community Emergency Response Team (CERT) program, the 
Fire Department has a total of 344 active CERT members who are trained to provide 
emergency assistance to their families and neighbors, which is down from 362 in 2019 due 
to COVID-19 and the inability to train new CERT members. 
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Funding and Staffing Resources 
For funding, transportation projects, programs and staff are funded by a variety of 
sources.  The most significant and stable stream of funding comes from Measures B and 
BB and the Vehicle Registration Fee (VRF), which all see a decline during economic 
downturns in that Measures B and BB are from sales tax and VRF is from car purchases.  In 
2000, nearly 82 percent of Alameda County voters approved Measure B, the half-cent 
transportation sales tax.  In November 2010, 63 percent of voters approved a vehicle 
registration fee to fund transportation programs.  In November 2014, over 71 percent of 
voters approved Measure BB, authorizing an extension of the existing transportation sales 
tax (Measure B).  Figure 7 shows that the Measure B, BB and VRF revenues have been 
fairly stable over the past few years, and Alameda has increased the expenditures of 
these funding sources, which has caused a decrease in the fund balance.   
 

Figure 7: Measures B, BB and VRF - Year Ended 

 
 

This funding is combined with competitive grants to pay for maintenance, capital 
projects and staffing, which includes the following: 
 
Public Works Department Staffing 

 City Engineer (vacant) 
 Donya Amiri, Principal Engineer 
 Robert Vance (part time to transportation), Senior Engineer 
 Trung Nguyen, Project Manager I 
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 Alan Ta, Assistant Engineer 
 
Transportation Planning Unit 

 Andrew Thomas (part time to transportation) 
 Gail Payne, Senior Transportation Coordinator 
 Rochelle Wheeler, Senior Transportation Coordinator 
 Lisa Foster (part-time staff), Transportation Planner   
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2020 Accomplishments and 2021 Next Steps 
The purpose of this Status Report is to highlight the progress of transportation projects and 
programs in the City of Alameda.  This Status Report builds on the 2019 Annual Report, 
and explains the current priorities in light of the coronavirus pandemic and the associated 
stay-at-home order.  In general, there is a continued emphasis on safety with traffic 
calming and now through slow streets and social distancing measures.  Traffic congestion 
alleviation is a lower short-term priority, and is being monitored as the pandemic evolves.  
To achieve the City’s transportation objectives, the City will need adequate 
project/program funding, expanded staffing resources and the ability to focus on our 
highest priorities given the constraints of an economic downturn.  The revenue projections 
from the transportation sales tax Measures B and BB, which are administered by the 
Alameda CTC, are lower compared to pre-COVID levels, which is expected to be offset 
with a reduction in expenditures on capital spending. 

Public Right-of-Way Projects 

Commercial Streets (New COVID-19 Program) 

 In May 2020, the City Council 
endorsed the Commercial Streets 
to support the Alameda business 
community and the health and 
safety of Alameda residents, 
employees and visitors during the 
pandemic.  The objectives of the 
program are to:  

 Support business needs for 
additional space to meet 
temporary changes in 
operations to address public 
safety and COVID-19 as 
articulated in the County 
Health Orders. 

 Create more space for 
people to safely walk along the corridors while 
physically distancing. 

 Create more space for customers to safely stand 
in lines to shop at businesses while also allowing 
enough space for people to walk along the 
corridor. 

 Create more space for well-separated dining and shopping. 
 Create more space for convenient customer pick up of products and to-go meals 

from outside the building. 
 Webpage: www.alamedaca.gov/CommercialStreets  
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2020 Accomplishments:  
 Park Street Restriped: In July, Park Street was re-configured from four travel lanes 

to two lanes between Encinal Avenue and Santa Clara Avenue, with a new 
dedicated “parklet” lane along the curb for outdoor business activity, and all 
parking now being used for short-term curbside pick-up only.  The program has 
generally been successful: more businesses are using the new parklet space and 
there are no significant traffic delays. 

 Webster Street Restriped: In August, Webster Street also was re-configured, in a 
similar manner to Park Street between Taylor Avenue and Lincoln Avenue.  After 
some minor traffic signal modifications, this project also appears to be successful 
in providing new outdoor space for businesses, in slowing traffic and not causing 
significant traffic delays.   

 Alameda Avenue Closure: In August, the City approved the Downtown Alameda 
Business Association’s (DABA’s) Encroachment Permit to close a portion of 
Alameda Avenue between Park Street and the driveway to the City lot.  This area 
is activated and maintained by DABA for outdoor to-go food dining and other 
socially-distanced activities when permitted by health orders.  

 Parklet Permits: The City updated and streamlined its parklet and sidewalk 
encroachment permit process in May and June.  In 2020, 25 parklet permits were 
issued with 2 more in-process.  Staff from Public Works, Transportation Planning and 
Economic Development interface with and guide each applicant through the 
permit process to ensure that permits can be issued quickly.  To support the 
parklets and to ensure safety, the City purchased over 80 water-filled barricades, 
to protect parklets from moving vehicles.  

 Sidewalk Encroachment Permits: No sidewalk seating permits were issued; 
however, 2 permits were in-process for businesses along the Central Avenue and 
Encinal Avenue sections of State Route 61, which is controlled by Caltrans.  To 
support businesses here, the City applied for and was issued a newly-created 
permit from Caltrans that allows businesses, with a City permit, to have sidewalk 
seating and short-term parking in conformance with their strict guidelines. 

 District-wide Encroachment Permits: In June, the City approved “district wide” 
encroachment permits for both Business Improvement Areas (DABA and WABA, 
the West Alameda Business Association), to allow the use of City sidewalks and 
parking lanes for commercial purposes subject to conditions to ensure public 
safety and social distancing.  This approach avoids the need for each business to 
apply separately and pay the necessary fees for an individual encroachment 
permit. 

 City-wide Use Permits:  In June, the Planning Board approved a “district wide” use 
permit to allow businesses to use any on-site (private) parking areas required by 
City ordinance for non-parking purposes, such as outdoor seating, customer 
waiting areas, product display, etc.  This approach avoids the need for businesses 
to individually apply, pay for, and wait for an individual, business-specific use 
permit. 

 Curbside Pick-up: Citywide, over 100 parking spaces were converted to short term 
(15 minute) curbside pick-up parking to support quick pick-ups and drop-offs at 
businesses, which includes the parking spaces along the restriped sections of 
Webster Street and Park Street as well as 35 individually-requested short-term 
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parking spaces, installed via a new City program created for businesses to request 
the conversion to short-term parking.  

 Outreach: City staff created a webpage to inform businesses and the public 
about the new Commercial Streets program, describe new allowed uses and the 
permits required.  The City presented a webinar on how to create and apply for 
parklets in early July, and posted the recording on the program webpage.  Social 
media and press releases also have been used to get out the word.  

 Team Meetings: Since June, an inter-departmental core team of Planning, 
Transportation Planning, Public Works Engineering, Economic Development and 
Risk Management staff have been meeting weekly to coordinate and successfully 
implement the Commercial Streets program.  In July, immediately after Park Street 
was restriped, the group expanded to almost 20 people to coordinate, respond 
to questions, and quickly trouble-shoot any problematic aspects of the restriping 
projects and the more expansive Commercial Streets program in the BIAs.  The 
new participants included City staff from Fire; Police; Public Works Maintenance, 
Waste Management and Parking plus AC Transit, WABA and DABA staff.  Code 
Enforcement staff were also added in fall 2020. 

 Grants: Economic Development and Transportation Planning staff collaborated 
on a Smart Growth America: Arts & Transportation Rapid Response grant 
application to enhance and enliven the business districts.  The grant, submitted in 
May, was not successful.  The City also submitted a grant to the Alameda CTC for 
$75,000, matched with $75,000 of City funds, to expand and fortify the 
Commercial and Slow Streets programs.  This grant was successful, and was 
approved in November 2020. 

 
2021 Next Steps: Staff will continue the Commercial Streets, per Council direction in 
October 2020, through at least October 31, 2021.  These additional steps also will be 
taken: 

 Fortify and Expand: Park Street will be restriped from four to two lanes between 
Encinal Avenue and San Jose Avenue to extend the parklet “lane” one block 
south in support of businesses located here.  Using the Alameda CTC grant 
funding, the striping, bollards and signage along both Webster Street and Park 
Street will be “upgraded to emphasize the parklet areas, increase pedestrian 
safety, regulate traffic movements and enhance the aesthetics of the quick build 
project to last through October 2021.  This work will take place in early 2021. 

 Evaluate: In advance of the current expiration date of October 2021, staff will 
conduct an evaluation of the impacts and benefits of the Commercial Streets, 
and will develop recommendations for next steps to bring to the City Council in 
mid-year.  

 Bicycle Parking: Locations for in-street bike parking corrals were identified for both 
Park Street and Webster Street, with input from the BIAs in 2020.  Twenty new bike 
racks were purchased.  Additional racks will be purchased, and all racks will be 
installed in early 2021. 
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Slow Streets (New COVID-19 Program) 

In response to the shelter-in-place orders and to 
provide safer opportunities for being active, the City 
launched Slow Streets Alameda in April 2020.  The 
program grew to 4.5 miles of residential streets that 
are closed to through traffic to allow for people to 
walk, bike and roll safely with the required six feet of 
separation between them.  The Slow Streets are: 

 Pacific Avenue (Ninth Street to Oak Street) 
 Versailles Avenue (Fernside Blvd. to Otis Drive) 
 Santa Clara Avenue (Pacific Avenue to Sixth Street) 
 San Jose Avenue (Morton Street to Oak Street) plus Morton Street (San Jose 

Avenue to San Antonio Avenue) 
Webpage: www.SlowStreetsAlameda.org  

2020 Accomplishments: 
 Outreach: A program webpage was created with three surveys to collect community 

input, service requests and willing volunteers.  Multiple press releases were issued 
along with social media posts on Facebook and Twitter.  Starting with the second 
phase, flyers were distributed to all adjacent properties on the Slow Streets, reaching 
750 households.  A total of 85 posters about the program were placed along the Slow 
Streets, including on the barricades, to educate people about the program.  A total 
of 100 lawn signs were distributed to people living on the Slow Streets to advertise the 
program.  

 Volunteers: Many Alameda community members have volunteered to distribute flyers 
and lawn signs, collect traffic data, monitor the barricade and cone placement and 
post signs.  Given how thinly stretched City staff is, and the citywide nature of the 
program, this program would not be possible, and would not be as successful as it is, 
without these volunteers. 

 Survey: The City collected public input via an online survey, and used this input to 
shape the program expansion.  Almost 1,000 people responded to the survey since 
the program inception, with 73 percent of respondents supporting the program, and 
72 percent wanting it to continue. 

 Grants: The City submitted a grant to the Alameda CTC for $75,000, matched with 
$75,000 of City funds to expand and fortify the Commercial and Slow Streets 
programs.  This grant was successful, and was approved in November 2020. 

 
2021 Next Steps: Staff will continue the Slow Streets per Council direction through at 
least October 31, 2021.  These additional steps also will be taken per Council direction: 
 Fortify and Expand: Using the Alameda CTC grant funding, new Slow Streets will be 

added to create a usable network, additional barricades will be installed and a few 
select temporary speed humps and traffic circles will be piloted to slow speeds and 
to deter through traffic.  New signage also will be developed, and the existing 
barricades will be replaced with semi-permanent installations such as delineators (or 
“flex posts”) to last through October 2021. 
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 Evaluate: In advance of the current expiration date of October 2021, staff will 
conduct an evaluation of the impacts and benefits of the Slow Streets, and will 
develop recommendations for next steps to bring to the City Council in mid-year. 

 

Maintenance 

Maintenance of the City’s existing assets is a critical component in meeting the City’s 
transportation needs today and into the future.  In 2020, the City of Alameda continued 
to invest in the maintenance and improvement of the existing transportation network.   

2020 Accomplishments:  
 Resurfacing: Construction for street 

resurfacing and pavement maintenance 
started in August 2020 in the area east of 
High Street and on Bay Farm Island, 
including many local streets totaling 10 
miles of streets (see inset photos).  
Restriping for these streets addressed 
safety for all transportation modes 
including appropriate lane widths, 
improved bicycle lanes and 
high visibility crosswalks. 

 Sidewalks: The city 
continued sidewalk cutting 
as part of a multi-phase effort 
to address potential trip 
hazards, and mitigated more 
than 6,000 trip and fall 
hazards due to uplift from 
City street trees.  

 Traffic Signals: Installed 2 new traffic signals on Harbor Bay Road at A Street and 
Penumbra.  Upgraded signal controllers at 8 signals to improve functionality and 
reliability.  

 Pedestrian Push Buttons: Public Works posted signs letting pedestrians know that select 
intersections’ pedestrian push buttons were deactivated to reduce pedestrians’ 
exposure to high-touch points.  Affected intersections feature automatic “walk” 
cycles that operate without the need for pedestrians to press crosswalk buttons.  

 Pedestrian Crossing Improvements: In November 2020, City staff submitted a 
pedestrian crossing enhancement grant application to Caltrans in response to the 
Highway Safety Improvement Program call for projects. 

 Bicycle Lockers: With grant funding, the City installed 24 electronic, shared-use locker 
spaces at the Seaplane Lagoon Ferry Terminal and 4 locker spaces at City Hall.  The 
lockers can be accessed with a Clipper card. 

 Bicycle Racks: 17 bicycle racks were installed along and near Park Street in 2020. 
 Bus Shelters: City staff ordered five replacement bus shelters where bus shelters have 

reached their end of life. 
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2021 Next Steps: Public Works staff will 
continue to execute Capital Projects that 
maintain the City’s transportation 
infrastructure including paving, traffic signal 
modernization and upgrades, streetlight 
maintenance and LED conversion, sidewalk 
repairs and street-side drainage 
improvements. 
 Resurfacing: The inset shows the Public 

Works’ plan for street selection by 
geographic area with west/central 
Alameda in 2021 and east Alameda in 
2022.  Grand Street between Shore Line 
Drive and Pacific Avenue is receiving 
federal OBAG funding for 2021 paving. 

 Pacific Avenue: Restripe to three lanes and 
bike lanes. 

 Miller Sweeney Bridge: Work with the County to restripe to add bike lanes. 
 Trails: Planning staff, with Recreation and Parks staff, are pursuing grant funding for 

trail maintenance, including repaving, restriping and widening trails. 
 Bicycle Parking: Prepare rack installation and install racks.  Install new electronic 

shared-use bicycle lockers at Harbor Bay Ferry Terminal using grant funds. 
 Bus Shelters: Installation of five replacement bus shelters is expected in early 2021. 
 

Traffic Calming and Vision Zero 

Traffic calming is an integral part of the recently adopted Vision Zero Policy focusing on 
education, enforcement and engineering to improve traffic safety for all users.  
Recognizing City Council’s recent direction and calls from the public to improve traffic 
safety, the City Manager’s office has convened a multi-disciplinary Vision Zero 
Implementation Group including Public Works, Police and Transportation Planning.  
Driving even a small amount over the speed limit matters: a pedestrian hit by someone 
driving 25 mph has around a 27 percent likelihood of dying or suffering a severe injury, 
whereas at 30 mph their likelihood is 40 percent.3 

                                            
3 Minnesota Department of Transportation research found that each mile per hour reduced was linked to a 
three-percentage point decrease in the chance of death or serious injury, given a crash occurs. 
https://www.dot.state.mn.us/peds/design-engineering.html 
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2020 Accomplishments: 
 In June, Public Works staff 

installed a pedestrian 
safety countermeasure 
at Fernside Boulevard 
and Harvard Drive (see 
inset).  The project 
includes a rectangular 
rapid flashing beacon 
crosswalk system with 
push buttons, concrete 
and asphalt work, striping 
and signage. 

 In August, Public Works staff 
completed a road diet on 
Lincoln Avenue at Walnut 
Street so that the intersection 
is narrower with painted curb 
bulb-outs and bollards (see 
inset). 

 The Vision Zero 
Implementation Team met at 
the site of all four 2020 fatal 
crashes to decide on safety 
improvements in response to the 
crashes, some of which have been 
implemented. 

 The Vision Zero Implementation 
Team released the Alameda 
COVID-19 Get Around Safe Pledge, 
which has been signed by 75 
community members: 
www.alamedapledge.org  

 In December, Public Works staff 
reviewed collisions at the Pacific Avenue/Oak Street intersection as requested by the 
Transportation Commission in November 2019 to analyze the impacts of the 
daylighting one year after the safety improvements were made.  For the five years 
prior to the daylighting improvements, there were five collisions - three occurring in 
2016, one in 2017 and one in 2018.  For the one year after the improvements, there 
were no collisions. 

 Public Works worked on daylighting intersections to improve safety throughout the 
City along the high injury network, and is increasing the number of high visibility 
crosswalks throughout the City (Table 6 and see inset showing Versailles Avenue at 
Fernside Blvd). 
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Table 6: Traffic Calming Improvements (2020) 

Improvement Type Total 
# of intersections with new red curb 57 
# of intersections with existing red curbs 
refreshed 

17 

# of intersections with new curb bulb-outs 5 
# of intersections with new high visibility 
crosswalks 17 
Feet of new red curb 5,648 
Feet of repainted red curb 1,491 

 
In 2020, the following pedestrian safety and access improvements were made: 
 1.1 miles of walking trail (West Atlantic Avenue and Ralph Appezzato Memorial 

Parkway (Appezzato Pkwy), between Viking Street and Webster Street) 
 0.8 miles of jogging path (Appezzato Pkwy between Main Street and Webster Street) 
 4 intersection crossing safety and visibility enhancements (Appezzato Pkwy and Main 

Street, Fifth Street, Webster Street; and Atlantic Avenue/Constitution Way) 
 1 new mid-block crossing (Atlantic Avenue between Webster Street and Constitution 

Way) 
 Rectangular rapid flashing beacons: 

o Atlantic Avenue, between Webster 
Street and Constitution Way 

o Fernside Boulevard and Harvard Drive 
 Lane reduction projects, shortening 

crossing distances: 
o 4 to 2 lanes with turn pockets 

conversions along segments of Park 
and Webster Streets 

o 4 to 2 lanes with turn pockets 
conversion on Lincoln Avenue at 
Walnut Street 

 Miscellaneous traffic calming projects to improve visibility and safety for all modes 
including pedestrians (see inset photos of West Midway Avenue at Main Street). 

 Planning staff finished the Crash Data Summary4, which the Vision Zero Task Force is 
using to inform the Draft Plan. Key findings from this 10-year analysis include: 
o Top two dangerous behaviors associated with severe and fatal crashes:  

 Failure to yield to a pedestrian 
 Unsafe speeds.  

                                            
4 Alameda Crash Data Summary: 
https://www.alamedaca.gov/files/assets/public/departments/alameda/transportation/vision-
zero/alamedavisionzerocrashreport-update.pdf 
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o Top four dangerous behaviors associated with all injury crashes: 
 Failure to yield automobile right-of-way 
 Failure to yield to a pedestrian 
 Improper turning 
 Unsafe speeds 

o 63 percent of crashes involving younger victims (ages 18 or younger) occurred 
within ¼ mile of a school while only 38 percent of Alameda’s streets are within a ¼ 
mile of a school 

o Pedestrians are involved in 18 percent of Alameda’s crashes but 35 percent of the 
city’s severe crashes. 

 

2021 Next Steps: Public Works, Police and Transportation Planning are evaluating specific 
intersections and corridors for safety improvements based on Vision Zero crash data 
analyses.  Long-term traffic calming improvements, which will likely require significant 
additional funding, are being considered and prioritized as part of the Active 
Transportation Plan development, and will be informed by priorities from the Vision Zero 
Action Plan.  Under the sign and striping program, Public Works staff will stripe/restripe 131 
intersections.  Public Works staff also will paint red curbs at intersections along the below 
eight corridors to 
improve visibility for 
motorists, bicyclists 
and pedestrians 
(see inset).  The 
existing condition 
allows for vehicles 
to be parked near 
the intersection, 
resulting in blind 
spots and 
increased collisions.   Source: SFMTA 

Phase 1: Scheduled for December 2020/January 2021 
1. Grand Street, Shore Line Drive to Pacific Avenue 

Future Phases: Scheduled for early 2021 
2. Central Avenue, Grand Street to Hansen Avenue 

3. Lincoln Avenue, Paru Street to Fountain Street 

4. Main Street, Navy Way to Pacific Avenue 

5. Otis Drive at South Shore Center 

6. Park Street, Shore Line Drive to Blanding Avenue 

7. Santa Clara Avenue, Park Street to Grove Street 

8. Webster Street, Central Avenue to Stargell Avenue 

Webpage: https://www.alamedaca.gov/Departments/Public-Works/City-Projects/High-
Injury-Corridor-Daylighting-Project   
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Corridor Projects 

Cross Alameda Trail 
The Cross Alameda Trail is being constructed in multiple segments as shown in Figure 8 
and described in more detail below. 

 
Figure 8: Cross Alameda Trail Segments 

 
Source: Bike Walk Alameda 

 

 West End Section:  
2020 Accomplishments: In February, the 
community celebrated the official opening 
of the third segment of the Cross Alameda 
Trail between Main Street and Constitution 
Way.  In June, West Atlantic Avenue in 
Alameda Point’s Site A opened to the 
public, which includes the Cross Alameda 
Trail (see photo looking east on West 
Atlantic Avenue toward Main Street). 
2021 Next Steps: Traffic signal 
improvements for people walking and 
bicycling will be completed at the Webster 
Street/Atlantic Avenue and Constitution 
Way/Atlantic Avenue intersections in the 
first half of 2021.  Construction of the trail 
linking Viking Street and Ferry Way will be 
completed.  
 

 Del Monte Clement Extension:  
2020 Accomplishments: The Del Monte project broke ground in February 2020, and the 
construction is underway of the Clement Avenue extension including sidewalks and 
separated bicycle lanes between Sherman Street and Entrance Road.  

2021 

2022 

2023 
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2021 Next Steps: Construction is expected to be completed in 2021. 
 

 Pennzoil Section 
2020 Accomplishments: Pennzoil, the owner of the property that will include the Clement 
Avenue extension between Hibbard Street and Grand Avenue, closed its business in 2020 
and began the process of dismantling its structures. 
2021 Next Steps: Pennzoil will focus on environmental clean-up of the property, and will 
place the property on the market for a new housing development. 
 

 Clement Avenue between Grand Street and Broadway:  
The project constructs the Cross Alameda Trail in the street right-of-way. 
Webpage: https://www.alamedaca.gov/Clement  
2020 Accomplishments: In compliance with new City policy on travel and parking lane 
widths, the City staff/consultant team recommended a concept that provides a wider 
parking lane, buffer and bikeway between Grand Street and Willow Street and between 
Elm Street and Oak Street, which was approved by the Transportation Commission in May 
and the City Council in July along with the California Environmental Quality Act (CEQA) 
environmental clearance and a consultant contract extension to complete the 
construction drawings (see below inset).  

 
2021 Next Steps: Completion of the National Environmental Policy Act (NEPA) 
environmental clearance.  Construction drawing and construction are expected in 2022. 
 

 Clement Avenue/Tilden Way:  
2020 Accomplishments: After a two-year eminent domain process, the City acquired the 
former Union Pacific Railroad property along the western edge of Tilden Way in October 
via a settlement. 
2021 Next Steps: City staff will hire a consultant to develop a concept plan with public 
engagement, will seek Council approval of the design, and will secure an approved soils 
remediation plan from the Department of Toxic Substances Control. 
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Central Avenue Safety Improvements 
The project improves safety for all 
modes with a center two-way left turn 
lane, a bikeway, higher visibility 
pedestrian crossings, accessible on-
street parking, bus stop enhancements 
and roundabouts (see insets).  
Webpage: 
https://www.alamedaca.gov/Central  
2020 Accomplishments: Caltrans 
approved the Project Initiation 
Document in April.  In May, the City 
Council approved a Cooperative 
Agreement with the City of Alameda for the Project Approvals and Environmental 
Document and for the Plan, 
Specifications and Estimate.  
CDM Smith completed 
preliminary draft 35 percent 
design drawings in August.  The 
City staff/consulting team 
conducted outreach in October 
and obtained approval of the 
final concept including the 
Webster Street area and the 
proposed roundabouts by the 
Transportation Commission in 
November. 
2021 Next Steps: City staff will 
request City Council approval of 
the final concept as well as the 
CEQA clearance for the entire corridor in spring.  Completion of NEPA is expected in 2021.  
Final design and construction are expected in 2022 with project completion in 2023. 
 

Encinal Avenue Safety Improvements 
City staff is supporting this 
Caltrans project to 
restripe and improve 
State Route 61 (Encinal 
Avenue) between 
Sherman Street/Central 
Avenue and Broadway.  
City staff requested 
Caltrans to restripe 
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Encinal Avenue as a road diet with a bikeway. 
2020 Accomplishments: Caltrans staff provided the following updates: 
 Caltrans completed the environmental document (Categorical 

Exclusion/Categorical Exemption) in April 2020. 
 The Project Report was finalized and approved in June 2020.  
 The Design Standard Decision Document was approved by the Deputy District 

Director of Design in June 2020. 
 The project is proposing to move forward with the following build alternative: Two 10 

foot through lanes, an 11-foot center turn lane, two Class II bicycle lanes varying 
between 5.3 to 6.3 feet and parking shoulders varying between 6.8 to 8.8 feet. 

 Caltrans staff coordinated with the City-led Central Avenue’s outreach to conduct a 
joint virtual meeting on both projects in October 2020. 

2021 Next Steps: Design is anticipated to be completed in June 2021.  Caltrans is 
expected to begin construction starting in December 2021 with the construction duration 
estimated to be 190 working days. 
 
Otis Drive Safety Improvements  
Safety concerns between Westline Drive and 
Willow Street include high speeds, long crossings for 
pedestrians, and a lack of bicycle facilities.  In 2019, 
the City Council approved the Otis Drive concept 
with three motor vehicle travel lanes, Class II bike 
lanes except with a Class IV parking protected 
bikeway by Rittler Park and bus stop improvements.  
Webpage: https://www.alamedaca.gov/Otis  
2020 Accomplishments: The Parisi consultant team 
completed the 100 percent design 
drawings in May.  The construction bid 
process occurred in the summer with a 
request for City Council approval of the 
City staff selected contractor in 
September for construction that began in 
November. 
2021 Next Steps: Complete construction in 
early 2021. 
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Transit Services, Programs and Facilities 

AC Transit Bus Service 

New schedules and route maps are available at actransit.org. All lines have printable 
timetables available online, and new pocket timetables are available on-board buses 
for local lines and Transbay lines F, NL, O and 800.  AC Transit’s complete listing of bus line 
timetables is available here or can be requested at the AC Transit Customer Service 
Center at 1600 Franklin Street in downtown Oakland when it resumes operations. For 
specific questions, call Customer Service at 510-891-4777, or use the online form. 

June 2020: AC Transit Service Modifications to Line 96 
AC Transit adjusted Line 96 in June to run through 
Alameda Point Site A, which was timed with “Day One” 
occupancy of Alameda Point’s Site A.  Due to the 
COVID-19 pandemic, AC Transit is delaying the 
increased frequency from 30 minutes to 15 minutes until 
further notice and in partnership with the Alameda 
Point property owners and the Alameda TMA in that the increased frequencies will 
depend on Transportation Demand Management fee contributions from both Alameda 
Point and Alameda Landing.  This new run – Line 96 Express – also is expected to layover 
at the Seaplane Lagoon ferry terminal, which will provide ferry riders with a bus 
connection every 30 minutes. 

August 2020: AC Transit Service Modifications 
AC Transit implemented a 
Service Recovery Plan in August 
after the conditions created by 
the pandemic necessitated swift 
changes in AC Transit operations and service delivery, which began in March 2020.  As a 
result, AC Transit temporarily stopped fare collection, activated modified service with 
rear-door boarding and requires face coverings onboard.  As the multi-phase reopening 
proceeds in the AC Transit service area, AC Transit remains committed to safe operations, 
optimized service and financial sustainability.  The AC Transit recovery included restoring 
service to 75 percent of pre-pandemic levels by restoring some local and Transbay lines 
and by continuing the suspension of supplementary school service (Table 7). 

December 2020: AC Transit Service Modifications 
AC Transit has quarterly schedule changes to adjust service based on input from riders, 
Board of Directors, staff and community stakeholders.  The changes implemented in 
December focused on improving reliability and service quality, and included service 
additions on Lines 20 and O, revised operations on Line 21 due to the suspension of the 
Harbor Bay Ferry Service, and minor scheduled changes on Lines 851.  Please be advised 
that Supplementary Service to schools remains suspended until further notice (Table 7). 
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Table 7: Alameda Bus Line Service Changes (Fall and Winter 2020) 

Effective August 9, 2020 

Line Service Change 

19 Operate service every 60 minutes daily. 

21 Restore service to the Harbor Bay Ferry Terminal, with minor schedule changes on 
weekdays. 

51A Restore service on weekdays to operate between every 10 and 12 minutes. Trips 
that operate school days only are restored for the Fall. Other minor schedule 
changes. 

O Increase frequency to every 30 minutes. Weekday service operates between 6:00 
a.m. and 9:00 p.m. Weekend service operates between 6:00 a.m. and 10:00 p.m. 

W Operate two trips in each direction. Morning trips leave Broadway and Blanding 
at 6:55 a.m. and 7:45 a.m. Afternoon trips leave San Francisco at 4:30 p.m. and 
5:30 p.m. 

Other Minor schedule changes on lines 20 and 851 - No changes on Line 96. 

Effective December 20, 2020 

Line Service Change 

19 Revised weekday operations with first trip leaving Downtown Oakland at 6:45 
a.m. Minor schedule changes apply. 

20 Revised weekday operations to include one additional trip from Downtown 
Oakland to the Dimond District, and two additional trips from the Dimond District 
to Downtown Oakland. Minor schedule changes apply. 

21 Due to the suspension of the Harbor Bay Ferry service, trips to the Ferry Terminal 
are temporarily discontinued. Additional weekday changes include one less trip 
from Oakland Airport to the Dimond District: the first trip will leave Oakland Airport 
at 7:26 a.m. and the Dimond District at 7:15 a.m. Minor schedule changes apply. 

51A Revised Sunday operations with one less trip in each direction from Rockridge 
BART to Fruitvale BART. Minor schedule changes apply. 

O Addition of weekday service in the evening: the last trip will leave Fruitvale BART 
at 9:00 p.m. and the Salesforce Transit Center at 10:00 p.m. 

Other Minor schedule changes on Line  851 - no changes on Line 96. 
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Next Steps: AC Transit Service Recovery Planning 
2020 was a challenging year for Bay 
Area public transportation, including AC 
Transit.  AC Transit responded with 
enhanced safety measures and 
innovative solutions to continue 
providing vital transit service to the City 
of Alameda and the greater East Bay.  As AC Transit looks beyond current reduced 
service levels with limited capacity, AC Transit is preparing to begin a community 
engagement process for input on post-pandemic service recovery that will include a 
survey and virtual events followed by a formal public hearing process for additional input 
and decision-making by fall 2021.  Transbay service, crosstown service, and all aspects of 
bus service will be the topics of our outreach.  AC Transit has weathered the difficult storm 
of 2020 with federal aid and adjustments to service in a time of uncertainty, operating at 
reduced levels.  AC Transit, like everyone, is moving towards a COVID-19 health and 
economic recovery – a new normal.  AC Transit looks forward to partnering with the City 
of Alameda and the community to help plan bus service.  Thank you for your partnership 
and patience as we navigate a path forward. 

Timeline 
AC Transit staff is planning to implement its service recovery plan, including any proposed 
changes, in December 2021: 
 Early 2021: Call for Public Hearing and Conduct Public Engagement and 

Communications 
 Spring 2021: Draft Plan and Conduct Public Engagement 
 Summer 2021: Finalize Plan 
 Fall 2021: Request Board Approval 
 December 2021: Implement Any Proposed Network Changes  
 

City Paratransit Program 

2020 Accomplishments: As of January 28, 2020, the City of Alameda terminated the 
Premium Taxi and Medical Return Trip Improvement Program (MRTIP) because the 
transportation vendor was unable to comply with the terms of the contract.  Furthermore, 
over the last several years, the taxi program level of service and reliability have continued 
to decrease while the costs of City subsidies have increased, resulting in higher per-ride 
costs.  In March 2020, the program experienced a sudden shift due to the COVID-19 
pandemic shelter-in-place restrictions.  City staff temporarily suspended group trips and 
door-through-door travel assistance; however, the Alameda Loop Shuttle and free bus 
passes continue during shelter-in-place and meal delivery was added.  A status summary 
is as follows: 
 

 Alameda Loop Shuttle: In October 2017, two new shuttle buses began running with a 
30-minute frequency – as opposed to the previous one-hour frequency – and a 
rebranded service began with bike racks and wheelchair lifts.  As a result, the ridership 
grew from 450 monthly boardings to 1,000 monthly boardings.  During COVID, the 
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shuttle is running as a lifeline service.  For social distancing, the Alameda Loop Shuttle 
buses have a maximum capacity of six passengers with only one of the two 
wheelchair spaces in operation at a time and also have enhanced sanitation and 
protections for the passengers and shuttle drivers.  Drivers and riders are required to 
wear masks.  The COVID travel restrictions have caused a drop in usage to 290 
monthly boardings.  The average cost of the shuttle went from $13 per trip pre-COVID 
to $47 per trip, which is above the required maximum of $20 per trip specified in 
Alameda CTC’s Paratransit Program Implementation Guidelines. 

 Free Bus Passes: Since 2017, qualifying residents living in Alameda Point 
Collaborative’s 167 units receive free bus passes.  In 2019, the City and Alameda 
Housing Authority also established a partnership for qualifying residents to obtain free 
bus passes at their facilities, which now total almost 100 free bus passes.  In January 
2020, City staff began providing free bus passes to qualifying Mastick Senior Center 
members, and has now issued 53 of these free bus passes. 

 Group Trips: In 2020, the group trip program was temporarily discontinued, and is 
expected to be made available in 2021 due to COVID vaccine availability. 

 Meal Delivery: In response to COVID, the City paratransit monies contributed $25,000 
to Alameda Meals on Wheels (AMOW) in April, which amounts to almost 4,000 meals 
delivered to Alamedans’ doorsteps.  In fall 2020, the following three non-profit 
organizations received a combined $30,000 for meal delivery totaling an additional 
4,600 meals delivered: AMOW, Mercy Brown Bag Program and Alameda Food Bank.  
City staff also filled in as the weekend dispatcher for AMOW during the stay-at-home 
order in spring 2020. 

 Outreach: In 2020, staff delivered shuttle schedules to key stakeholders, hung the 
cross-street banner, listed services in the City Recreation Guides, issued a press release 
on the annual survey and provided wellness checks during COVID.  For the wellness 
checks, staff contacted over 800 Mastick members since March to provide them with 
transportation as well as other resources including free bus pass sign-ups. 

 Capital Program: The City's Measures B/BB paratransit reserve monies paid for 
enhanced bus stops on Otis Drive to improve ADA compliance and safety, and paid 
for the replacement of five bus shelters throughout the City. 

2021 Next Steps: The City of Alameda paratransit program for fiscal year 2021/22 is 
expected to include the following locally developed solutions to address the mobility 
challenges of older adults and people with disabilities:  
 Free Alameda Loop Shuttle (www.AlamedaLoopShuttle.com). 
 Group trips: monthly Mastick trips for seniors, bi-weekly Leisure Club trips for adults with 

developmental disabilities and an annual picnic for Skilled Nursing Facility residents.  
 Free AC Transit bus passes for qualifying Mastick Senior Center members, Alameda 

Point Collaborative residents, Alameda Housing Authority residents and Jack Capon 
residents. 

 Door-to-door transportation services through third-party providers for travel assistance 
or meal delivery.  A third-party provider such as GoGo Technologies, which is known 
by users as “GoGo Grandparent,” is a potential option and would work with Lyft/Uber 
to provide 24/7 dispatch and concierge on-demand services, which is especially 
helpful for community members without smart phones. 

 Customer service, materials, outreach and promotions. 
 Staff and consultants to ensure that these programs are effectively managed. 
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WETA Ferry Service and Facilities 

Seaplane Lagoon Ferry Terminal 
2020 Accomplishments: Construction was 
complete in August with benches and 
interpretive signage installed at the end of the 
year.  In July, the United States Coast Guard 
conducted a security inspection and found no 
deficiencies.  The new terminal is ready for 
operations. 
2021 Next Steps: The start of service at 
Seaplane was estimated by WETA to 
be mid-September 2020; however, 
due to the pandemic, recent declines 
in ridership after significant increases in 
infection and hospitalization levels, 
along with counties halting or 
reversing planned re-openings make 
service openings and frequency of 
service a decision the WETA board is 
considering on a month-by-month 
basis. 
 
Ferry Service Expansion 
Secure funding for additional ferry services to San Francisco and to Oakland beginning 
in 2021 in the event that Regional Measure 3 funds are delayed due to lawsuits. 
2020 Accomplishments:  
Seaplane Shift: WETA staff developed a marketing and outreach plan, branded 
“Seaplane Shift” to support the new Seaplane Lagoon service and related changes to 
the Alameda/Oakland estuary services.  The campaign plan was revised in the wake of 
the COVID-19 crisis and the modified campaign was launched in May 2020. Outreach to 
passengers continues despite the uncertainty around the timing of launch of Seaplane 
Lagoon service. Staff has prepared a minor route rebrand timed to coincide with the 
Seaplane Shift to ensure passenger clarity around the differences between service out 
of Seaplane Lagoon (commute-focused) and the Main Street Alameda Ferry Terminal 
(off-peak, through Oakland). 
Service Frequencies: WETA intends to begin operations at Seaplane Lagoon when the 
Alameda-Oakland route approaches the currently reduced capacity.  Ridership has 
been flat or fallen slightly throughout the summer and fall due to increased COVID-19 
case rates.  Harbor Bay and South San Francisco service are not expected to return to 
service until 2021.  The WETA Plan calls for a monthly evaluation of ridership demand 
together with other measures relating to how the Bay Area is responding to the COVID-
19 health crisis.  WETA recommends that commuter services at Seaplane Lagoon, South 
San Francisco and Harbor Bay remain suspended until indicators improve for ferry 
demand and the larger Bay Area economy.  
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Hovercraft Feasibility Study: WETA completed a Hovercraft 
Feasibility Study in December 2020.  City staff participated as a 
member of the Stakeholder Advocacy Committee.  Key findings 
include: 
 Hovercraft operations are technically feasible, but expensive, 

likely requiring $10-16 fares each way between Alameda and 
Foster City or the Dumbarton Bridge area. 

 Hovercraft are versatile, able to reach destinations for transit 
and emergency evacuations that cannot be reached by traditional ferries. 

 Hovercraft face environmental concerns, including: noise, air quality impacts and 
protected wildlife areas, which eliminates some otherwise desirable destinations from 
consideration. 

Downtown San Francisco Ferry Expansion: WETA has completed the ferry terminal 
expansion in downtown San 
Francisco.  Please see video here 
and inset photo.  The expansion 
triples WETA’s San Francisco Bay 
ferry capacity in the city core, 
creates resilient infrastructure for 
emergency response activities and 
provides the public with a new 
open space on the San Francisco 
waterfront.  WETA began project 
construction in 2016.  The 13,000-
square-foot plaza was built over a 
lagoon just south of the historic Ferry 
Building.  The new passenger floats 
were built off of a newly 
constructed promenade connecting the ferry gates to the plaza and the Embarcadero. 
Alameda Main Street Terminal Refurbishment: This project will design and construct 
terminal refurbishments and upgrades to maintain it in a state of good repair.  WETA 
received a $4,456,000 discretionary Federal Transit Administration Ferry Grant Program 
award in July 2020 to support this project.  Staff is in the process of preparing an RFP for 
engineering and design services to design and develop this project for construction. 
2021 Next Steps: WETA is expected to launch the “Seaplane Shift” and make progress 
with the Main Street Terminal Refurbishment project as mentioned above. 
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New Development 

Transportation Management Associations 

This TCP project focuses on establishing a combined Transportation Management 
Association (TMA) to administer Transportation Demand Management (TDM) programs 
throughout the city to ensure that more of the TDM fees are used for transportation 
services rather than administration.  Currently, the Alameda TMA includes the Northern 
Waterfront and Alameda Point existing tenants.  Alameda Landing’s TMA Board voted to 
join the Alameda TMA in December, and Alameda Point’s Site A developers also are on 
track to join the Alameda TMA. 
2020 Accomplishments: The Alameda TMA, Alameda Landing and Site A developer are 
working together to join into the Alameda TMA by summer.   
Alameda Point Site A: While the TDM programs for Site A were originally intended to be 
implemented concurrent with occupancy of Phase 1 developments, the team proposes 
to delay key programs, such as the 15-minute peak service to BART, until greater demand 
for transportation exists at Site A and conditions support more frequent use of public 
transportation for commuting.  By the end of 2020, up to 168 residents are living at Site A.  
These residents have access to the Alameda TMA website with current information on 
transit options and programs, and were offered a map of bike and pedestrian facilities 
within Alameda.  The site is served by AC Transit Line 96, which offers 30-minute frequency.  
Site A residents live within walking distance to the new ferry terminal at Seaplane Lagoon, 
which will begin operating service once ferry demand improves.  EasyPasses are 
available to Site A residents through the Alameda TMA.  The developer -APP - has worked 
to establish lines of communication with the building management to provide support 
and to evaluate the needs of Site A residents and to inform decisions around transit 
related services. 
2021 Next Steps: Alameda Landing and Site A tenants and homeowner associations are 
expected to join the Alameda TMA as voting members to correspond with “Day One” of 
Site A.  Alameda Landing’s TMA will dissolve and will eliminate the Alameda Landing 
shuttle.  Instead, the Alameda Landing development will provide free AC Transit bus 
passes to their residents and employees, and will contribute to increased frequencies of 
AC Transit’s Line 96.  The Site A development also will provide free bus passes to their 
residents and employees, and contributions to Line 96.  This public-private partnership 
approach with AC Transit is expected to benefit the entire west end of Alameda and not 
only these new developments, and will take advantage of bulk rate bus passes through 
AC Transit’s EasyPass program through an existing EasyPass contract between the 
Alameda TMA and AC Transit. 
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New Development Projects  

Alameda Point 
Alameda Point includes a combination 
of developer and city led projects that 
will redevelop and reconstruct a 
significant portion of the transportation 
infrastructure within the former Navy 
base. 

2020 Accomplishments:  
 In June 2020, Corsair Flats, a 60-unit 

senior affordable housing project, 
opened along with Orion Street, 
West Atlantic Avenue and several 
blocks of the Cross Alameda Trail.  
The western portion of West Atlantic 
Avenue, including the shared plaza, 
and Pan Am Way are expected to open fall 2020.  Ferry Point Way will open when 
operations begin at the Seaplane Lagoon Ferry Terminal, which is dependent on 
ridership levels set by WETA in response to the COVID-19 emergency.   

2021 Next Steps: 
 The Phase 1 anticipated residential occupancy for Site A is as follows: 

o 2020: 168 residents 
o 2021: 648 residents 
o 2022: 1,128 residents 
o 2023: 1,348 residents 

 The Phase 1 anticipated commercial employee occupancy for Site A is as follows: 
o 2020: 0 employees 
o 2021: 0 employees 
o 2022: 53 employees 
o 2023: 53 employees 

 The Adaptive Reuse Infrastructure project is on track to begin construction in 2021. 
 
Alameda Landing 
Alameda Point includes a combination of developer and city led projects that will 
redevelop and reconstruct a significant portion of the transportation infrastructure within 
the former Navy base. 

2020 Accomplishments: Site improvements are underway.  
2021 Next Steps: Pulte Homes is expected to begin vertical construction in 2021.  This 
project will include a waterfront park, a promenade, the San Francisco Bay Trail and a 
public dock available for water shuttle use.  The developer is expected to complete the 
Mitchell Avenue driveway extension and multi-use path from Bette Street to Estuary Park 
by 2021.  Just west of this new development, Singleton Avenue has been extended east 
to Fifth Street with bike lanes so as to connect Fifth Street and Main Street for all modes. 
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Planning Efforts 

Active Transportation Plan 

The City is updating its 2010 Bicycle Plan and 2009 
Pedestrian Master Plan and combining them into one new 
Active Transportation Plan (ATP), working in consultation 
with the community and the Transportation Commission.  
The plan will be brought to City Council for adoption. 
Webpage: www.ActiveAlameda.org.  
 
2020 Accomplishments:  
 The initial public outreach phase continued through 

February.  Over 2,100 comments were collected on the web-based map of existing 
walking and biking conditions from approximately 500 unique respondents.  Staff and 
the consultant team held focus groups with Mastick seniors, Alameda Point 
Collaborative residents and key agency stakeholders. 

 Draft recommendations for the pedestrian and bicycle networks, programs and 
policies, and draft concept plans for three major streets were developed, based on 
the collected public input, along with a data-driven review of existing conditions and 
best practices. 

 In the summer, the City solicited community input on the draft recommendations via 
surveys, email, a bikeway network map and public meetings.  Staff presented to four 
City Commissions/Boards, conducted one virtual open house, held two general and 
three specific listening sessions, had one open house for seniors, presented to the 
Alameda Point Collaborative community, and made presentations to three business 
groups.  With an interactive, web-based bicycle network map, the City collected over 
550 comments.  Via the 8 unique surveys on the recommendations, over 680 
responses were received. 

 Due to the coronavirus pandemic restrictions and necessary precautions, the 
outreach approach was modified to be virtual. 

 A webpage with all draft recommendations was developed and widely promoted 
through emails, social media and stakeholder groups.  In total, over 25,000 emails 
were distributed via 9 unique mailing lists. 

 The consultant and staff began reviewing the public comments and revising the 
recommendations. 

2021 Next Steps: Staff will develop a draft Plan for public review by mid-2021, which will 
include a finalized bikeway network, pedestrian priorities, program and policy 
recommendations, prioritization of recommendations and an implementation plan.  The 
final Plan is expected to be adopted by City Council in late 2021. 
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Vision Zero Action Plan 

As required by Alameda’s Vision Zero Policy, 
the Vision Zero Action Plan will include 
measurable actions to increase street safety 
with the goal of eliminating traffic fatalities 
and severe injuries.  This Plan will use crash 
data analysis, best practices and community 
input to identify the policies and actions that 
will be most effective at reducing traffic 
violence in Alameda.  The Vision Zero Task 
Force is guiding development of the plan.  This 
group comprises community members such as a traffic violence victim family member, 
an Alameda Point Collaborative resident, and an AUSD parent/Safe Routes to School 
champion; representatives from the Commission on Disability and the Transportation 
Commission; staff from external agencies including Alameda Unified School District, AC 
Transit and the Alameda County Public Health Department; and City staff from seven 
different departments.  Webpage: www.AlamedaCA.gov/VisionZero  

2020 Accomplishments:   
 Consultants and staff completed the 2009-2018 Crash Data Summary, which includes 

major crash factors, high injury corridor maps by mode, an assessment of crashes in 
socially vulnerable areas, a map or reported near-misses and more.  

 The Vision Zero Task Force met three times in 2020, in January, June, and December. 
The group has accomplished the following: 
o Gained an understanding of the Vision Zero movement; 
o Gleaned takeaways from crash data; 
o Established goals;  
o Discussed the role of police enforcement in Vision Zero; and  
o Reviewed the Draft Actions Memo, which included 58 proposed actions based on 

the five agreed-upon goals. 
 A Bay Area designer created the Alameda Vision Zero logo.  
 In April, the City Council approved a package of street design updates as required 

by the Alameda Vision Zero policy, covering street width, parking lane width, 
crosswalks and bulb-outs.  The resolution states that safety for people walking and 
bicycling shall be the highest priority when allocating right-of-way space, followed by 
transit efficiency and finally on-street parking.  It established clear guidelines for 
appropriate lane widths for different street classifications to promote slower speeds 
while adequately serving truck routes, transit service and fire equipment.  Additionally, 
the resolution called for the development of detailed standards for intersection 
treatments such as crosswalks, bulb-outs and bollards in conjunction with the Vision 
Zero Action and Active Transportation Plans. 

2021 Next Steps: Working with the Vision Zero Task Force and Toole Design, staff will 
develop a Vision Zero Action Plan for adoption by the Transportation Commission and 
City Council by mid-2021. Steps to achieve this include: 
 Three more meetings of the Vision Zero Task Force. 
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 Collaboration with members of the Committee on Police Reform & Racial Justice 
regarding the role of traffic enforcement in Vision Zero. 

 Public engagement with the Draft Vision Zero Action Plan. 
 
After Plan adoption, the City will begin implementing the actions outlined in the plan at 
the pace staffing levels allow.  The Vision Zero Implementation Team, the multi-
departmental staff-level group first convened in fall 2019, will collaborate on Vision Zero 
implementation.  
 

West End Bicycle and Pedestrian Bridge 

The City, in partnership with the City of 
Oakland, is advancing the 
implementation of a bicycle and 
pedestrian bridge to create high-
quality multi-modal access between 
Oakland’s Jack London Square area 
and west Alameda.  This project is the 
long-term crossing option identified in 
the 2009 Estuary Crossing Study.  
Currently, the only bicycle and 
pedestrian access is inside the Posey 
Tube, on a narrow three-foot wide 
walkway.  Only approximately 100 
people brave this crossing each day.  A new bicycle and pedestrian bridge will provide 
a safe and convenient sustainable travel option between commercial districts, the 
downtown Oakland employment center, the many residents in both cities, and to and 
from the BART stations that connect people to the rest of the Bay Area region. 
2020 Accomplishments:  
 The final draft detailed Feasibility Study on West End Bicycle and Pedestrian Crossing 

Options, which includes design and travel demand projections, was completed in 
spring 2020 and determined that a bicycle/pedestrian bridge that meets the Coast 
Guard and Port navigational clearances is technically feasible.  The travel demand 
section of the study shows that a new bicycle/pedestrian bridge would attract 5,000-
6,000 crossings per day, eliminating over 40,000 auto trips across the estuary per week. 

 Staff received a letter supporting continued project planning from the Port of 
Oakland, after their review of the Study and several meetings with Port staff. 

 Staff met with the Coast Guard technical leads to present and respond to questions 
on the draft Study in mid-2020.  The Coast Guard’s review of the Study still is underway, 
and a letter supporting the City’s continued project planning is expected in early 
2021. 

 Various funding sources were pursued for the next phase, which is Project Initiation, or 
more specifically a Project Study Report (PSR). 

2021 Next Steps: Once the Coast Guard letter is received, the City will publish the detailed 
Feasibility Study.  The City also will continue to pursue funding for a PSR in collaboration 
with the Alameda CTC.  The PSR will allow the bridge to become a fundable project by 
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further defining potential build alternatives and landing locations on both sides of the 
estuary, preparing detailed cost estimates, outlining environmental and permitting 
requirements, exploring potential ownership and maintenance of the bridge, plus 
identifying any other major elements that should be investigated.  Once funding is 
secured, the City will initiate the development of the PSR. 
 

Smart City Master Plan (New!) 

The City is in the beginning stages of preparing a Smart City Master Plan, and is seeking 
consultant expertise to develop the Plan.  The Smart City Master Plan will guide the use 
of technology to improve community members’ lives.  The plan will focus on connecting 
community members, especially lower-income households and small businesses, and on 
ensuring City activities are transparent, responsive, equitable and secure.  The Smart City 
initiatives to consider include more equitable internet access, traffic signal 
synchronization, more energy efficient street lights, remote lighting, irrigation for 
enhanced water conservation, multimodal citywide traffic counts, citywide parking 
data, enhanced transportation safety measures, better connected City buildings and 
economic development opportunities. 
2020 Accomplishments: The Smart City Master Plan was on the Special City Council 
Meeting consent calendar in December to provide an update on the Smart City 
initiatives in the Information Technology Strategic Plan and the related City Council 
Referral, to execute the consultant contract with Iteris for $120,000 to develop the Smart 
City Master Plan and to seek additional funding, which the City Council approved. 
2021 Next Steps: Starting in January, the Smart City Master Plan will review existing 
conditions, conduct needs assessments with focus groups, develop goals and objectives, 
assess community needs, identify gaps in existing infrastructure and make 
recommendations that could potentially be a hybrid solution of both fiber and wireless 
telecommunications.  This planning effort is expected to take one year to complete with 
expected completion in early 2022.  Once completed, the City will be in a better position 
to seek grant funding for implementation. 
 

Citywide Roundabouts Analysis (New!) 

As part of Vision Zero safety, an analysis is being conducted by Kittelson consultants to 
identify top locations for potential roundabouts, to peer review the proposed Central 
Avenue roundabouts and to add policies related to roundabouts in the General Plan 
update.  The work also includes a potential quick build pilot for mini-roundabouts along 
the City’s proposed bicycle boulevards as part of the Action Transportation Plan. 
2020 Accomplishments: In fall 2020, Kittelson provided a peer review of the proposed 
Central Avenue roundabouts, the draft citywide roundabout analysis parameters and 
the General Plan policy. 
2021 Next Steps: Kittelson will complete the roundabout analysis and the quick build pilot 
for mini-roundabouts, and will provide an educational presentation on roundabouts to 
the Transportation Commission and City Council in early 2021.  City staff will initiate 
community outreach and will seek grant funding on any next steps. 
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Emergency Preparedness  

Emergency preparedness priorities for transportation staff include: 
 Emergency Plan: City staff will continue to refine the Transportation Annex of the 

City’s Emergency Operation Plan and to participate in regionally-sponsored 
trainings.   

 Fruitvale Rail Bridge Hazard Removal: 
City staff is working with the United 
States Army Corps of Engineers (Army 
Corps) to address the public safety 
hazard posed by the abandoned, 
Army Corps owned, rail bridge in that it 
is likely that the structure would 
collapse from a seismic event (see 
inset).  In Washington D.C., Mayor Ezzy 
Ashcraft met with Congresswoman 
Barbara Lee’s office to discuss the 
removal in January 2020.  In 2020, the Army Corps requested to obtain funding to 
study bridge removal.  City staff considered retrofitting the bridge; however, the 
construction, operation and maintenance costs of this former rail bridge exceed 
the City’s financial abilities.  The Army Corps is seeking funding to study the bridge 
removal. 

 Tsunamis: In 2020, staff presented 
an overview to the City Council 
and installed seven tsunami signs 
at key gateways.  In 2021, staff will 
continue with sign installation and 
with tsunami awareness as part of 
an “all-hazard” approach to 
emergency preparedness.  The 
next step is for the City to become 
a designated Tsunami Ready 
Community by the National 
Weather Service, as shown here: 
https://www.weather.gov/tsunamiready/communities, which will be possible with 
the City’s planned on-going mitigation, preparedness and response steps. 

 CERT: For more information on disaster preparedness including training with 
Alameda’s Community Emergency Response Team (CERT) program, please refer 
to the following City webpage: https://www.alamedaca.gov/Departments/Fire-
Department/Disaster-Preparedness.  In 2020, CERT members were deployed to 
assist with the traffic control at the Food Bank on Mondays, Wednesdays and 
Friday and at the Alameda County call center during the wildfires, and 
participated in a virtual earthquake drill to practice damage assessment reporting 
using a smart phone app.  
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Climate Action and Resiliency Plan  
The City’s Climate Action and Resiliency Plan (CARP), which the City Council approved 
in September 2019, lists several transportation-related projects and programs, and two 
categories are described below in detail – adaptation projects and electric vehicles.  A 
separate CARP Annual Report provides a status of all the CARP projects and programs. 

Adaptation Projects 

As identified in Alameda’s Climate Action and Resiliency Plan, three of the city’s highest-
priority adaptation projects are 

 Doolittle Drive/State Route 61: Involves raising the low points on Caltrans’ Doolittle 
Drive to prevent flooding on Bay Farm Island and the airport – webpage: 
https://www.alamedaca.gov/ShorelineDoolittleDr  

 Northern Shoreline near Posey/Webster Tubes:  Involves raising the northern 
shoreline to prevent flooding of Caltrans’ tubes in Alameda – webpage: 
https://www.alamedaca.gov/ShorelineWebsterPoseyTubes  

 Veterans Court: Involves seawall, public access and nature-based solutions to 
prevent flooding in this area of Bay Farm Island – webpage: 
https://www.alamedaca.gov/ShorelineVeteransCt  

2020 Accomplishments: City staff coordinated with key stakeholders on these projects, 
and created the above adaptation project webpages as well as completed the 
following project-specific tasks: 

 Doolittle Drive/State Route 61: Coordinated on a grant that BART submitted, which 
was unsuccessful. 

 Northern Shoreline near Posey/Webster Tubes: City staff initiated a consultant 
contract with Wood Rodgers to begin the concept development process and for 
grant writing.  City staff/Wood Rodgers team submitted a pre-application to MTC 
for the Caltrans Sustainable 
Transportation Planning Strategic 
Partnership grant to fund outreach, 
concept approval and up to 35 
percent design drawings. 

 Veterans Court (see inset): 
Researched ways to combine this 
project with the Packet Landing 
Lagoon Outfall project and with the 
Doolittle Drive model airplane area, 
San Francisco Bay Trail public 
access improvements and nature-
based solutions that could include 
managed retreat of Veterans Court for a more expansive wetlands area. 

2021 Next Steps:  
 Doolittle Drive/State Route 61: Consider coordinating City portion near the model 

airplane area with the Veterans Court/Packet Landing project to conduct 
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community outreach, develop a concept and seek further funding.  Work with key 
stakeholders on the Oakland portion of the project, and seek ways to combine 
projects for future funding. 

 Northern Shoreline near Posey/Webster Tubes: City staff/Wood Rodgers team will 
continue to seek funding to conduct community outreach, to approve a concept 
and to complete up to 35 percent design drawings. 

 Veterans Court: Consider combining this project with the Packet Landing Lagoon 
Outfall and the City portion of the Doolittle Drive project, initiate a consultant 
contract to begin concept development and community outreach and to seek 
additional grant funding. 

Electric Vehicles 

Though adoption of electric vehicles (EVs) is secondary to mode 
shift due to the health, safety and congestion benefits of mode 
shift strategies, adoption of EVs remains an integral part of 
reducing greenhouse gas (GHG) emissions in Alameda.  
Alameda Municipal Power (AMP), which is Alameda’s city-
owned electric utility, began providing 100 percent clean 
energy on January 1, 2020, thereby increasing the impact of 
transitioning to EVs for people who charge their EVs in Alameda.  
For more information, community members are directed to the City EV page at 
https://www.alamedaca.gov/ElectricVehicles  or AMPs EV page at: 
https://www.alamedamp.com/349/Electric-Vehicles 
2020 Accomplishments:  
Outreach: AMP launched a new EV-focused addition to its website. The new EV 
webpage provides customers with information on how to choose, charge and purchase 
an EV.  To learn more, visit: https://www.alamedamp.com/349/Electric-Vehicles.  Much 
of AMP’s focus for outreach and education was toward planning a Ride & Drive event 
for the public to learn about and test drive electric vehicles as well as EV Alley at the 
city’s Annual Car Show.  Due to the COVID-19 pandemic, AMP has had to cancel these 
and all other in-person educational events.  AMP is currently transitioning its popular EV 
101 workshop to an online format and will begin offering it to the public in January 2021.  
The workshop enables Alamedans to learn more about AMP, EVs, charging and 
incentives to help reduce the costs of going electric. 
Time of Use Rates: The Public Utilities Board approved a time-of-use electric rate to 
encourage EV customers to shift their electricity usage to different times of the day or 
night, which will enable customers to potentially benefit from lower pricing and have 
more control over their electric bill.  The new rate goes into effect on July 1, 2021. Prior to 
the approval of the new rate, AMP conducted a webinar to educate EV customers on 
the proposed rate and added a rate comparison tool to its EV website. 
Rebates: In May, AMP launched new rebates for used EVs.  The rebate varies based on 
the type of vehicle: residential customers who buy a pre-owned battery EV can get up 
to $1,000 back, while customers who purchase a pre-owned plug-in electric hybrid are 
eligible for up to $500 back.  Income-qualified customers can receive an additional $500 
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for each of these rebates.  AMP also launched a new rebate for electric forklifts.  
Commercial customers can receive up to $2,000 back for Class 1 or 2 electric forklifts.  
Free Charging: AMP continues to provide free DC fast-charging at its Service Center, 2000 
Grand Street. 
Permits: In March, the City Council passed an ordinance amending the Alameda 
Municipal Code to establish procedures for expediting the permit processing for electric 
vehicle charging stations.  The City of Alameda is now in compliance with the State 
adopted Assembly Bill 1236, which allows for state EV infrastructure funding to be spent 
in the City of Alameda. 
2021 Next Steps: AMP and City staff will continue with 
efforts to raise awareness, provide financial incentives, 
electrify the City fleet, and provide more EV charging 
stations including at the Seaplane Lagoon ferry terminal. 
Through June 30, 2021, AMP will offer extra cash back to 
customers who go electric.  Residential customers who buy 
a used EV and install a level 2 charger at the same can 
qualify for up to $2,300 cash back.  Income-qualified 
customers are eligible for up to $3,300 cash back.  
Commercial customers who install a level 2 charger or who 
purchase an electric forklift will receive an additional 
$1,000 cash back on top of AMP’s regular rebates.   
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Transportation Choices Plan Project and 
Program Tracking  

Near-Term Completion (1-3 Years) Projects and Programs  

TCP Projects & Programs Priority 2020 Accomplishments 2021 Next Steps 
1  Alameda Shuttle 

Exploration 
High  No Action. Coordinate on AC Transit’s Service 

Recovery Plan. 

2  Bicycle Master Plan 
and Design 
Guidelines Update 
and Vision Zero Safety 
Policy/Plan  

High  ATP: Draft recommendations for the 
pedestrian and bicycle networks, 
programs and policies, and draft 
concept plans for three major streets 
were developed.  An extensive 
outreach phase was conducted virtually 
to collect input on recommendations. 
Vision Zero: A comprehensive crash 
analysis was completed, three Task 
Force meetings were held, goals were 
finalized and draft actions were 
developed and reviewed. 

Release draft Active Transportation 
Plan and adopt final Plan; Adopt 
final Vision Zero Action Plan. 

3  Bus Stop 
Improvements  

High  City staff ordered five replacement bus 
shelters where bus shelters have 
reached their end of life.  As part of the 
Otis Drive safety improvements, new bus 
pads were constructed on the far side 
of the street. 

Replace five bus shelters.  Finalize 
Otis Drive bus stop improvements.  
Improve safety at bus stops, 
including ADA compliance.  Add 
signs stating “right turn only – buses 
exempt” in existing right-turn lanes 
before far side bus stops. 

4  EasyPass Expansion  High  Provided EasyPasses to Site A residents, 
and coordinated with Alameda Landing 
and Alameda Point to expand 
EasyPasses. 

Coordinate with Alameda Landing 
and Alameda Point to expand 
EasyPasses for residents and 
employees in these new 
developments. 

5  Harbor Bay Ferry 
Terminal Access and 
Parking Management 

High  No action. Install new electronic bicycle 
lockers.  

6  Main Street Ferry 
Terminal Access and 
Parking Management 

High  The signal timing is completed along 
Main Street to better accommodate 
ferry riders driving to/from the ferry. 

Finalize and implement parking 
management plan. 
Develop design for near-term 
improvements to parking areas, and 
secure local and BCDC approval for 
those improvements.   
Work with WETA on replacing the 
existing Main Street ferry terminal 
float, and strategize for long-term 
terminal, parking and open space 
improvements. 
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TCP Projects & Programs Priority 2020 Accomplishments 2021 Next Steps 
7  Parking Management  High  Parking violations for residential street 

sweeping were not being enforced at 
the beginning of COVID except for Park 
Street and Webster Street. Also being 
enforced are safety-related parking 
violations, including disabled parking, 
red zone, wheelchair ramp access 
violations, blocked sidewalks and 
blocked driveways. 

Seek City Council approval for a 
parking enforcement budget and 
the City staff classifications, and 
recruit staff. 
Increase parking fees, where 
appropriate, to meet the 85 percent 
occupancy standard per 2014 City 
Council direction.  
Implement parking management 
plan.  
Install a minimum of 50 additional 
bike parking spaces by June 2021. 

8  Parking Policies for 
New Development  

High  No Action. Preparing a parking policy for 
parking maximum requirements 
rather than parking minimum 
requirements for City Council 
approval. 

9 Pedestrian Master 
Plan and Design 
Guidelines Update 

High See TCP #2 See TCP #2 

10  Transit Signal Priority  High  Coordinated with AC Transit on 
providing transit signal priority at the 
intersections on Park Street. 

Activate Park Street signal upgrades.  

11  Transportation 
Awareness 
Campaign  

High  Provided Transportation Awareness 
Advisory Group meetings in February, 
June and October. 
Provided updates to multiple media 
platforms. 

Continue Transportation Awareness 
Advisory Group meetings, and 
bicycle safety education classes 
and workshops. 
Ongoing updates to City website, 
press releases, social media posts 
and presentations on transportation 
projects and programs. 
Expand on existing campaigns to 
improve safety, to reduce solo 
driving and to shift to other modes. 

12  Transportation 
Partnerships with 
Existing Businesses 
and Residences  

High  Provided the Commercial Streets 
program to assist businesses during 
COVID, and participated in the 
Chamber of Commerce Government 
Relations Committee. 

Continue business partnerships and 
outreach with key stakeholders. 

13  Bike Share  Medium No Action. Develop electric shared-use 
dockless bike and scooter permit 
program. 

14  Casual Carpool 
Additional Pickup 
Locations  

Medium  No Action.  Analyze the potential to expand 
casual carpool in Alameda.  

15  Constitution Way 
Carpool Lane  

Medium  Worked with Alameda CTC to include it 
in the Oakland Alameda Access project 
(OAAP). 

Monitor if included in the OAAP.  If 
not, then initiate a concept and 
outreach to create a carpool queue 
jump at the Constitution 
Way/Mariner Square Drive 
intersection. 
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TCP Projects & Programs Priority 2020 Accomplishments 2021 Next Steps 
16  Estuary Water Shuttle 

Crossing and WETA 
Ferries to Oakland  

Medium  WETA is figuring out their budget and 
how to ramp up the ferry service based 
on demand of when residents return to 
work. 

Participate in WETA Board meetings 
and ongoing coordination efforts.   
WETA service between Main Street 
and Jack London Square to run as 
direct service to Oakland in the AM 
and direct service from Oakland in 
the PM to benefit Alamedans 
commuting to Oakland.  
Construct dock at Alameda Landing 
by private developer.   
Secure funding and a private 
partner for pilot water shuttle 
program between Alameda and 
Jack London Square.  

17  Westline Drive Bus 
Lane  

Medium  Coordinate with Active Transportation 
Plan for potential bus lane and bikeway 
along Westline Drive.  

Continue coordination with Active 
Transportation Plan for potential bus 
lane and bikeway along Westline 
Drive.  

18  Shared Ride Service 
for Seniors and 
People with 
Disabilities (City’s 
Paratransit Measures 
B/BB transportation 
sales tax dollars) 

Medium  In January, the City terminated the taxi 
program.  In March, group trips and in-
person outreach were temporarily 
discontinued due to COVID.   
Continued running the Alameda Loop 
Shuttle, and initiated free bus passes for 
Mastick Senior Center members, COVID 
meal deliveries and COVID wellness 
checks via phone. 
Paid for enhanced bus stops on Otis Drive 
to improve ADA compliance and safety, 
and paid for the replacement of five bus 
shelters. 

Recommend continuing existing 
program and initiating Uber/Lyft 
type services through a third-party 
vendor such as GoGo Technologies. 

  



Annual Report on Transportation – January 2021 47 

Mid-Term Completion (3-8 Years) Projects and Programs 
Summary 

TCP 
Projects & 
Programs Priority 2020 Accomplishments 2021 Next Steps 

19  Alameda 
Point Bus 
Rapid Transit 
Service  

High  No Action. On hold until completion of AC Transit’s 
Service Recovery Plan so as to better 
understand the bus service needs for 
Alameda.  

20  Bicycle and 
Pedestrian 
Corridor 
Improvements  

High  #20A Alameda Point Bay Trail: Coordinated 
with East Bay Regional Park District on an 
adaptation project in the Northwestern 
Territories of Alameda Point 
#20B Bay Farm Bike/Pedestrian Wooden Bridge 
Study: No Action 
#20C Bayview Drive Feasibility Study: No Action
#20D Blanding Avenue: Completed bike lanes 
in 2019. 
#20E Mariner Square Drive trail: No Action 
#20F Mecartney Road Bike Lanes: No Action 
#20G Miller-Sweeney Bridge: Coordinated with 
the County on the restriping. 
#20H Neptune Park path: Coordinated with 
OAAP project. 
#20I Resurfacing: Collaborated on potential to 
include in 2021 grant. 
#20J: The concept design for the new Webster 
Tube walkway was completed by the Oakland 
Alameda Access Project consultant, and 
included as part of the project. 
#20K Cross Alameda Trail between Main Street 
and Constitution Way was completed.  

Coordinate with adaptation project 
partners on #20A and #20B. 
Restripe Miller-Sweeney Bridge to add 
bike lanes and improve bike safety 
(#20G).   
Apply for Funding for resurfacing 
sections of the Bay Trail (#20I).   
Environmental Review of the new 
Webster Tube walkway, as part of the 
OAAP (#20J). 

21  Citywide Safe 
Routes to 
School Audits 
and 
Improvements  

High  The City continued contract negotiations with 
two non-profit organizations for bike safety 
education, and is now determining how to 
offer these programs with physical distancing. 
The City contracted with TransForm to manage 
the annual Alameda Bike Festival targeted to 
children, which due to COVID, was cancelled. 
The Earhart school audit was conducted, and 
a draft report was completed. 

Finalize contracts for bicycle safety 
education classes and workshops, 
whether virtual or in-person.  Implement 
simple striping and signage 
recommendations for all seven 
completed School Safety Assessments. 

22  Crosstown 
Express Bus 
Service  

High  No Action. Coordinate on AC Transit’s Service 
Recovery Plan. 

23  Increase 
Frequency 
and Span of 
Service for 
Ferry Service 

High  The Seaplane Lagoon Ferry Terminal and the 
Downtown SF Ferry Terminal expansion were 
completed.  WETA developed a marketing 
plan, branded “Seaplane Shift.”  The Main 
Street Terminal Refurbishment project received 
federal monies to provide upgrades to 
maintain it in a state of good repair.  

Due to the pandemic, recent declines 
in ridership make service openings and 
frequency of service a decision the 
WETA board is considering on a month-
by-month basis.  WETA plans to make 
progress on the design of the Main 
Street terminal project. 
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TCP 
Projects & 
Programs Priority 2020 Accomplishments 2021 Next Steps 

24  Increase 
Frequency 
and Span of 
Service for 
Local Bus 
Routes  

High  In Spring, due to ridership reductions, AC 
Transit began operating abbreviated service 
that mirrors a typical Sunday service with a few 
additions. 
In June, AC Transit adjusted Line 96 to run 
through Alameda Point Site A, which was 
timed with “Day One” occupancy of Alameda 
Point’s Site A. 
In August, AC Transit restored service to 75 
percent of pre-pandemic levels. 
In December, the service changes 
implemented focused on improving reliability 
and service quality. 

AC Transit staff is planning to develop 
and implement its Service Recovery 
Plan. 

25  Increase 
Transbay Bus 
Service  

High  Lawsuit in progress. Increased Transbay frequencies are 
expected if Regional Measure 3 monies 
can be used pending a lawsuit, which 
could be settled in 2021. 

26  Miller-
Sweeney 
Multimodal 
Lifeline Bridge  

High  Rail Bridge: In Washington D.C., Mayor Ezzy 
Ashcraft met with Congresswoman Barbara 
Lee’s office to discuss the rail bridge removal in 
January. 

Rail Bridge: Army Corps to obtain 
federal monies to study the removal of 
the former rail bridge.  City staff 
considered retrofitting the bridge; 
however, the construction, operation 
and maintenance costs exceed the 
City’s financial abilities. 

27  New Seaplane 
Lagoon Ferry 
Terminal & 
Service  

High  Construction was complete in August.  Due to 
the coronavirus pandemic, WETA examined 
when and how to provide service due to low 
ridership on a month-to-month basis. 

Due to the pandemic, recent declines 
in ridership make service openings and 
frequency of service a decision the 
WETA board is considering on a month-
by-month basis. 

28  Regional 
Transit Hub 
Connector Bus 
Service  

High  No Action. Coordinate on AC Transit’s Service 
Recovery Plan. 

29  TDM 
Ordinance 
Update  

High  No Action. TBD. 
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TCP 
Projects & 
Programs Priority 2020 Accomplishments 2021 Next Steps 

30  Vision Zero 
Safety 
Improvements 
and Traffic 
Calming  

High  #30A - Central: In April, Caltrans approved the 
PID.  In May, the City Council approved a 
Cooperative Agreement with the City of 
Alameda for the Project Approvals and 
Environmental Document and for the Plan, 
Specifications and Estimate. In November, the 
Transportation Commission approved the final 
concept after conducting outreach in 
October on the 35 percent drawings. 
#30B - Clement: The City staff/consultant team 
recommended a concept that provides a 
wider parking lane, buffer and bikeway 
between Grand Street and Willow Street and 
between Elm Street and Oak Street, which was 
approved by the Transportation Commission in 
May and the City Council in July along with 
CEQA environmental clearance and a 
consultant contract extension to complete the 
construction drawings. 
#30B - Tilden/Clement: Acquired right of way 
from UPRR via settlement of eminent domain 
case. 
#30C - Clement Avenue by Pennzoil: Pennzoil 
closed its business in 2020 and began the 
process of dismantling its structures. 
#30D - Main Street: Completed bike lanes in 
November 2019 and implemented signal 
retiming in 2020. 
#30E - Otis Drive: Completed plan, 
specifications and estimate and started 
construction.  
#30F - Stargell: Initiated concept plan 
development for ATP Cycle 5 grant 
application to construct bicycle and 
pedestrian trail and bus queue jump lanes 
between Fifth Street and Main Street. The 
grant was not submitted due in part to 
concerns regarding adequate matching 
funds. 
#30G - Lincoln Avenue/Pacific Avenue: As 
part of the ATP draft recommendations, 
concept designs were developed for lane 
reductions on one-block segments of both the 
wider and narrower sections of Lincoln 
Avenue.  Implemented a road diet on Lincoln 
Avenue at Walnut Street. 

#30A - Central: City staff will request 
City Council approval of the final 
concept as well as the CEQA 
clearance for the entire corridor in 
spring.  Completion of NEPA is 
expected in 2021.  Final design and 
construction are expected in 2022 with 
project completion in 2023. 
Encinal: Caltrans is expected to 
complete environmental clearance 
and final design with construction in 
2021. 
#30B - Clement: Completion of NEPA 
environmental clearance. Construction 
drawing and construction are 
expected in 2022. 
#30B - Tilden/Clement: Secure 
regulatory approval of a remediation 
plan; develop and approve concept 
plan. 
#30C - Clement Avenue by Pennzoil: 
Will focus on environmental clean-up of 
the property, and will place the 
property on the market for a new 
housing development. 
#30D - Completed 
#30E - Otis Drive: Complete 
construction in early 2021.  
#30F - Stargell: Continue developing 
concept plan, with public input, to 
prepare for future grant application. 
#30G - Lincoln Avenue/Pacific Avenue: 
Install bike lanes and restripe between 
Main Street and Fourth Street.  Seek 
input on road diet concept designs. 

31  Bikes in Buses 
through 
Webster/ 
Posey Tubes  

Medium  No Action. No Action. 
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Projects & 
Programs Priority 2020 Accomplishments 2021 Next Steps 

32  Citywide 
Transportation 
Management 
Association  

Medium In progress. Expand Alameda TMA to include:  
 Alameda Landing tenants/HOAs 
 Alameda Point’s Site A 
 Alameda Housing Authority 
 Jack Capon Villa 
 Hotel at Park St/Clement Ave. 

33  Faster Line 51A 
Bus Service  

Medium  No Action. Coordinate on AC Transit’s Service 
Recovery Plan. 

34  New 
Technologies 
and 
Innovations  

Medium  Carshare providers – Getaround and Gig Car 
Share – continued to operate in Alameda 
during the pandemic.  Gig Car Share reduced 
their boundary to no longer cover the east 
end of Alameda, which corresponds better 
with demand. 
Smart City Master Plan: City staff received City 
Council approval in December to initiate an 
effort to prioritize new technology initiatives 
such as modernized traffic signals, digital 
inclusion, improved emergency response and 
multimodal traffic counts. 
Electric Vehicles: AMP created a webpage: 
https://www.alamedamp.com/349/Electric-
Vehicles  The Public Utilities Board approved a 
time-of-use electric rate to encourage EV 
customers to shift their electricity usage to 
different times of the day or night. In May, AMP 
launched new rebates for used EVs.  AMP 
continues to provide free DC fast-charging at 
its Service Center, 2000 Grand Street.  In 
March, the City Council passed an ordinance 
amending the Alameda Municipal Code to 
establish procedures for expediting the permit 
processing for electric vehicle charging 
stations.    

Initiate the Smart City Master Plan. 
Continue with carshare and electric 
vehicle adoption efforts to raise 
awareness, provide financial incentives, 
electrify the City fleet, provide more EV 
charging stations including at the 
Seaplane Lagoon ferry terminal. 
Consider providing incentives for e-
bikes, and continue including e-bikes in 
outreach efforts. 
Develop electric shared-use dockless 
bike and scooter permit program. 
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Long-Term Completion (8+ Years) Projects and Programs 
Summary 

TCP 
Projects & 
Programs Priority 2020 Accomplishments 2021 Next Steps 

35  BART to 
Alameda - New 
Transbay Rail 
Crossing  

n/a  BART and Capitol Corridor are partnering to advance a New Transbay Rail Crossing 
that will provide rail service between the East Bay and downtown San Francisco.  Now 
in the early planning, the project will evaluate a 21-county megaregion for demand 
through 2050, and will define a project to meet future demand that supports the 
regional economy and preserves quality of life.  The project will double the transbay 
capacity of BART, reduce train and station crowding, make the rail system more 
flexible and resilient, offer new connections to passenger rail systems, and serve new 
markets in East Bay communities and in San Francisco.  This multi-billion dollar project 
will involve extensive engagement with the public, advocates and partnering 
transportation agencies.  No decisions on location, scale, funding or operator have 
been made.  City staff contributes to the project’s working group. 

36  Comprehensive 
Congestion 
Management, 
(Citywide 
EasyPass, 
Increase Bus 
Frequency to 15-
minute, 
Congestion 
Pricing)  

n/a  No actions. No actions. 

37  New Transit/Bike/ 
Pedestrian 
Lifeline Tube  

n/a  A cost estimate of $1.9 billion was 
developed as part of the Draft Feasibility 
Study of Estuary Crossing options (see 
#39). 

No action anticipated, due to extremely 
high cost. 

38  Webster/Posey 
Multimodal 
Lifeline Tubes  

n/a  No actions. No actions. 

39  West End 
Bicycle/ 
Pedestrian 
Crossing  

n/a The final draft detailed Feasibility Study on 
the West End Bicycle and Pedestrian 
Crossing Options, which includes design 
and travel demand projections, was 
completed.  It determined that a 
bicycle/pedestrian bridge that meets the 
Coast Guard and Port navigational 
clearances is technically feasible.  Met 
with Port and Coast Guard to address 
questions and seek letters supporting 
continued project planning.  Pursued 
funding for next phase, a Project Study 
Report (PSR). 

Publish detailed Feasibility Study once 
Coast Guard letter received.  Pursue 
funding for PSR to position project to be 
eligible to receive construction funding in 
future, and lead the development of the 
PSR. 
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