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Introduction
The Transportation Choices Plan, which
was approved by City Council in January
2018, requires an annual review of
progress toward meeting the City’s
transportation improvement needs. The
2018 Annual Report, which identified
priorities for the next two years, was
approved
by
the
Transportation
Commission in February 2019 and by the
City Council in April 2019. City staff
provided
status
reports
to
the
Transportation Commission in May and
September of 2019, which gave a snap
shot of work in progress or completed.
The goals of the Transportation Choices
Plan are to reduce solo driving and
increase the share of other modes with
primary objectives of safety, equity and
reducing greenhouse gases. This 2019
Annual Report provides a status of work
completed in 2019 towards achieving
these goals and an update of priority
transportation projects, plans and
programs for 2020 along with expected
milestones.
As
stated
in
the
Transportation Choices Plan, the plan is
intended to be a living document, which
means it will be adapted and modified
over time to address the ever-changing
nature of transportation.
Thus, the
purpose of this 2019 Annual Report is to
both monitor progress and also to
highlight 2020 priorities given the
emerging trends and community desires.
In 2019, the City adopted the Climate
Action and Resiliency Plan (CARP).
CARP’s greenhouse gas (GHG) emission
reduction
goals
depend
on
implementing the Transportation Choices
Plan, since 70 percent of GHG emissions in Alameda are expected to come from the
transportation sector. A separate CARP Annual Report also has been prepared.
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Quick Transportation Facts
All the below transportation indicators show positive trends in Alameda for walking,
bicycling, taking transit and car sharing and purchasing electric vehicles in 2019.

Bus Ridership – AC Transit
Overall average boardings for AC Transit bus
lines operating in the City of Alameda are
stable averaging 18,000 boardings on a
typical weekday, and have been assisted by
providing free bus passes to community
members and by promoting Line 19 in
conjunction with AC Transit, Alameda TMA
and community members primarily from the
Community Action for a Sustainable
Alameda (see inset and Table 1).

Table 1: Weekday Boardings by Line Operating in the City of Alameda
Line

Summer 2018

19
20
21
51A
96
O
OX
W
356
631(Spring)
663 (Spring)
687 (Spring)
851
Alameda
AC Transit

886
2,635
1,712
8,121
1,296
1,842
622
520
9
153
67
200
122
17,765
149,432

Summer 2019
775
2,718
1,680
8,390
1,243
1,828
581
576
14
181
60
209
119
17,924
152,339

% Change
-12.5%
3.1%
-1.9%
3.3%
-4.1%
-0.8%
-6.6%
10.8%
55.6%
18.3%
-10.0%
4.4%
-2.5%
0.9%
1.9%

Source: AC Transit – bus operator
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EasyPasses – Bulk Rate Bus Passes
The City is expanding AC
Monthly Boardings by EasyPass Users Transit’s EasyPass program
Alameda TMA
for discounted bus passes
6,000
in coordination with the
Alameda Transportation
5,000
Management Association
4,000
(Alameda
TMA)
and
Alameda
Point
3,000
Collaborative.
As of
2,000
November
2019,
the
1,000
Alameda TMA EasyPass
contract with AC Transit is
averaging almost 200
2017
2018
2019
users,
199
weekday
boardings and 116 weekend boardings. In 2019, participation increased as new users
were added to the Alameda TMA program mainly from the Alameda Point existing
tenants who pay transportation fees to reduce solo driving (see inset). The Alameda
Housing Authority also has been adding to the number of EasyPasses that they provide
their residents with the assistance of City paratransit monies from Measures B and BB
totaling 20 users, 22 average weekday boardings and 15 average weekend boardings.

Ferry Ridership
In 2019, ferry ridership
averaged over 5,200
boardings
on
a
typical weekday, and
increased for the
Alameda/Oakland
and
Harbor
Bay
services by 3 and 5.6
percent, respectively,
and declined for the
South San Francisco
service,
which
operates out of the
Main
Street
ferry
terminal,
by
1.1
percent (see inset).
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Alameda Loop Shuttle Ridership
In October 2017, two new shuttle buses began
running with a 30-minute frequency – as opposed
to the previous one-hour frequency – and a
rebranded service began with bike racks and
wheelchair lifts every Tuesday, Wednesday and
Thursday. The ridership has grown from over 50
weekday boardings in 2018 to over 70 weekday
boardings in 2019. The average cost of the shuttle
is $12 per trip, which is under the required
maximum of $20 per trip specified by Alameda CTC.

Bikeway Mileage
In 2019, the City constructed 1.9
miles of new bike lanes, and
upgraded 0.6 miles of standard
bike lanes to buffered bike lanes,
through a combination of new
projects and restriping projects as part of the city’s annual repaving program (Table 2).
Table 2: Miles of Bikeways
Year

Class III
(Bike
Route)

Class IV
(Protecte
d Bike
Lane)

Upgrade
(Standard Bike
Lane to Buffered
Bike Lane)

15.6

10.3

2.2

0

0.7

0.4

0.3

0

0.2

1.9

0

1.9

0

0

0.6

47.5

16.7

17.9

10.6

2.2

0.8

Total
Miles of
Bikeways

Class I
(Multi-use
Path)

As of 2017

44.2

16.1

Added in 2018

1.4

Added in 2019
Totals

Class II
(Bike
Lane)

Electric Vehicles
Alamedans continue to purchase electric vehicles (EV) at an
increasing rate as shown below with the charger permits issued
and the EVs that have received rebates (Table 3). EV charger
permits issued by the City’s Permit Center are as follows:
 2017: 15 residential
 2018: 72 residential and 2 commercial


2019 (1st 11 months): 92 residential and 5 commercial
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Table 3: California Clean Vehicle Rebate Statistics for Alameda
Year

BEV

PHEV

FCEV

Yearly
total

Cumulative
total

2011

22

0

0

22

22

2012

18

26

0

44

66

2013

54

55

0

109

175

2014

87

80

0

167

342

2015

145

61

0

206

548

2016

93

50

1

144

692

2017

108

52

3

163

855

2018

178

79

4

261

1116

2019 (thru
Sept.)

108

43

0

151

1267

Total

813

446

8

1267

Source: https://cleanvehiclerebate.org/eng/rebate-statistics - California
Air Resources Board Clean Vehicle Rebate Project
BEV: All-battery electric vehicle; PHEV: Plug-in hybrid electric vehicle
(electricity and gasoline); FCEV: Fuel-cell electric vehicle

Emergency Alerts
In any large emergency, from a major road closure to
an earthquake, communicating to the public about
transportation options is essential. For the AC Alert emergency response system, more
people in Alameda have subscribed as the City transitions from the Nixle system, which
has been rolled over to the new AC Alert system and has a total of 9,000 Alameda
subscribers. The total number of Alameda subscribers to AC Alert are as follows:
 January 2019:
1,400 Alameda subscribers to AC Alert
 August 2019:
2,150 Alameda subscribers to AC Alert
 November 2019:
4,266 Alameda subscribers to AC Alert
Subscribe to AC Alert here: https://www.acgov.org/emergencysite/
Furthermore, for Alameda’s Community Emergency Response Team (CERT) program, the
Fire Department added 52 new members in 2019 with a total of 362 active CERT members
who are trained to provide emergency assistance to their families and neighbors.

Getaround Usage




Members in Alameda: 2,087 (as of August 2019)
Average monthly trips: 119 (in 2019 – first six months)
Average daily trips: 4 (in 2019 – first six months)
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Gig Usage
In May 2018, the City
began a partnership
with Gig Car Share to
operate up to 35
vehicles in Alameda.
Usage has grown to
about 67 trips each day
that begin or end in
Alameda. The number
of active members in
Alameda has grown to
340.

Monthly Gig Trip Starts/Ends in Alameda
2500
2000
1500
1000
500
0
2018

2019

Pedestrian Improvements
In 2019, the City of Alameda prioritized safety enhancements for people walking as
follows:
 New all-way stop signs: 1 at
Santa Clara Avenue/Willow
Street
 New striped crosswalks: 14
striped crosswalks
 New flashing lights at
crosswalks:
1
crossing
Sherman Street at Jean
Sweeney Park
 Repainted/refreshed stop
signs, legends or crosswalks
at intersections: 290


Enhanced
pedestrian
crossings such as painted
bulb-outs,
daylighting,
advance
stop
bars,
advance yield markings or signage: 25

Taxi Subsidy Programs
The City of Alameda – through Mastick Senior Center – provides discounted taxi services
for older adults and people with disabilities for trips within Alameda County. The taxi
program usage has dropped from providing over 200 monthly trips in 2018 to only
providing an average of 140 monthly trips in the last few months of the year causing trips
to average $30 per trip.
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2019 Accomplishments and 2020 Next Steps
The purpose of this 2019 Annual Report is to highlight 2019 accomplishments and to revisit
– and in some case – revise priorities for 2020 given the emerging trends in transportation
and community desires. With the hiring of a traffic engineer, a senior engineer and two
part-time transportation planners in 2019, City staff will be better able to expedite high
priority transportation projects and programs in 2020. City staff also continue to look for
additional funding, and is monitoring the ability to increase local monies such as through
a potential infrastructure bond or a potential tax on Uber/Lyft type services similar to the
ballot measure that passed in San Francisco.

Maintenance of Streets, Roads and Sidewalks
Maintenance of the City’s existing assets is a
critical component in meeting the City’s
transportation needs today and into the future.
In 2020, the City of Alameda will continue to
invest in the maintenance and improvement
of the existing transportation network. The City
plans to accomplish the following:
 Maintain and rehabilitate
approximately 13 miles of streets and
trails,
 Mitigate and repair over 2,500 trip and
fall hazards on City sidewalks due to
uplift from City street trees,
Refresh traffic striping including stop
signs, legends and crosswalks at 500
intersections throughout the City,
 Install two new traffic signals on Harbor Bay Road at A Street and Penumbra,
 Upgrade signal controllers at 8 signals to improve functionality and reliability,
 Install 50 bicycle racks throughout the city, and
 Replace up to 6 bus shelters, install up to 10 bus benches and improve ADA
compliance at bus stops.
2019 Accomplishments: In March, the Transportation Commission received a
presentation on the three-year paving plan, which performs maintenance and
rehabilitation on about three miles of streets in 2019 (see inset). The following striping
improvements were designed and completed:
 Pacific Avenue (Main Street to Fourth Street): Repaved and restriped the roadway
as is with a three-lane road and buffered bike lanes planned for 2020, and
provided daylighting at intersections,
 Santa Clara Avenue (Grand Street to Oak Street): Crack-sealed the pavement,
added bike lanes, daylighting at intersections, high visibility crosswalks and a new
stop sign at Willow Street,
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Broadway (Buena Vista Avenue to Blanding Avenue): Repaved and reestablished bike lanes with minor enhancements,



Fernside Blvd (High Street to Thompson
Avenue, Central Avenue to Encinal
Avenue): Restriped to add buffered bike
lanes similar to the restriped section by
Thompson Avenue with additional
daylighting,
Main Street (Pacific Avenue to the Main
Street Ferry Terminal): Provided a road
diet from four- to three-lane road with
bike lanes (see inset),



Miller Sweeney Bridge: Joint project with
Alameda County and Oakland to
restripe and add bike lanes on the
bridge and to extend bike lanes and
sharrows onto Tilden Way to the
Blanding/Fernside
intersection.
This
project was designed in 2019; and
 Bicycle Parking: City staff prepared work plans for new bike racks to be installed
along and near Park Street, as the first phase of rack installation for the two-year
period. Staff also prepared a grant application for the purchase of electronic
shared-use bicycle lockers to provide 36 new bike parking spaces serving two ferry
terminals (SeaPlane Lagoon and Harbor Bay) and City Hall.
2020 Next Steps:








Maintenance: Public Works staff will continue to execute Capital Projects that
maintain the City’s transportation infrastructure including paving, traffic signal
modernization and upgrades, streetlight maintenance and LED conversion,
sidewalk repairs and street-side drainage improvements.
Pacific Avenue: Restripe to three lanes and bike lanes.
Miller Sweeney Bridge: Restriping is expected to be completed in the first half of
2020.
Bicycle Parking: Install 17 new bicycle racks along and near Park Street in early
2020. Prepare second phase of rack installation. Install new electronic shared-use
bicycle lockers at SeaPlane Lagoon Ferry Terminal, and, if grant is successful, at
Harbor Bay Ferry Terminal and City Hall.
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Bus Service and Facility Improvements
Short-term - Alameda
Point/Alameda Landing Service –
Line 96 Express
In partnership with AC Transit,
Alameda Point property owners, the
Alameda TMA and the West
Alameda TMA, implement frequent
AC Transit bus service between
Alameda Point’s Site A/Seaplane
Lagoon ferry terminal, Alameda
Landing and Downtown Oakland.
2019 Accomplishments: Coordinated with AC Transit staff, the Site A/Alameda Point
development and the Alameda Landing development to increase the frequency of Line
96 as part of the new development Transportation Demand Management (TDM)
requirements instead of a private shuttle, and to alter the route of the new Line 96 service
runs to provide a more direct service between Alameda Point/Seaplane Lagoon ferry
terminal, Alameda Landing and downtown Oakland/BART. AC Transit held public
hearings on July 31 in Alameda and on August 7 at AC Transit with AC Transit Board
approval on September 11.
2020 Next Steps: AC Transit is expected to adjust
the route and increase the frequency of Line 96
by August 2020, which is timed with “Day One”
occupancy of Alameda Point’s Site A and
depends on TDM fee contributions from both
Alameda Point and Alameda Landing. This new
run – Line 96 Express – also is expected to layover
at the Seaplane Lagoon ferry terminal, which will
provide ferry riders with a bus connection every 30
minutes. A marketing campaign similar to Line 19
will be used to promote Line 96 Express (see inset).

Long-term – Comprehensive Operations Analysis (COA)
2019 Accomplishments: AC Transit began a COA to improve and
expand AC Transit services in Alameda. As new residential and
commercial developments create new transit-oriented mixeduse neighborhoods in Alameda Point and other areas,
Alameda’s transit network must expand to serve these growing
areas to facilitate citywide seamless travel both on and off the island. The Transportation
Commission reviewed draft goals for the COA in November.
2020 Next Steps: The City Council will be asked to endorse draft COA goals in January.
The next phases of planning involve analyzing existing conditions, preparing a market
analysis and developing service alternative proposals to be incorporated into a draft and
then final COA with expected completion in fall 2021.
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EasyPass Program Expansion
Expand the citywide EasyPass program to include
additional projects in Northern Waterfront, Alameda
Landing, Alameda Point and other areas.
2019 Accomplishments: The Alameda TMA began
providing the existing tenant employees in Alameda Point
with free bus passes, which the tenants pay for out of transportation fees to reduce solo
driving. The City and Alameda Housing Authority (AHA) established a partnership for
qualifying residents to obtain free bus passes at their facilities such as Anne B Diament
Plaza using Measures B/BB paratransit monies from Alameda. City staff also coordinated
with Alameda Point Collaborative (APC) and the Alameda TMA to allow for APC to
obtain bulk rate bus passes from Alameda TMA using the City’s Measure B/BB paratransit
monies. In July, the City Council approved a new hotel at the Park Street/Clement
Avenue intersection, which is required to purchase EasyPasses for their employees. Island
High School students transitioned from the City’s Measure B/BB subsidy to the Alameda
CTC program for free bus passes.
2020 Next Steps: Coordinating with AHA and the Alameda TMA to allow for AHA to obtain
bulk rate bus passes from Alameda TMA using the City’s Measure B/BB paratransit monies
similar to APC. Through the City’s Measure B/BB paratransit program as stated below,
City staff is recommending increasing the number of EasyPasses for AHA and expanding
to Jack Capon Villa residents and Mastick Senior Center members. Coordinating with
Alameda Landing and Alameda Point to expand EasyPasses for residents and
employees in these new developments.

Paratransit Program Changes
2019 Accomplishments: The City of Alameda paratransit program includes the following
to address the mobility challenges of older adults and people with disabilities:
 Discounted taxi services including
scholarships
 Free Alameda Loop Shuttle
(www.AlamedaLoopShuttle.com)
 Group trips: Mastick, Leisure Club and a
Skilled Nursing Facility picnic
 Free AC Transit bus passes for Alameda
Point Collaborative and Alameda
Housing Authority low-income residents
 Advertisement for a door-through-door
transportation service – LIFE Eldercare
 One-time capital investments such as
bus shelters and Cross Alameda Trail
 Customer service, materials and part-time staff
2020 Next Steps: Recommend terminating the taxi subsidy program, increasing the
scholarships for free AC Transit bus passes to AHA qualifying residents, Jack Capon Villa
residents and Mastick Senior Center members, and supplementing door-through-door
transportation providers that already serve Alameda. The reason for the termination is
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that over the last several years, the taxi service level of service and reliability have
continued to decrease, resulting in higher per-ride costs averaging $30. City staff
considered but is not recommending Uber/Lyft type services due to labor and
accessibility issues and the lack of finger printing for drivers. These programs are funded
by Paratransit Measures B/BB transportation sales tax dollars.

Ferry Service and Facility Improvements
Seaplane Lagoon Ferry Passenger Terminal
Begin construction in 2019. Complete
construction 2020.
2019 Accomplishments: With all
federal, state and city permits in
place, construction of the Seaplane
Lagoon Ferry Terminal commenced in
July. The Groundbreaking Ceremony
was in September.
Completed
improvements on the waterside
include the float, the gangway and the
canopy structure. On the landside, the
parking lot is taking shape with
compaction of the aggregate base,
trenching for the storm drain and
bioretention basin and installation of
electric poles.
2020 Next Steps: Construction is
anticipated to be completed in March
2020. WETA is expected to begin ferry
service at Seaplane Lagoon ferry terminal in
August 2020. Seaplane service will operate to
San Francisco’s ferry building every 30 minutes
during the peak commute period under an
Operating Agreement and License Agreement
approved by WETA and the City in December.
WETA will use surplus carryover funds in the near
term for the service while Regional Measure 3
funds remain unavailable.
AC Transit is
expected to operate Line 96 Express bus
service to/from the Seaplane Lagoon ferry
terminal every 30 minutes. Walkways and
separated bicycle lanes will extend to the Terminal from the foot of West Atlantic.
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Ferry Service Expansion
Secure funding for additional ferry services to San
Francisco and to Oakland beginning in 2020 in the
event that Regional Measure 3 funds are delayed
due to lawsuits.
2019 Accomplishments:
Regional Measure 3: A judge dismissed a lawsuit
in April that claimed the bridge toll hikes were
taxes requiring two-thirds voter approval, and it is
now in the appeals phase. The case has been granted calendar preference for 2020.
Small Vessel Study: WETA approved a Small Vessel Study with potential pilot projects.
Hovercraft Feasibility Study: WETA began a Hovercraft Study to consider operating
hovercraft on the San Francisco Bay. Hovercrafts have the potential to make current
trips faster and more direct due to their reduced wakes and dredging needs.
2020 Next Steps: A 2020 judgment of Regional Measure 3 is possible yet the Court of
Appeals may not be the final word. City staff will participate in WETA’s Hovercraft Study.

Parking Management Plan
Staff is working with parking experts to develop a parking management plan for Alameda
Point, which will be extended to the ferry terminals, and also will improve citywide parking
enforcement efforts.
2019 Accomplishments: In September, the City Council provided direction on a preferred
approach to improving the parking enforcement program, which requires more full-time
and part-time City employees. In November, City Council endorsed an interim staffing
plan for parking enforcement.
2020 Next Steps: Seek City Council approval for a parking enforcement budget and the
City staff classifications, and recruit parking enforcement staff. Finalize and implement
the parking management plan.

Active Transportation Plan (Update to Bicycle and Pedestrian Plans)
This effort will update the City’s 2010 Bicycle Plan and 2009
Pedestrian Master Plan into one new Active Transportation
Plan (ATP) working in consultation with the community and
the Transportation Commission. The plan will be brought to
City Council for adoption.
2019 Accomplishments: The City initiated this project by
writing a Request for Proposals to develop an ATP, which
was issued in April.
The City Council awarded the
consultant contract to Toole Design in July, and included
the development of a Vision Zero Action Plan as part of the
contract, which is described below. After the ATP kick-off
in August, the consultant and city staff developed a Public Engagement Plan, Equity
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Framework, project logo and website. Existing data and existing conditions maps were
assembled. The City held the first ATP Open House in November, which was successful
with over 150 adults and children in attendance. City staff also attended 10 events and
meetings to solicit input on walking and biking in Alameda. A statistically-significant
community survey on walking and biking attitudes was developed and conducted.
Web-based maps were developed and promoted to solicit more input from the public.
City staff invited individuals to be part of the Community Advisory Group and held its first
meeting in November.
2020 Next Steps: Staff will develop a final draft Plan for consideration of the Transportation
Commission and City Council. This work includes assembling all community input;
developing the network, program and policy recommendations; prioritizing
recommendations, and drafting the Plan. Staff will continue to solicit public input. The
Plan is expected to be adopted by City Council at the end of 2020.

Vision Zero Action Plan
Prepare a Vision Zero Plan in consultation with
community and Transportation Commission for City
Council adoption.
2019 Accomplishments: In response to the April 2019 RFP
for development of an ATP as stated above, the City
selected Toole Design, in part because this team
recommended a separate Vision Zero Plan.
In
November, the City Council approved a Vision Zero
Policy that makes safety the primary goal of the City’s
transportation system, with the goal of eliminating
fatalities and serious injuries among all transportation
system users. The policy requires the City to convene a
multidisciplinary Vision Zero Task Force tasked with
developing a Vision Zero Action Plan. This plan will use
traffic collision analysis and community input to prioritize
projects that will have the greatest impact on reducing
traffic deaths and severe injuries to zero. The Vision Zero Policy also requires the City to
improve standards and designs. In July, the City Council adopted a “daylighting”
ordinance that improves visibility at intersections by allowing the City to remove parking
within 20 feet of a crosswalk, or end of curb return, on arterials and collectors without
being subject to appeal.
2020 Next Steps: Working with the Vision Zero Task Force and Toole Design, staff will
develop a Vision Zero Action Plan for adoption by the Transportation Commission and
City Council by early 2021. Staff also will seek Transportation Commission and City
Council support for updated policies and standards related to bike lanes, motor vehicle
lane widths, street widths, bulb-outs and crosswalks.
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Corridor Safety and Traffic Calming
Cross Alameda Trail

Source: Bike Walk Alameda

1. West End: Complete construction and open trail for public use from Seaplane Lagoon
in Alameda Point to Jean Sweeney Park. 2019: The City is leading major construction
activities on Ralph Appezzato Parkway/Atlantic Avenue between Main Street and
Constitution Way, which began in February - web page: www.alamedaca.gov/cat.
The Site A developer is constructing the Cross Alameda Trail between Main Street and
the Seaplane Lagoon. 2020: Construction is expected to be completed in February
2020 for the City-constructed segment and in spring 2020 for the Site A portion.
2. Grant for Lighting: Secure grant funding to install lighting along trail from Main Street
to Webster Street. 2019: Eden Housing, with City support, submitted an Affordable
Housing Sustainable Communities grant in February, which included trail lighting. The
grant was deemed eligible, yet was not successful. 2020: The City will continue to
monitor possible funding sources for the trail lighting.
3. Jean Sweeney at Sherman: Construct improvements at east
end of Jean Sweeney Park Sherman Street crossing, including
enhanced mid-block pedestrian and bicycle crossings. 2019:
Bicycle/pedestrian safety improvements, including a
rectangular rapid flashing beacon and new bike crossing,
were installed in July 2019 (see inset). 2020: Coordinate with
the Del Monte project to construct the traffic signal at
Sherman Street/Clement Avenue.
4. Acquire Right-of-Way: Acquire right-of-way between
Sherman Street and Entrance Road to extend Clement
Avenue.
Secure supplemental private and regional funding for segment
construction. 2019: This acquisition is no longer needed. In late 2019, a new developer
purchased the rights to develop the Del Monte project, which includes building this
new segment of Clement Avenue. 2020: Construction on the road will begin in 2020.
During construction, a pathway along the waterfront will be preserved for walking
and biking, as is feasible.
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5. Clement Avenue between
Grand
Street
and
Broadway: The project
constructs
the
Cross
Alameda Trail in the street
right-of-way. 2019: The
City staff/consultant team
analyzed
alternative
concepts, conducted a
survey in May and held a
workshop in June. In July,
the Transportation Commission endorsed the recommended design for a protected
two-way bikeway, sidewalk and intersection improvements including “sharrow”
shared lane markings in the eastbound motor vehicle travel lane (see inset). In
September, the City Council approved the concept along with the “sharrows.” In
November, City staff and key stakeholders began reviewing 30 percent design
drawings. 2020: Completion of the environmental document and final design is
expected in 2020. Construction is expected in 2021.
6. Clement Avenue/Tilden Way: Develop final design for City Council approval and
begin construction for this segment. 2019: The City’s eminent domain process
continued to finalize the acquisition of the land from Union Pacific. An environmental
consultant developed the Phase II Soils and Groundwater memo, which includes
remediation recommendations. The City began working with the Department of
Toxic Substances Control (DTSC), which will evaluate and approve the soil
remediation approach. 2020: Staff will hire a consultant to develop the concept plan
with public engagement; secure an approved soils remediation plan from DTSC; and
strive to finalize acquisition of the property.

Main Street Safety Improvements
Complete Main Street traffic calming and bike lane safety improvements between the
ferry terminal and Pacific Avenue in 2019. Secure grant funding to widen and improve
the Main Street west-side multi-use trail between Pacific Avenue and West Atlantic
Avenue, and improve intersections.
2019 Accomplishments: The Main Street restriping was awarded by City Council in June,
and was completed in November. The City’s joint application with Eden Housing for an
Affordable Housing Sustainable Communities grant, which included the west-side multiuse trail and the intersection improvements, was not successful.
2020 Next Steps: Staff is looking at traffic signal retiming along Main Street to better
accommodate ferry riders driving to/from the ferry. Funding for the path widening and
intersection improvements will most likely come from future development of Alameda
Point.
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Central Avenue Safety Improvements
The project improves safety for all
modes with a center two-way left turn
lane, a bikeway, higher visibility
pedestrian crossings, accessible onstreet parking, bus stop enhancements,
a traffic signal at Third Street and a
realigned
intersection
at
Pacific
Avenue/Main Street.
2019 Accomplishments: Approval of
the
two-way
bikeway
extension
between Paden School and McKay
Avenue
by
the
Transportation
Commission in January and by the City Council in March. In August, the California
Transportation Commission approved the federal allocation of monies for preliminary
engineering. In September, Caltrans authorized the preliminary engineering funds. In
November, the City Council approved the consultant contract amendment for preconstruction work. In December, staff/consultant team completed a final draft of the
Caltrans required Project Initiation Document (PID), and initiated the next phase of
preliminary engineering.
2020 Next Steps: Caltrans approval of PID and seek Transportation Commission and City
Council approval for the Webster Street area concept and the California Environmental
Quality Act (CEQA) clearance for the entire corridor in spring 2020. Completion of the
National Environmental Policy Act (NEPA) is expected in 2021. Final design and
construction are expected in 2022.

Encinal Avenue Safety Improvements
City staff is supporting this Caltrans project to
restripe and improve State Route 61 (Encinal
Avenue) between Sherman Street/Central
Avenue and Broadway. City staff requested
Caltrans to restripe Encinal Avenue from four
lanes to three lanes with bike lanes and to
retain existing on-street parking. The Federal
Highway Administration shows that these
“road diets” reduce collisions up to 40
percent and reduce speeds up to 3 miles
per hour.
2019 Accomplishments: Caltrans analyzed
the traffic impacts of a four to three lane
street conversion, which would include bike lanes.
2020 Next Steps: Caltrans is expected to complete environmental clearance and final
design with construction expected in 2021.

2019 Annual Report on Transportation

17

Otis Drive Safety Improvements
Safety concerns between Westline
Drive and Willow Street include high
speeds, long crossings for pedestrians,
and a lack of bicycle facilities.
2019 Accomplishments: In January
and March, City staff and the
consultant team held two workshops
to discuss a draft concept, and
presented
the
project
as
an
informational
item
to
the
Transportation Commission in February.
In May, the Transportation Commission
approved the Otis Drive concept with three motor vehicle travel lanes and Class II bike
lanes. In June, the City Council approved the concept except with a Class IV parking
protected bikeway by Rittler Park. In November, City staff and key stakeholders began
reviewing 65 percent design drawings.
2020 Next Steps: Complete final design and construction.

Traffic Calming
Traffic calming is an integral part of the recently adopted Vision Zero Policy focusing on
education, enforcement and engineering to improve traffic safety for all users.
Recognizing City Council’s recent direction and calls from the public to improve traffic
safety, the City Manager’s office has convened a multi-disciplinary Vision Zero
Implementation Group including Public Works, Police and Transportation Planning.
2019 Accomplishments: City Council approved a Traffic Calming project as part of the
2019-2021 Capital Budget with $500,000 in funding to allow staff to more quickly
implement improvements at specific locations throughout the City. In July, City Council
amended the Municipal Code to prioritize safety over on-street parking near intersections
and City staff developed an updated policy for improving visibility at intersections
through daylighting. Beginning in 2019, all paving projects will evaluate intersection
daylighting as a required
component of the project.
As part of its Vision Zero efforts,
the City also took immediate
steps to increase street safety
around schools following several
collisions
involving
school
children during the fall of 2019.
In
November,
the
Police
Department issued over 400
traffic citations, mostly around
schools during drop-off and
pick-up hours. In December,
Public Works staff implemented
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short-term safety improvements for 15 locations at and near schools where children were
involved in collisions.
2020 Next Steps: Public Works, Police and the Transportation Planning are evaluating
specific intersections and corridors for safety improvements based on Vision Zero
analyses. Intersections and corridors will be prioritized based on an intersections’ history
of reported collisions, police citations, pedestrian and bicycle safety considerations,
public input and the location’s relationship with existing transportation plans and
improvements.
Following the immediate and short-term response to the school-related incidents in fall of
2019, the Vision Zero Implementation Group intends to transition to a proactive approach
for mid-term traffic calming improvements. Staff is developing a list of the Top 20
intersections with potential for relatively inexpensive but effective improvements such as
lane narrowing, rectangular rapid flashing beacons, high-visibility pavement treatments,
curb extensions and restricted traffic movements. Staff intends to spend the entire Traffic
Calming capital budget funding on improvements constructed in 2020.
Long-Term traffic calming improvements which will likely require significant additional
funding will be considered and prioritized as part of the Active Transportation Plan
development.

West End Bicycle and Pedestrian Crossing Feasibility and Design Study Funds
Secure outside funding for detailed Feasibility Study, including an estimate of projected
usage.
2019 Accomplishments: Staff secured funding to create a travel demand model to
determine bicycling and walking demand for four west-side estuary crossing options;
consultant work began in September. Staff secured funding for a detailed bridge
feasibility study, which also began in September and will determine whether a bridge
meeting the Coast Guard navigational requirements is feasible, and a realistic cost to
construct and maintain a bridge. Both studies are being led by Alameda CTC; the first
of two Technical Advisory Committee (TAC) meetings was held in December. City staff
continued to collaborate with Oakland staff and key stakeholders on bridge landing
options on the Oakland side of the estuary. On the Alameda side, the Planning Board
approved the Alameda Landing development plan with various easements that can
accommodate a future bridge. Staff coordinated with the Oakland A’s on a gondola
feasibility study to analyze the ability to connect a gondola system between west
Alameda and Jack London Square. The A’s are reviewing the final draft study. While
staff provided input to Schiller Bikes, a private company working to start a pilot shared
water bike service on the Estuary, this project has not gotten off the ground.
2020 Next Steps: Both feasibility studies will be completed in spring 2020, after a second
and final TAC meeting. The City will continue to work with the City of Oakland staff and
other key stakeholders, such as the Port, on the preferred bridge alignment and landing
design options; and to pursue funding with regional stakeholders for a Project Study
Report, dependent on the results of the feasibility study.
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Miller-Sweeney Bridge - Lifeline Bridge and Near Term Bicycle Improvements
In partnership with Alameda County, secure regional funding for rehabilitation or
replacement of the Alameda County-owned Miller-Sweeney Bridge to meet a “lifeline”
standard to withstand a major earthquake that provides access for all modes with special
consideration to bus queue jump lanes and separated bikeways and walkways, and
complete re-striping of Miller–Sweeney Bridge and approaches to add bicycle lanes.
2019 Accomplishments: Coordinated with County staff to prepare a grant application to
repair or replace the bridge. In March, the Transportation Commission approved a restriping concept for Miller-Sweeney Bridge to add bicycle lanes. The concept design was
updated to lengthen the bicycle lanes into Alameda and to provide a curb cut for those
who prefer to ride on the sidewalk.
2020 Next Steps: City staff in consultation with County staff will continue to work together
for grant opportunities to prepare a Project Study Report for seismic upgrades. Alameda
County to restripe the Miller-Sweeney Bridge to add bicycle lanes in spring 2020.

Emergency Preparedness and Resilience
Emergency preparedness priorities for transportation staff include:
 Emergency Plan: Refining the Transportation Annex of the City’s Emergency
Operation Plan and participating in regionally-sponsored trainings (2019 and
2020).
 Fruitvale Rail Bridge Hazard Removal: In
2019, staff worked with the United
States Army Corps of Engineers (Army
Corps) to address the public safety
hazard posed by the abandoned,
Army Corps owned, rail bridge in that it
is likely that the structure would
collapse from a seismic event (see
inset). In 2020, the next steps include
adding a provision in the upcoming
Water Resources Development Act
federal legislation to authorize the removal of the former rail bridge by the Army
Corps. City staff considered retrofitting the bridge; however, the construction,
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operation and maintenance costs of this former rail bridge exceed the City’s
financial abilities.
 Adaptation: For the Doolittle Drive and Tubes projects, coordinating with key
stakeholders - Caltrans, Port of Oakland, East Bay Regional Park District and
Oakland – to refine project concepts and cost estimates (2019 and 2020).
 Tsunamis: In 2019, staff provided
awareness about tsunamis by
launching an initial outreach
effort in fall 2019 with maximum
inundation depicted in the inset.
In 2020, staff will continue tsunami
awareness on an on-going basis
as part of an “all-hazard”
approach
to
emergency
preparedness. The next step is for
the City to become a designated
Tsunami Ready Community by the
National Weather Service, as
shown
here:
https://www.weather.gov/tsunamiready/communities, which will be possible with
the City’s planned on-going mitigation, preparedness and response steps.
For more information on disaster preparedness including training with Alameda’s
Community Emergency Response Team (CERT) program, please refer to the following
City web page: https://www.alamedaca.gov/Departments/Fire-Department/DisasterPreparedness

Electric Vehicles
Though adoption of electric vehicles (EVs) is secondary to mode
shift due to the health, safety and congestion benefits of mode
shift strategies, adoption of EVs remains an integral part of
reducing greenhouse gas (GHG) emissions in Alameda.
Alameda Municipal Power (AMP), which is Alameda’s cityowned electric utility, will be 100 percent clean energy starting
January 1, 2020, thereby increasing the impact of transitioning to EVs for people who
charge their EVs in Alameda.
2019 Accomplishments: AMP and City staff pursued the following programs to implement
the City’s Climate Action and Resiliency Plan and to support transportation electrification
and reduce GHGs in Alameda:
 Electrify the City fleet;
 Raise EV awareness and educate the community with workshops, presentations,
distributed materials and tabling at events like the Classic Car Show’s new EV Alley;
 Improve EV charging throughout Alameda including 12 fast chargers at Target
parking lot;
 Streamline the EV charger permit process; and
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Provide financial incentives for EV purchase and use through rebates, rate
discounts and free fast charging at the AMP Service Center.

For more information, community members are directed to the City EV page at
https://www.alamedaca.gov/ElectricVehicles
or
AMPs
EV
page
at:
https://www.alamedamp.com/179/Public-Charging-Stations
2020 Next Steps: AMP and City staff will continue with efforts to raise awareness, provide
financial incentives, electrify the City fleet, provide more EV charging stations including
at the Seaplane Lagoon ferry terminal and streamline the EV charger permit process.
Staff also are looking at the potential to provide incentives for e-bikes, and will continue
to include e-bikes in EV outreach efforts. AMP is considering offering rebates for the
purchase of used EVs and electric forklifts as well as time of use rates for EV owners.

Citywide Transportation Management Association
This TCP project focuses on establishing a combined Transportation Management
Association (TMA) to administer Transportation Demand Management (TDM) programs
throughout the city to ensure that more of the TDM fees are used for transportation
services rather than administration.
2019 Accomplishments: This effort is underway with steps already being taken to establish
the Alameda TMA as the citywide entity. Currently, the Alameda TMA includes the
Northern Waterfront and Alameda Point existing tenants. Alameda Landing’s TMA Board
voted to join the Alameda TMA in December, and Alameda Point’s Site A developers
also are on track to join the Alameda TMA.
2020 Next Steps: Alameda Landing and Site A tenants and homeowner associations are
expected to join the Alameda TMA as voting members by June 2020 to correspond with
“Day One” of Site A. Alameda Landing’s TMA will dissolve and will eliminate the Alameda
Landing shuttle. Instead, the Alameda Landing development will provide free AC Transit
bus passes to their residents and employees, and will contribute to increased frequencies
of AC Transit’s Line 96. The Site A development also will provide free bus passes to their
residents and employees, and contributions to Line 96. This public-private partnership
approach with AC Transit is expected to benefit the entire west end of Alameda and not
only these new developments, and will take advantage of bulk rate bus passes through
AC Transit’s EasyPass program through an existing EasyPass contract between the
Alameda TMA and AC Transit.

Carpool Enhancements
City staff will be prioritizing ways to make carpooling a more attractive transportation
option due to the I-880 Express Lanes that are opening in summer 2020, AC Transit’s
Transbay lines being close to capacity and the evolving and more expansive ride sharing
service options.
2019 Accomplishments: No Actions.
2020 Next Steps: City staff will continue to distribute information on how to sign up for the
new
toll
tag
needed
for
the
upcoming
I-880
Express
Lanes
https://www.bayareafastrak.org/en/signup/signUp.shtml
City staff also will make progress on two Transportation Choices Plan projects related to
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carpooling:
Casual Carpool Additional Pickup Locations - Analyze the potential to expand casual
carpool in Alameda. (Project #14)
Constitution Way Carpool Lane - Initiate a concept, outreach and implementation plan
to create a carpool queue jump at the Constitution Way/Mariner Square Drive
intersection. (Project #15)

New Developments – Alameda Point
Alameda Point includes a combination of developer and city led projects that will
redevelop and reconstruct a significant portion of the transportation infrastructure within
the former Navy base.
2019 Accomplishments: Significant progress was made on the initial phase of the Site A
redevelopment project. All existing buildings were demolished and new underground
utilities
installed.
Construction
commenced on the Seaplane Lagoon
ferry terminal. Furthermore, 65 percent
design plans have been completed for
the initial phases of the City led
Adaptive Reuse Infrastructure project,
which will reconstruct portions of West
Midway Avenue, Tower Avenue,
Saratoga Street and Pan Am Way as
complete streets including the first
installations of protected intersections
within Alameda.
2020 Next Steps: Phase 1 of the Site A
redevelopment
project
will
be
completed in 2020, and will include the
reopening of Atlantic Way west of Main Street with a separated Class 1 bike facility
connecting to the new ferry terminal and new pedestrian facilities. Protected bike lanes
also will be opened on portions of Orion Way and Pan Am Way leading to other
destinations within Alameda Point. Staff is coordinating with the developer to maintain
continuous vehicular, bicycle and pedestrian access through Alameda Point during
planned future phases of construction. Design of the City led Adaptive Reuse
Infrastructure project will be completed with construction expected to begin in early
2021.
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Transportation Choices Plan
Project and Program Tracking
Near-Term Completion (1-3 Years) Projects and Programs
TCP
1

Projects & Programs
Alameda Shuttle
Exploration

Priority
High

2019 Accomplishments
Coordinated with AC Transit staff as part
of a planning effort for Alameda Point
and citywide service improvements.

2020 Next Steps
Coordinate on AC Transit’s
Comprehensive Operations Analysis.
Identify and secure funding sources.

2

Bicycle Master Plan
and Design
Guidelines Update
and Vision Zero Safety
Policy/Plan

High

Council awarded a consultant contract
to Toole Design in July 2019 for an Active
Transportation Plan to update the
Bicycle and Pedestrian Plans, and to
develop a Vision Zero Action Plan. The
consultant began work in August,
focusing on public engagement and
existing conditions.

Develop and adopt Active
Transportation Plan in 2020 and Vision
Zero Plan in 2021.

3

Bus Stop
Improvements

High

Replaced benches on Willow St. at
Shore Line Dr. and on Island Dr. at the
Park and Ride lot. Notified adjacent
properties of potential to switch the
westbound Line 19 bus stop to the far
side of Buena Vista Ave. at Grand St.

Install benches and replace up to six
bus shelters. Improve safety at bus
stops, including ADA compliance. Add
signs stating “right turn only – buses
exempt” in existing right-turn lanes
before far side bus stops.

4

EasyPass Expansion

High

The Alameda TMA began providing the
existing tenant employees in Alameda
Point with free bus passes, which the
tenants pay for out of transportation
fees to reduce solo driving. Alameda
TMA’s EasyPass contract has expanded
to almost 200 users, 199 weekday
boardings and 116 weekend boardings,
which also includes Alameda Point
Collaborative using the City’s Measure
B/BB paratransit monies. Alameda
Housing Authority (AHA) also receives
these paratransit monies, which provide
free bus passes to 20 residents who are
averaging 22 weekday boardings and
15 weekend boardings. In July, the City
Council approved a new hotel at Park
Street/Clement Avenue, which is
required to purchase EasyPasses for their
employees. Island High School students
transitioned from City’s Measure B/BB
subsidy to the Alameda CTC program
for free bus passes.

Coordinate with AHA, Jack Capon
Villa, Mastick Senior Center and the
Alameda TMA for bulk rate bus passes
from Alameda TMA using the City’s
Measure B/BB paratransit monies similar
to APC. Through the City’s Measure
B/BB paratransit monies, City staff is
recommending increasing the number
of EasyPasses for AHA qualifying
residents and expanding to Jack
Capon Villa residents and Mastick
Senior Center members.
Coordinate with Alameda Landing and
Alameda Point to expand EasyPasses
for residents and employees in these
new developments.
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TCP
5

Projects & Programs
Harbor Bay Ferry
Terminal Access and
Parking Management
Improvements

Priority
High

2019 Accomplishments
Worked with parking experts to develop
a parking management plan for
Alameda Point, which is recommended
to be replicated to the Harbor Bay ferry
terminal.

2020 Next Steps
Finalize parking management plan,
which will include parking
management for the Harbor Bay ferry
terminal.

6

Main Street Ferry
Terminal Access and
Parking Management
Improvements

High

The Main Street restriping from four to
three lanes with bike lanes was
awarded by City Council in June, and
was completed in November 2019. Staff
worked with parking experts to develop
a parking management plan for
Alameda Point, which includes the Main
Street ferry terminal.

Improve signal timing along Main Street
to better accommodate ferry riders
driving to/from the ferry. Finalize and
implement parking management plan.
Develop design for near-term
improvements to parking areas, and
secure local and BCDC approval for
those improvements.
Work with WETA on replacing the
existing Main Street ferry terminal float,
and strategize for long-term terminal,
parking and open space
improvements.

7

Parking Management

High

Worked with parking experts to develop
a parking management plan for
Alameda Point, which also includes
improved citywide enforcement and
fees. In September, the City Council
provided direction on a preferred
approach to improving the parking
enforcement program, which requires
more full-time and part-time City
employees. In November, City Council
endorsed an interim staffing plan for
parking enforcement.

Seek City Council approval for a
parking enforcement budget and the
City staff classifications, and recruit
parking enforcement staff.
Increase parking fees, where
appropriate, to meet the 85 percent
occupancy standard per 2014 City
Council direction.
Implement the parking management
plan.
Install a minimum of 50 additional bike
parking spaces by June 2021.

8

Parking Policies for
New Development

High

Staff is researching best practices.

Ongoing.

9

Pedestrian Master
Plan and Design
Guidelines Update

High

City Council awarded a consultant
contract to Toole Design in July 2019 for
an Active Transportation Plan to update
the Bicycle and Pedestrian Plans, and to
develop a Vision Zero Action Plan. The
consultant began work in August,
focusing on public engagement and
existing conditions.

Develop and adopt Active
Transportation Plan in 2020 and Vision
Zero Plan in 2021.

10

Transit Signal Priority

High

City staff worked to finalize the Park
Street signal upgrades.

Activate Park Street signal upgrades.
Provide transit signal priorities such as in
Central Avenue project (#30A).
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TCP
11

Projects & Programs
Transportation
Awareness
Campaign

Priority
High

2019 Accomplishments
Promoted AC Transit’s Line 19 as a pilot
program in conjunction with AC Transit,
Alameda TMA and community
members primarily from the Community
Action for a Sustainable Alameda.
Created nine posters of well-known and
well respected Alamedans riding their
bikes, walking and taking transit that are
displayed in the City Council chambers.
Met quarterly with the Transportation
Awareness Advisory Group.
Participated in Bike to Work and School
Day on May 9th, and International Walk
and Roll Day in October.
Completed a total of 20 City and grant
funded bicycle safety education classes
reaching over 2000 kids, teens and
adults.
Promoted Clipper card awareness
through brochures, Alameda Unified
School District and sign-ups at Mastick.

2020 Next Steps
Continue Line 19 and Clipper card
promotions, quarterly Transportation
Awareness Advisory Group meetings
and bicycle safety education classes
and workshops.
Ongoing updates to City web site, press
releases, social media posts and
presentations on transportation projects
and programs.
Expand on existing awareness
campaigns to reduce solo driving and
to shift to other modes.

High

Worked with Exelixis to provide ferry
service to Harbor Bay terminal for its
employees. Worked with Google to not
use the High Street bridge. Distributed a
community advisory on tsunami
meetings in September (boating
community) and October (citywide)
and targeted critical care facilities to
ensure responsiveness. Worked with
Friends of the Alameda Animal Shelter
on emergency response for animals.

Continue outreach on carshare,
bicycling, walking, Vision Zero, Clipper
cards, electric vehicles and emergency
response, and partner on EasyPass with
key stakeholders.

12

Transportation
Partnerships with
Existing Businesses
and Residences

13

Bike Share

Medium

The Lime Bikes program ran from
October 2017 to March 2019. City staff
explored other bike share and e-scooter
options.

Develop electric shared-use dockless
bike and scooter permit program.

14

Casual Carpool
Additional Pickup
Locations

Medium

No actions.

Analyze the potential to expand casual
carpool in Alameda.

15

Constitution Way
Carpool Lane

Medium

No actions.

Initiate a concept, outreach and
implementation plan to create a
carpool queue jump at the Constitution
Way/Mariner Square Drive intersection.
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TCP
16

Projects & Programs
Estuary Water Shuttle
Crossing and WETA
Ferries to Oakland

Priority
Medium

2019 Accomplishments
Small Vessel Study: WETA approved a
Small Vessel Study with potential pilot
projects in the future.
Hovercraft Study: WETA began a
Hovercraft Study to consider operating
hovercraft, which have the potential to
make trips faster due to their reduced
wakes and dredging needs.
Alameda Landing: Staff worked with
Alameda Landing developer to ensure
the future dock is ADA accessible and
will be flexible enough to serve
expected water shuttle vessel types.

2020 Next Steps
Participate in WETA’s Hovercraft study,
WETA Board meetings and ongoing
coordination efforts.
WETA service between Main Street and
Jack London Square to run as direct
service to Oakland in the AM and
direct service from Oakland in the PM
to benefit Alamedans commuting to
Oakland.
Construct dock at Alameda Landing
(by private developer).
Secure funding for pilot water shuttle
program between Alameda Landing
and Jack London Square.

17

Westline Drive Bus
Lane

Medium

No actions.

Coordinate with Active Transportation
Plan for potential bus lane and bikeway
along Westline Drive.

18

Shared Ride Service
for Seniors and
People with
Disabilities (City’s
Paratransit Measures
B/BB transportation
sales tax dollars)

Medium

City staff continued to explore the
potential to serve seniors and people
with disabilities using Uber and Lyft
shared services as part of the City’s
Measure B/BB paratransit monies.

Recommend terminating the taxi
subsidy program for seniors and people
with disabilities, increasing the
scholarships for free AC Transit bus
passes to Alameda Housing Authority
residents, Jack Capon Villa residents
and Mastick Senior Center members,
and supplementing door-through-door
transportation providers that already
serve Alameda. City staff considered
but is not recommending Uber/Lyft type
services due to labor and accessibility
issues and the lack of finger printing.
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Mid-Term Completion (3-8 Years) Projects and Programs Summary
TCP
19

Projects &
Programs
Alameda
Point Bus
Rapid Transit
Service

Priority
High

2019 Accomplishments
Coordinated with AC Transit staff as part of a
planning effort for citywide service
improvements. The bus lane project is on hold
until the service plan is developed.

2020 Next Steps
On hold until completion of the citywide
Comprehensive Operations Analysis so
as to better understand the bus service
needs for Alameda Point.

20

Bicycle and
Pedestrian
Corridor
Improvements

High

Blanding Avenue: Completed bike lanes
(#20D)
Miller-Sweeney Bridge Restriping: The
Transportation Commission endorsed re-striping
concept for Miller-Sweeney Bridge to add
bicycle lanes was refined and reviewed by
Alameda County and Oakland staff.
Cross Alameda Trail: In February, the City
began constructing the segment between
Main Street and Constitution Way. The Site A
developer is constructing between Main Street
and the Seaplane Lagoon.
Jean Sweeney/Sherman: Bike/pedestrian
safety improvements, including a rectangular
rapid flashing beacon, were installed in July.
Posey Tube Improvements: The City tentatively
supported the inclusion of a new Webster Tube
pathway as part of the Oakland-Alameda
Access Project (OAAP) EIR, and Alameda CTC
developed more detailed design.

Restripe Miller-Sweeney Bridge to
improve bike safety (#20G).
Finalize Oakland-Alameda Access
Project concept for bike/pedestrian
crossing improvements (#20J).
Complete construction of Cross
Alameda Trail between Seaplane
Lagoon and Jean Sweeney Park. (#20K).

21

Citywide Safe
Routes to
School Audits
and
Improvements

High

Completed a total of 20 City and grant
funded bicycle safety education classes,
which reached over 2000 kids, teens and
adults. The City participated in a School
Safety Assessment of Edison Elementary, with
the Countywide Safe Routes to Schools
program. The City began updating School
Route maps for five schools. Staff assessed the
locations, including near schools, where
collisions occurred involving youth walking or
biking, and began making improvements.

Continue expanded bicycle safety
education classes and workshops using
City funds. Fund a project manager to
lead the annual Bike Festival event (held
in May) that provides bike safety
education to children in Alameda. Via
Safe Routes to Schools program, prepare
audit for Ruby Bridges and Earhart
schools. Update Safe Routes to Schools
maps for remaining schools.

22

Crosstown
Express Bus
Service

High

Coordinated with AC Transit staff as part of a
planning effort for Alameda Point and
citywide service improvements, and created
citywide AC Transit goals for the City of
Alameda to help formulate a proposal on how
to proceed.

Coordinate on AC Transit’s
Comprehensive Operations Analysis.
Identify and secure funding sources.
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TCP
23

Projects &
Programs
Increase
Frequency
and Span of
Service for
Ferry Service

Priority
High

2019 Accomplishments
Small Vessel Study: WETA approved a Small
Vessel Study with pilot projects.
Exelixis Service: In Harbor Bay, the WETA Board
and City Council approved a one-year
extension of the Tideline Marine Group private
charter ferry service for Exelixis employees,
which has averaged 12 round trip passengers
per day.
Hovercraft Study: WETA began a Hovercraft
Study to consider operating hovercraft, which
have the potential to make trips faster and
more direct due to reduced wakes and
dredging needs.

2020 Next Steps
A 2020 judgment of Regional Measure 3
is possible yet the Court of Appeals may
not be the final word. City staff will
participate in the Hovercraft Study and
other ongoing WETA coordination.

Line 96 Express: AC Transit is expected to
adjust the route and increase the
frequency of Line 96 by August, which is
timed with “Day One” occupancy of
Site A and depends on TDM fees from
Alameda Point and Alameda Landing.
This new run – Line 96 Express – is
expected to layover at the Seaplane
Lagoon ferry terminal, which will provide
ferry riders with a bus connection every
30 minutes.
Comprehensive Operations Analysis:
Staff is asking City Council to endorse
draft COA goals in January. The next
steps involve analyzing existing
conditions, preparing a market analysis
and developing service alternative
proposals to be incorporated into a draft
and then final COA with expected
completion in fall 2021.
Increased Transbay frequencies are
expected if Regional Measure 3 monies
can be used pending a lawsuit, which
could be settled in 2020.

24

Increase
Frequency
and Span of
Service for
Local Bus
Routes

High

Line 96 Express: Coordinated with AC Transit,
Alameda Point’s Site A and Alameda Landing
to increase frequency to 15 minutes at
Alameda Point’s Site A and Alameda Landing.
For the Line 96 Express, AC Transit held public
hearings on July 31 in Alameda and on August
7 at AC Transit with AC Transit Board approval
on September 11.
Comprehensive Operations Analysis:
Coordinated with AC Transit on long-term
citywide service improvements. The
Transportation Commission reviewed the draft
COA goals in November.

25

Increase
Frequency
and Span of
Service for
Transbay Bus
Service

High

For Regional Measure 3, a judge dismissed a
lawsuit in April that claimed the bridge toll
hikes were taxes requiring two-thirds voter
approval, and it is now in the appeals phase.
The first bus into the reopened Salesforce
Transit Center was on August 11 – Line O from
Alameda.

26

MillerSweeney
Multimodal
Lifeline Bridge

High

Lifeline: Coordinated with County staff to
prepare a grant application to repair or
replace the bridge.
Rail Bridge: Worked with the Army Corps to
address the public safety hazard posed by the
abandoned, Army Corps owned, rail bridge in
that it is likely that the structure would collapse
from a seismic event.
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Lifeline: Submit grant application to
replace or retrofit the Miller-Sweeney
Bridge.
Rail Bridge: Add a provision in the
upcoming federal Water Resources
Development Act legislation to authorize
the removal of the former rail bridge by
the Army Corps. City staff considered
retrofitting the bridge; however, the
construction, operation and
maintenance costs exceed the City’s
financial abilities.

29

TCP
27

Projects &
Programs
New Seaplane
Lagoon (SPL)
Ferry Terminal
& Service

Priority
High

2019 Accomplishments
Seaplane Lagoon Ferry Terminal: With all
federal, state and city permits in place,
construction of the Seaplane Lagoon Ferry
Terminal commenced in July. The
Groundbreaking Ceremony was in September.
Completed improvements on the waterside
include the float, the gangway and the
canopy structure. On the landside, the
parking lot is taking shape with compaction of
the aggregate base, trenching for the storm
drain and bioretention basin and installation of
electric poles.
Seaplane Lagoon Ferry Service: With Regional
Measure 3, a judge dismissed a lawsuit in April
that claimed the bridge toll hikes were taxes
requiring two-thirds voter approval, and it is
now in the appeals phase. The case has been
granted calendar preference for 2020.

2020 Next Steps
Construction is anticipated to be
completed in March 2020. WETA is
expected to begin ferry service at
Seaplane Lagoon ferry terminal in
August 2020. Seaplane service will
operate to San Francisco’s ferry building
every 30 minutes during the peak
commute period under an Operating
Agreement and License Agreement
approved by WETA and the City in
December 2019. WETA will use surplus
carryover funds in the near term for the
service while Regional Measure 3 funds
remain unavailable. AC Transit is
expected to operate Line 96 Express bus
service to/from the Seaplane Lagoon
ferry terminal every 30 minutes.

28

Regional
Transit Hub
Connector Bus
Service

High

Coordinated with AC Transit staff as part of a
planning effort for Alameda Point and
citywide service improvements, and created
citywide AC Transit goals to help formulate a
proposal on how to proceed.

Coordinate on AC Transit’s Comprehensive
Operations Analysis. Identify and secure
funding sources.

29

TDM
Ordinance
Update

High

Staff is researching best practices.

TBD.
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TCP
30

Projects &
Programs
Vision Zero
Safety
Improvements
and Traffic
Calming

Priority
High

2019 Accomplishments
Central (#30A): Approval of the two-way
bikeway extension between Paden School
and McKay Ave. by the Transportation
Commission in January and by the City
Council in March. In August, the California
Transportation Commission approved the
federal allocation of monies for preliminary
engineering. In September, Caltrans
authorized the preliminary engineering funds.
In November, the City Council approved the
consultant contract amendment for preconstruction work. In December,
staff/consultant team completed a final draft
of the Caltrans required Project Initiation
Document (PID), and initiated the next phase
of preliminary engineering.
Encinal (#30A extension): Due to a City staff
request, Caltrans analyzed the traffic impacts
of a four to three lane street conversion with
bike lanes and on-street parking.
Clement (#30B): Analyzed alternative
concepts, conducted a survey in May and
held a workshop in June. Approval of the twoway bikeway concept by the Transportation
Commission in July and by the City Council in
September. In November, City staff and key
stakeholders began reviewing 30 percent
design drawings.
Tilden/Clement (#30B): Eminent domain
proceedings continued. A Phase II Soils
Analysis was completed. The City began
working with the regulatory agency that will
approve a soil remediation plan.
Main Street (#30D): Bike lanes completed in
November.
Otis (#30E): In January and March, staff/
consultant team held two workshops to discuss
a draft concept, and presented the project as
an informational item to the Transportation
Commission in February. In May, the
Transportation Commission approved the
concept with three motor vehicle travel lanes
and Class II bike lanes. In June, the City
Council approved the concept except with a
Class IV parking protected bikeway by Rittler
Park. In November, City staff and key
stakeholders began reviewing 65 percent
design drawings.
Stargell (#30F): Monitored grant funding.
Lincoln Ave (#30G): Staff/consultant finalized
the design for Pacific Ave. between Main St.
and Fourth St. to convert it to a three-lane
street with bike lanes. Staff/consultant
reviewed a citywide collision analysis and
potential improvements for Lincoln Ave.
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2020 Next Steps
Central: Caltrans approval of PID and
seek Transportation Commission and City
Council approval for the Webster Street
area concept and the California
Environmental Quality Act (CEQA)
clearance for the entire corridor in spring
2020. Completion of the National
Environmental Policy Act (NEPA) is
expected in 2021. Final design and
construction are expected in 2022.
Encinal: Caltrans is expected to
complete environmental clearance and
final design with construction in 2021.
Clement:
Complete
environmental
review and design with construction
scheduled for 2021.
Tilden/Clement: Acquire right of way,
secure regulatory approval of a
remediation plan, and approve concept
plan.
Main Street: Implement signal retiming.
Otis: Complete design and construction.
Stargell: Apply for grant funds to
construct bicycle and pedestrian trail
and bus queue jump lanes between Fifth
Street and Main Street.
Lincoln Avenue/Pacific Avenue: Install
bike lanes and restripe between Main
Street and Fourth Street.

31

TCP
31

Projects &
Programs
Bikes in Buses
through
Webster/
Posey Tubes

Priority
Medium

2019 Accomplishments
No actions.

2020 Next Steps
No actions.

32

Citywide
Transportation
Management
Association

Medium

Worked with the Alameda Housing Authority
and Alameda Point Collaborative to add as
members.
Participated
in
ongoing
coordination
efforts
and
meetings.
Collaborated on expansion to include
Alameda Landing tenants and homeowner
associations (HOA) and Alameda Point’s Site A.

Expand Alameda TMA to include:

Alameda Landing tenants/HOAs

Alameda Point’s Site A

Alameda Housing Authority

Jack Capon Villa

Mastick Senior Center

Hotel at Park St/Clement Ave.

33

Faster Line 51A
Bus Service

Medium

Coordinated with AC Transit staff as part of a
planning effort for citywide service
improvements, and created citywide AC
Transit goals to help formulate a proposal on
how to proceed.

Coordinate on AC Transit’s
Comprehensive Operations Analysis.
Identify and secure funding sources.

34

New
Technologies
and
Innovations

Medium

Electric Vehicles (EV): City staff formed an
inter-departmental EV Working Group.
Alameda Municipal Power (AMP) staff
provided EV charger rebates, improved EV
charging in Alameda including 12 fast
chargers at the Target parking lot and
participated in outreach efforts to encourage
EV adoption including tabling at events such
as the Class Car Show’s new EV Alley,
distributing materials including customer
inserts, and presenting to the Transportation
Awareness Advisory Group in August and the
Chamber of Commerce and Transportation
Commission in November. Staff also worked
on streamlining the EV charging permit
process.
Gig Car Share: City staff received City Council
approval to extend Gig Car Share to spring
2020 as part of 2018 Annual Report.

Continue with electric vehicle adoption
efforts to raise awareness, provide
financial incentives, electrify the City
fleet, provide more EV charging stations
including at the Seaplane Lagoon ferry
terminal and streamline the EV charging
permit process with City Council
adoption of an ordinance expected in
early 2020. AMP will consider rebates for
used EV purchases, forklifts and lowincome residents as well as time of use
rates to EV customers.
Consider providing incentives for e-bikes,
and continue including e-bikes in
outreach efforts.
Extend Gig Car Share agreement to
spring 2023 and continue evaluation.
Develop electric shared-use dockless
bike and scooter permit program.
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Long-Term Completion (8+ Years) Projects and Programs Summary

TCP
35

Projects &
Programs
BART to
Alameda

Priority
n/a

2019 Accomplishments
BART and Capitol Corridor are partnering
to advance a New Transbay Rail Crossing
that will provide rail service between the
East Bay and downtown San Francisco.
Now in the early planning, the project will
evaluate a 21-county megaregion for
demand through 2050, and will define a
project to meet future demand that
supports the regional economy and
preserves quality of life. The project will
double the transbay capacity of BART,
reduce train and station crowding, make
the rail system more flexible and resilient,
offer new connections to passenger rail
systems, and serve new markets in East
Bay communities and in San Francisco.
This multi-billion dollar project will involve
extensive engagement with the public,
advocates and partnering transportation
agencies. No decisions on location,
scale, funding or operator have been
made.

2020 Next Steps
BART intends to begin work in 2020 on the
New Crossing study.

36

Comprehensive
Congestion
Management,
(Citywide
EasyPass,
Increase Bus
Frequency to 15minute,
Congestion
Pricing)

n/a

No actions.

No actions.

37

New Transit/Bike/
Pedestrian
Lifeline Tube

n/a

A more detailed concept and cross
section was developed, as part of the
Estuary Crossing travel demand study.

No actions.

38

Webster/Posey
Multimodal
Lifeline Tubes

n/a

No actions.

No actions.

39

West End
Bicycle/
Pedestrian
Crossing

n/a

Funding secured and consultant initiated
work for a travel demand study for four
bike/ped estuary crossing options, and
also for a detailed feasibility study for a
bike/ped bridge. City staff began
meeting regularly with City of Oakland
staff to develop support for the bridge
and to discuss designs for the Oaklandside bridge landing.

Finalize travel demand and feasibility
studies, to determine projected usage of
four crossing options, plus determine
feasibility of constructing a bridge and
cost. Secure conceptual approval by
Oakland for an Oakland landing. Pursue
funding for next phase Project Study
Report and position project to be eligible
to receive construction funding in future.
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