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CITY OF ALAMEDA, CALIFORNIA 
 

SPECIFICATIONS, SPECIAL PROVISIONS AND PLANS 
FOR 

PUBLIC WORK 
 

SECTION I.  PROPOSAL AND CONTRACT REQUIREMENTS 
 
A. GENERAL INFORMATION.  The City of Alameda will receive sealed bid at the time 
and place specified in the advertisement calling for bids for: 
 

ALAMEDA SHORELINE PARK PATHWAY LIGHTING 
P.W. No. 10-20-38 

 
Electronic specifications and bidder’s forms for bidding this project can only be obtained 

at the City of Alameda website, https://www.alamedaca.gov/BUSINESS/Bid-on- City-Contracts, 
or by calling (510) 747-7900. There is no cost for the specifications. It is the responsibility of 
each prospective bidder to check the website periodically for updates, such as Addenda. 

 
B. EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS AND SITE 
OF WORK. The bidder is required to examine carefully the site and the proposal, plans, 
specifications and contract forms for the work contemplated, and it will be assumed that the 
bidder has investigated and is satisfied as to the conditions to be encountered, as to the character, 
quality and quantities of work to be performed and materials to be furnished, and as to the 
requirements of the specifications, the special provisions and the contract. 
 
C. DESIGNATIONS.  As used herein "City" shall mean the City of Alameda; "Council" or 
"City Council" shall mean the Council of the City; "City Manager" shall mean the City Manager 
of the City; "Engineer" or "City Engineer" shall mean the City Engineer or City Engineer’s 
designee of the City; “Director” shall mean the Public Works Director of the City; and 
"Contractor" shall mean the bidder who is awarded the contract for the work. 
 
D. PROPOSAL FORM.  All bids must be made upon blank forms which are included in 
these specifications. 
 

All bids must give the prices proposed, both in writing and in figures.  Bids must be 
signed by the Bidder.  If the proposal is signed by an individual, that individual’s name and 
business address must be shown.  If made by a firm or partnership, the name and the post office 
address of each member of the firm or partnership must be shown.  If made by a corporation, the 
proposal must show the name of the state under the laws of which the corporation was chartered 
and the names, titles, and business addresses of the president, secretary and treasurer. 
 
E. PRESENTING AND MARKING OF BIDS.  Bids must be presented to the Public Works 
Department, 950 W. Mall Square, Room 110, Alameda, California, under sealed cover, plainly 
marked on the outside, "Alameda Shoreline Park Pathway Lighting, P.W. No. 10-20-38", no 
later than 2:00 p.m. on the date set forth. 
 

THE BID OPENING DATE AND TIME IS OCTOBER 27, 2020 AT 2:01 P.M.  

https://www.alamedaca.gov/BUSINESS/Bid-on-%20City-Contracts
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F. BIDDER'S GUARANTY.  All bids shall be accompanied by one of the following forms 
of bidder's guaranty: cash, a cashier's check, a certified check, or a bidder's bond executed by an 
admitted surety insurer, made payable to the City of Alameda.  The security shall be in an 
amount equal to at least ten percent (10%) of the amount bid.  A bid shall not be considered 
unless one of the forms of bidder's security is enclosed with it.  If, in lieu of depositing cash, a 
cashier's check, or a certified check, the bidder submits a bidder's bond, the said bond shall, in 
form, be satisfactory to the City Attorney of the City of Alameda.  A Bid Bond form is provided 
in Exhibit F. 
 

Said bidder's guaranty which is submitted according to the above paragraph shall, in the 
event of the failure, for any reason, of the successful bidder or bidders to execute the contract as 
awarded, be deemed to be liquidated damages to be retained in full by the City of Alameda, but 
shall not be construed as a penalty for failure to execute said contract.  The full amount of the 
said bidder's guaranty shall also be retained in full by the City of Alameda as consideration 
payable to the City of Alameda for engineering, accounting and clerical services in formulating 
specifications for such bid or bids, for advertising costs to the City of Alameda in connection 
with such bid or bids, and further, as consideration for the award of such contract to such bidder 
or bidders. 
 

Any bid bond submitted under this Section shall incorporate therein by reference, or 
otherwise, all of the provisions of Section I, Item F, of these specifications. 
 
G. RETURN OF BIDDER'S GUARANTIES.  Within ten (10) days after the award of the 
contract, the Public Works staff will return the proposal guaranties accompanying the bids which 
are not to be considered in making the award.  All other proposal guaranties will be held until the 
contract has been finally executed, after which they will be returned to the respective bidders 
whose bids they accompanied. 
 
H. TAXES.  Bids must include all state and federal taxes applicable to the transaction. 
 
I. SUBCONTRACTORS.  All contractors shall comply with the State Subletting and 
Subcontracting Fair Practices Act, located in Sections 4100 through 4112 of the California 
Public Contract Code.  A copy of said Act is available in the office of the City Engineer.  Said 
Act is hereby made a part of the specifications on the above-mentioned job and all contractors 
submitting bids shall accompany the bid with information regarding subcontractors as therein 
provided.  All Subcontractors shall have a current City of Alameda business license. 
 
J. REJECTION OR RETURN OF BIDS.  Bids may be rejected if they show any alterations 
of form, additions not called for, conditional or alternative bids, incomplete bids, erasures or 
irregularities of any kind.  The right is reserved to reject any and all bids.  The City reserves the 
right to return bids unopened. 
 
K. BID PROTEST.  Any bid protest must be submitted in writing to the Public Works 
Director, City of Alameda Public Works Department, City Hall West, 950 West Mall Square, 
Room 110, Alameda, CA 94501 before 5:00 p.m. of the 10th business day following bid 
opening. 
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1. The initial protest document shall contain a complete statement of the basis for the 
protest. 

2. The protest shall refer to the specific portion of the document which forms the basis for 
the protest. 

3. The protest shall include the name, address, and telephone number of the person 
representing the protesting party. 

4. The party filing the protest shall concurrently transmit a copy of the initial protest 
document and any attached documentation to all other parties with a direct financial 
interest which may be adversely affected by the outcome of the protest.  Such parties 
shall include all other Bidders or proposers who appear to have a reasonable prospect of 
receiving an award depending upon the outcome of the protest. 

5. The Public Works Director will issue a decision on the protest.  If the Public Works 
Director determines that a protest is frivolous, the party originating the protest may be 
determined to be irresponsible and that party may be determined to be ineligible for 
future contract awards. 

6. The procedure and time limits set forth in this paragraph are mandatory and are the 
Bidder's sole and exclusive remedy in the event of Bid protest and failure to comply with 
these procedures shall constitute a waiver of any right to further pursue the bid protest, 
including filing a Government Code Claim or legal proceedings. 

 

L. AWARD OF CONTRACT. The award of contract, if it be awarded, will be to the 
responsible bidder who submits the lowest and best bid and whose proposal complies with all 
requirements described herein.  The award, if made, will be made within ninety (90) days after 
the opening of the bids.  All bids will be compared on the basis of the Engineer's estimate of 
quantities of work to be done.  In the event of a delay the City reserves the right to hold the 
Bidder to its bid for 90 days from the date the contract is awarded. 
 

Bid protests, contracts, bonds, insurance, and other documents identified in these 
specifications and these special provisions are to be delivered to the following City address: City 
of Alameda, City Hall West, Public Works Department, 950 West Mall Square, Room 110, 
Alameda, CA 94501. 
 

M. EXECUTION OF CONTRACT.  The contract, in form and content satisfactory to the 
City, will be awarded at a regular City Council meeting (first and third Tuesdays of each month, 
except August). At least five (5) business days prior to the anticipated award date, the Contractor 
will be notified of apparent award status and requested to provide the documents necessary to 
complete the contract process. Required documentation shall include two (2) copies of the 
contract executed by the Contractor, proof of insurance and Payment and Performance bonds. 
The Contractor will be given five (5) business days from the date the City Council awards the 
contract to obtain the relevant bonds and insurance along with any other documents required for 
submission.  
 

No proposal shall be considered binding upon the City until the execution of the contract. Failure 
to execute a contract and file acceptable bonds and insurance as provided herein within the time 
frame outlined above shall be just cause for the annulment of the award and the forfeiture of the 
bidder's guaranty. 
 

N. CONTRACT BONDS.  The Contractor shall furnish two good and sufficient bonds.  One 
of the bonds shall be executed in a sum equal to at least one hundred percent (100%) of the 
contract price, which shall be furnished as required by the Terms of Section 3247 to 3252 of the 
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Civil Code of the State of California (see Exhibit D).  The other bond shall guaranty faithful 
performance of the said contract by the Contractor and shall be executed in a sum equal to at 
least one hundred percent (100%) of the contract price (see Exhibit E).  Bonds shall be furnished 
by a surety company satisfactory to the City of Alameda. 

 
Whenever any surety or sureties on any such bonds, or any bonds required by law for the 

protection of the claims of laborers and materials, become insufficient or the City Engineer has 
cause to believe that such surety or sureties have become insufficient, a demand in writing may 
be made of the Contractor for further bond or bonds or additional surety not exceeding that 
originally required, as is considered necessary, taking into account the extent of the work 
remaining to be done.  Thereafter no payment shall be made upon such contract to the 
Contractor, or any assignee of the Contractor, until such further bond or bonds or additional 
surety has been furnished.  Faithful performance bonds, whether by individual or corporate 
surety, shall in addition to other terms and conditions, contain the conditions that (1) death of the 
named principal shall not operate as a release of the obligation hereunder of the surety, and (2) 
extensions of time, if any, granted by the City to Contractor for performance of the work covered 
by said bond shall extend for a like time the period of limitations during which surety shall 
remain bound by the said undertaking. 
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SECTION II.  LEGAL RELATIONS AND RESPONSIBILITIES 
 
 
A. LAWS TO BE OBSERVED.  The Contractor shall keep himself fully informed of all 
existing and future state and federal laws and all municipal ordinances and regulations of the 
City of Alameda which in any manner affect those engaged or employed in the work, or the 
materials used in the work, or which in any way affect the conduct of the work, and of all such 
orders and decrees of bodies or tribunals having any jurisdiction or authority over the same. 
 
B. DEPARTMENT OF INDUSTRIAL RELATIONS COMPLIANCE AND PREVAILING 
WAGE REQUIREMENTS ON PUBLIC WORKS PROJECTS. 
 

1. Effective January 1, 2015, no Contractor or Subcontractor may be listed on a bid 
proposal for a public works project (submitted after March 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code Section 1725.5 (with the limited 
exceptions from this requirement for bid purposed only under Labor code Section 1771.1(a)). 
Register at https://efiling.dir.ca.gov/PWCR 
 

2. No Contractor or Subcontractor may be awarded a contract for public work on a public 
works project (awarded on or after April 1, 2015) unless registered with the Department of 
Industrial Relations pursuant to Labor Code Section 1725.5. 
 

3. This project is subject to compliance monitoring and enforcement by the Department 
of Industrial Relations. 
 

4. The Prime Contractor is required to post job site notices prescribed by regulations.  See 
8 Calif. Code Regulation §16451(d). 
 

5. Effective April 1, 2015, All Contractors and Subcontractors must furnish electronic 
certified payroll records directly to the Labor Commissioner at:  
https://apps.dir.ca.gov/ecpr/das/altlogin 
 
C. PREVAILING WAGES: 
 1. The Contractor is aware of the requirements of California Labor Code sections 
1720 et seq. and 1770 et seq., as well as California Code of Regulations, Title 8, section 16000 et 
seq. (“Prevailing Wage Laws”), which require the payment of prevailing wage rates and the 
performance of other requirements on certain “public works” projects.  Since this Project 
involves a “public work” project, as defined by the Prevailing Wage Laws, Contractor shall fully 
comply with such Prevailing Wage Laws.  Contractor’s failure to comply with the Prevailing 
Wage Law may constitute a default under the contract for performance of the work which would 
entitle the City to rescind the contract or exercise other remedies as provided by law or the 
contract. 

2. The Contractor shall obtain a copy of the prevailing rates of per diem wages at the 
commencement of this contract from the website of the Division of Labor Statistics and Research 
of the Department of Industrial Relations located at www.dir.ca.gov/dlsr/.  In the alternative, the 
Contractor may view a copy of the prevailing rates of per diem wages at the City’s Public Works 
Department, Building 1, 950 W. Mall Square, Room 110, Alameda.  The Contractor shall make 

https://efiling.dir.ca.gov/PWCR
https://apps.dir.ca.gov/ecpr/das/altlogin
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copies of the prevailing rates of per diem wages for each craft, classification or type of worker 
needed to perform work on the Project available to interested parties upon request, and shall post 
copies at the Contractor’s principal place of business and at the Project site.  The Contractor shall 
defend, indemnify, and hold the City, its elected officials, officers, employees, volunteers, and 
agents free and harmless from any claims, liabilities, costs, penalties or interest arising out of any 
failure or allege failure to comply with the Prevailing Wage Laws and/or the City's Labor 
Compliance Program (hereinafter referred to as "LCP"), if any. 

3. If this project is funded in whole or in part with Federal monies and subject to the 
provisions of the Davis-Bacon Act, the successful bidder shall pay not less than the wage rates 
determined by the Secretary of Labor.  The Federal wage rates shall apply unless the State wage rates 
are higher.  The Federal Wage Rates applicable to the contract are those current within ten (10) days 
of the bid due date. 
 4. The Contractor and all subcontractors shall pay and shall cause to be paid each 
worker engaged in work on the Project not less than the general prevailing rate of per diem 
wages determined by the Director, regardless of any contractual relationship which may be 
alleged to exist between the Contractor or any Subcontractor and such workers. 
 5. The Contractor and all subcontractors shall pay and shall cause to be paid to each 
worker needed to execute the work on the Project travel and subsistence payments, as such travel 
and subsistence payments are defined in the applicable collective bargaining Contracts filed with 
the Department of Industrial Relations in accordance with Labor Code § 1773.8. 
 6. If during the period any bid for work on this Project remains open, the Director of 
Industrial Relations determines that there has been a change in any prevailing rate of per diem 
wages in the locality in which this public work is to be performed, such change shall not alter the 
wage rates in the Notice calling for Bids or the contract subsequently awarded. 
 7. Pursuant to Labor Code §1775, the Contractor shall as a penalty to the City, 
forfeit Fifty Dollars ($50.00) for each calendar day, or portion thereof, for each worker paid less 
than the prevailing rate of per diem wages, determined by the Director, for such craft or 
classification in which such worker is employed for any public work done under the Contract by 
the Contractor or by any Subcontractor under it.  The amount of the penalty shall be determined 
by the Labor Commission.  In addition, the difference between such prevailing rate of per diem 
wage and the amount paid to each worker for each calendar day or portion thereof for which 
each worker was paid less than the prevailing rate of per diem wage shall be paid to each work 
by the Contractor. 

8. Any worker employed to perform work on the Project, which work is not covered 
by any craft or classification listed in the general prevailing rate of per diem wages determined 
by the Director, shall be paid not less than the minimum rate of wages specified therein for the 
craft or classification which most nearly corresponds to the work on the Project to be performed 
by them, and such minimum wage rate shall be retroactive to time of initial employment of such 
person in such craft or classification. 

9. For those crafts or job classifications requiring special prevailing wage 
determinations, please contact the Division of Labor Statistics and Research, Prevailing Wage 
Unit, P.O. Box 420603, San Francisco, CA 94142-0603, (415) 703-4774 or check out the web 
site at www.dir.ca.gov . 
 
D. HOURS OF LABOR. 
 1. As provided in Article 3 (commencing at §1810), Chapter 1, Part 7, Division 2 of 
the Labor Code, eight (8) hours of labor shall constitute a legal day's work.  The time of service 

http://www.dir.ca.gov/
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of any worker employed at any time by the Contractor or by any Subcontractor on any 
subcontract under this Contract, upon the work or upon any part of the work contemplated by 
this Contract, is limited and restricted to eight (8) hours during any one calendar day and forty 
(40) hours during any one calendar week, except as hereinafter provided.  Notwithstanding the 
provision hereinabove set forth, work performed by employees of Contractor in excess of eight 
(8) hours per day and forty (40) hours during any one week shall be permitted upon this public 
work provided that the employees’ compensation for all hours worked in excess of eight (8) 
hours per day at not less than one and one-half (1-1/2) times the basic rate of pay. 
 2. The Contractor shall pay to the City a penalty of Twenty-five Dollars ($25.00) for 
each worker employed in the execution of this Contract by the Contractor, or by any 
Subcontractor, for each calendar day during which such worker is required or permitted to work 
more than eight (8) hours in any calendar day and forty (40) hours in any one (1) calendar week, 
in violation of the provisions of Article 3 (commencing at §1810), Chapter 1, Part 7, Division 2 
of the Labor Code, unless compensation for the workers so employed by Contractor is not less 
than one and one-half (1-1/2) times the basic rate of pay for all hours worked in excess of eight 
(8) hours per day. 
 3. Holiday and overtime work, when permitted by law, shall be paid for at a rate of 
at least one and one-half (1½) times the above specified rate of per diem wages, unless otherwise 
specified.  Holidays shall be defined in the Collective Bargaining Contract applicable to each 
particular craft, classification, or type of worker employed. 
 
E. CERTIFIED PAYROLL. 

1. Contractor's attention is directed to California Labor Code Section 1776, which 
requires Contractor and any subcontractors to keep an accurate payroll record and which imposes 
inspection requirements and penalties for non-compliance.  Contractor is responsible for the 
submission of copies of payrolls by all subcontractors.  Each payroll submitted shall be 
accompanied by a "Statement of Compliance", signed by the Contractor or subcontractor or 
his/her agent who pays or supervises the payment of the persons employed under the contract, 
and shall certify the following: 

a. That the payroll for each payroll period contains the name, social security 
number, and address of each employee, his or her correct classification, including 
applicable area and group code, hourly rates of wages paid, daily and weekly 
number of hours worked, deductions made and actual wages paid, and that such 
information is correct and complete; 

b. That such laborer or mechanic (including each helper, apprentice and trainee) 
employed on the contract during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full wages earned, other than 
permissible deductions; and  

c. That each laborer or mechanic has been paid not less than the applicable wage 
rates and fringe benefits or cash equivalents for the classification of work 
performed, as specified in the applicable wage determination incorporated into the 
contract. 

 2. If the Contractor or a subcontractor does not work during the payroll period, a 
Statement of Non-Working Days must be submitted for each day not worked. 
 3. In the event of noncompliance with the requirements of such section after 10 
Days written notice specifying in what respects compliance is required, the CONTRACTOR 
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shall forfeit as a penalty to the CITY, $25.00 for each calendar Day, or portion thereof, for each 
worker, until strict compliance is effectuated.  Upon the request of the Division of 
Apprenticeship Standards or the Division of Labor Standards Enforcement, such penalties shall 
be withheld from progress payments then due. 
 
F. APPRENTICES. 

1. Attention is directed to the provisions in sections 1777.5 and 1777.6 of the Labor 
Code concerning the employment of apprentices by the Contractor or any subcontractor under 
him on contracts greater than $30,000 or 20 working days.  The Contractor and any 
subcontractor under him shall comply with the requirements of Sections 1777.5 and 1777.6 in 
the employment of apprentices. 

2. Section 1777.5 requires the Contractor or subcontractor employing workers in any 
apprenticeable occupation to apply to the joint apprenticeship committee nearest the site of the 
public works project, and which administers the apprenticeship program in that trade, for a 
certificate of approval, if they have not previously applied and are covered by the local 
apprenticeship standards. 

3. The Contractor is required to make contributions to funds established for the 
administration of apprenticeship programs if: (1) the Contractor employs registered apprentices 
or journeymen in any apprenticeable trade on such contracts and if other contractors on the 
public works site are making such contributions; or (2) if the Contractor is not a signatory to an 
apprenticeship fund and if the funds administrator is unable to accept Contractor' required 
contribution.  The Contractor or subcontractor shall pay a like amount to the California 
Apprenticeship Council. 

4. Information relative to apprenticeship standards, wage schedules, and other 
requirements may be obtained from the Director of Industrial Relations, ex-officio the 
Administrator of Apprenticeship, San Francisco, California, or from the Division of 
Apprenticeship Standards and its branch offices. 
 
G. LABOR DISCRIMINATION.  No discrimination shall be made in the employment of 
persons upon public works because of the race, color, sex, religion, age, national origin, sexual 
orientation, or physical disability of such persons and every Contractor for public works 
violating this section is subject to all the penalties imposed for a violation of the provisions of the 
Labor Code, and, in particular, Section 1735. 
 
H. REGISTRATION OF CONTRACTORS.  Before submitting bids, contractors shall be 
licensed in accordance with the provisions of Chapter 9, Division 3, of the Business and 
Professional Code of the State of California.  All Contractors must have an “A” license or a “C” 
license that allows them to complete the work specified herein, in a professional manner 
consistent with these specifications. 
 
I. PERMITS AND LICENSES.  The Contractor shall procure all permits and licenses, 
including City of Alameda business licenses, pay all charges and fees, and give all notices 
necessary and incidental to the due and lawful prosecution of the work.  However, the contractor 
will be reimbursed for construction permit fees.  The estimated cost shown as an allowance in 
the bid proposal is only for bidding purposes.  Payment shall be made for the actual cost of the 
permit.  The cost for a City of Alameda business license is not reimbursable.  Each Subcontractor 
shall have a current City of Alameda business license. 
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The following permit(s) and/or license(s) are required for this project: 
 
1. A current state contractor’s license B with three trades or C with appropriate 

categories. 
 

2. A City of Alameda Business License 
 

A City of Alameda business license can be obtained at the following address 
 
City of Alameda 
Finance Department 
2263 Santa Clara Avenue, Room 220 
Alameda, CA 94501 
https://www.alamedaca.gov/BUSINESS/Business-Licensing-Permits  
 
J. PATENTS.  The Contractor shall assume all costs arising from the use of patented 
materials, equipment, devices or processes used on or incorporated in the work, and agrees to 
indemnify and hold harmless the City of Alameda, its officers, employees and agents from all 
suits at law or actions of any nature, damages, royalties and costs on account of the use of any 
patented materials, equipment, devices or processes. 
 
K. RESPONSIBILITY FOR DAMAGES.  The City of Alameda, its officers, employees and 
agents shall not be answerable or accountable in any manner for any loss or damage to the work 
or any part thereof, nor to any material or equipment used in performing the work, nor for injury 
or damage to any person or persons, either workers or the public, nor for damage to adjoining 
property from any cause whatsoever during the progress of the work nor at any time before final 
acceptance. 
 
L. CONTRACTOR'S RESPONSIBILITY FOR THE WORK.  Except as provided above, 
until formal acceptance of the work by the City, the Contractor shall have the charge and care 
thereof and shall bear the risk of injury or damage to any part thereof by the action of the 
elements or from any other cause, whether arising from the execution or from the non-execution 
of the work.  The Contractor shall rebuild, repair, restore and make good all injuries or damages 
to any portion of the work occasioned by any of the above causes before final acceptance and 
shall bear the expense thereof, except such injuries or damages occasioned by acts of the Federal 
Government or the public enemy.  The Contractor will not be responsible for the cost of 
repairing or restoring damage to the work, which damage is determined to have been 
proximately caused by an act of God, in excess of 5% of the contracted amount. 
 
M. SAFETY PROVISIONS.  The Contractor shall conform to the rules and regulations 
pertaining to safety established by the California Division of Occupational Safety and Health of 
the Industrial Relations Department (CAL-OSHA). 
 
N. NO PERSONAL LIABILITY.  Neither the City Council, City Manager, the City 
Engineer, nor any other City officer, authorized assistant or agent shall be personally responsible 
for any liability arising under this contract. 
 

https://www.alamedaca.gov/BUSINESS/Business-Licensing-Permits
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O. RESPONSIBILITY OF CITY.  The City of Alameda shall not be held responsible for the 
care or protection of any material or parts of the work prior to final acceptance, except as 
expressly provided in these specifications. 
P. PUBLIC CONVENIENCE AND SAFETY.  The Contractor shall so conduct operations 
as to cause the least possible obstruction and inconvenience to public traffic.  The Contractor 
shall furnish, erect and maintain such fences, barriers, lights and signs as are necessary or as 
required by the Engineer to give adequate warning to the public at all times that the work is in 
progress and of any dangerous conditions to be encountered as a result of the work or of the 
presence of the Contractor's equipment or machinery. 
 

The use of Flex-o-Lite Model No. 501, or approved equal, will be permitted only in 
specifically approved locations and only to the extent of 50 percent of the total amount of 
necessary lighting.  Other models of lesser candle power may be permitted in some approved 
locations at a lesser percentage. 
 

If the work involves the construction of a street or highway, the following additional 
provisions shall apply: 
 

All traffic shall be permitted to pass through the work, unless other existing streets are 
stipulated as detours in the special provisions.  Residents and businesses along the affected street 
or highway shall be provided passage as far as practicable; convenient access to driveways, 
houses and public buildings along the street or highway shall be maintained and temporary 
crossings shall be provided and maintained in good condition.  No more than one cross or 
intersecting street or highway shall be closed at any time without the approval of the Engineer. 
 

Contractor shall submit to the Engineer a Traffic Control Plan for any work that 
will impact vehicular traffic in the area.  The Contractor must have an approved plan prior 
to commencing of work.  All Traffic Control Plans must be in conformance with Caltrans 
regulations and guidelines. 
 

The Contractor shall furnish, install and maintain such facilities as barricades, traffic 
signs, and flagmen, as may be necessary to advise the public of construction hazards and to 
control traffic.  

 
The Traffic Control Plan shall cover, at minimum, all phases of work scheduled to occur 

in the first twenty (20) working days that will impact vehicular, pedestrian and bicycle traffic in 
the area. The Traffic Control Plan shall allow residents on the streets impacted ample “on street” 
parking within one (1) block of their homes. The Contractor shall have an approved Traffic 
Control Plan prior to commencing of work in the field. Contractor shall submit subsequent 
additions to the Traffic Control Plan in a timely manner to allow for the Engineer’s review and 
shall be in conformance with Caltrans regulations and guidelines. 
 

At least 72 hours prior to beginning work on a section of street, curb or sidewalk that will 
affect use of the parking lane, the Contractor shall notify, by approved "No Parking - Tow 
Away" signs on barricades, all affected property owners, residents, businesses and agencies 
adjacent to that section of street.  The “No-Parking” signs shall state the days, dates, and hours of 
parking lane closure, and shall be placed along the street on each side at no more than 50 feet 
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spacing. The Contractor shall notify the Engineer at least one (1) working day in advance of the 
intent to post No-Parking signs, so that the timely posting can be verified by the Inspector. The 
Contractor is permitted to list up to one (1) working day before and one (1) working day after the 
scheduled days of work, as shown in the latest approved schedule on signs, in order to bracket 
the approved scheduled date of work. The Contractor shall remove the “No Parking” signs as 
soon as the parking lane is re-opened to parking. 
 

If the Contractor is unable to meet the scheduled and noticed time for the work, the 
Contractor shall immediately notify the Engineer and remove the posted "No-Parking" signs. 
The Contractor shall submit a new scheduling request in writing to the Engineer. Upon written 
approval of the Engineer, the Contractor shall post signs at least 72 hours prior to beginning 
work per the revised schedule. 
 
Q. NOTICES TO CONTRACTOR.  Any notice required to be given to the Contractor by 
the City of Alameda or by the City Engineer or by any officer of said City may be given to said 
Contractor at the address shown in the Contractor’s proposal.  Such notice may be given by 
mailing a copy of said notice to the Contractor to such address by United States certified mail.  
Evidence of such mailing shall be deemed the equivalent of personal services of said notice. 
 
R. UTILITIES.  The location of railroad tracks, utility facilities and other structures shall be 
the responsibility of the Contractor.  The Contractor shall contact the owners of those tracks, 
facilities and structures for any information that may be required.  The Contractor shall contact 
Underground Services Alert (USA) at 800-642-2444 forty-eight (48) hours prior to 
commencement of work. 

 
Where existing sewers and storm drains cross or interfere in any way with construction 

under this contract, they shall be left in place and the Contractor shall work around them, or 
where feasible and practical, the Contractor may, with the permission of the City Engineer, 
remove and replace them at his/her own expense.  Precautions shall be exercised to provide 
bearing under existing sewer lines so encountered to preclude settlement during or after the term 
of the contract.  In the event that some of these sewers are abandoned, they may, with the 
permission of the City Engineer, be removed and not replaced.  The Contractor shall provide 
submittals for the Engineer’s review and approval for supporting utilities. 
 

The owners of pipes, wires, conduits, vaults and other utilities (other than sewers) located 
in the City streets which could conflict with the proposed work will be notified by the City 
Engineer to remove or adjust the same, without cost to the Contractor, to such extent as will 
allow the prosecution of the work described herein according to the necessities thereof and in 
accordance with these specifications.  Wherever and whenever the Contractor anticipates 
working in an area from which utilities must be removed at the expense of others, he/she shall 
notify the City Engineer sufficiently in advance (a minimum of ten (10) working days) to permit 
the owners thereof to rearrange or abandon such utilities, and he/she shall cooperate with the 
owners thereof in the performance of the work under this contract. 

 
The work will be so prosecuted that a minimum of damage will result to utility services.  

In the event that utility services are damaged or interrupted, the Contractor shall immediately, at 
his/her own expense, restore such services in a manner satisfactory to the City Engineer.  In the 
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event that an interruption of utility services is sustained for a period of longer than one-half hour, 
it shall be the responsibility of the Contractor to notify the occupants of the premises to which 
said services are connected, so that no damage will accrue on or to said premises. 
 

The Contractor shall perform all work in such manner as to prevent damage to utilities 
lying outside of or below a required excavation of trench area. 
 
S. SOUND CONTROL REQUIREMENTS.  Sound control shall conform to Section 4-10 of 
the Alameda Municipal Code, which prohibits weekday construction activities between 7:00 pm 
and 7:00 am. 
 

T. CONSTRUCTION SITE CONTROLS.  Within five (5) business days of the date the 
work is to commence pursuant to the NTP the Contractor shall submit an Erosion/Stormwater 
Pollution Prevention Plan (SWPPP) to the City Engineer for review. The SWPPP shall include 
appropriate erosion and sediment control measures to effectively prevent the entry of soil, dirt, 
debris and other pollutants to storm water runoff, the storm drain system, lagoons and the 
bay/estuary during construction. No work in the field under this Contract may begin until the 
City Engineer has approved the Contractor’s SWPPP. 
 

Erosion and sediment control plans/sheets shall indicate the specifications and 
maintenance schedules for the installation and upkeep of the erosion control mechanisms.  
Specifications shall be provided for the erosion control practices, perimeter protection(s), any silt 
fencing and fiber rolls to be used, storm drain inlet protections, stabilized construction 
entrance(s) and exits, site and excavation dewatering activities, vehicle tire wash area(s), vehicle 
and equipment servicing area(s), and the materials handling and storage area(s).  These 
specifications should meet the same level of erosion and sediment control effectiveness 
established by practices identified in the San Francisco Bay Regional Water Quality Control 
Board’s Erosion and Sediment Control Field Manual (510-622-2465), the Association of Bay 
Area Government’s Manual of Standards for Erosion and Sediment Control (510-464-7900) 
and/or the California Stormwater Quality Association’s Stormwater Best Management Practice 
Handbook – Construction (2003) (www.cabmphandbooks.com).  Contact City Public Works 
Department Clean Water Program Specialist Jim Barse (510-747-7930) for additional assistance 
in obtaining copies of these reference documents. 
 

The Contractor is responsible for ensuring that all of his/her workers and subcontractors 
are aware of and implement the specific stormwater quality control measures under the approved 
SWPPP.  The Contractor(s) shall avoid creating excess dust when breaking asphalt/concrete and 
during excavation and grading.  If water is to be used as a measure for dust control, use as little 
as possible.  All wash water shall be kept out of streets, gutters and storm drains.  Controls shall 
be implemented before construction begins and maintained until the end of construction at which 
time they shall be removed.   

 
Failure to comply with the following approved construction Best Management Practices 

(“BMPs”) shall result in the issuance of correction notices, citations and/or a project stop order: 
 

1. Gather all construction debris on a regular basis and place it in a dumpster or 
other container which is emptied or removed on a weekly basis.  When appropriate, use tarps on 
the ground to collect fallen debris or splatters that could contribute to stormwater pollution.  
After breaking old pavement, remove all pieces to avoid contact with rainfall or runoff. 

http://www.cabmphandbooks.com/
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2. Remove on-site piles from the site on a regular basis.  Only temporary storage is 
allowed.  All temporary soil or other stockpiles on site shall be securely covered with a tarp, 
plastic sheeting or similar material. 

3. Remove all dirt/mud, gravel, rubbish, refuse and green waste from the sidewalk, 
street pavement, and storm drain system adjoining the project site daily and prior to rain.  Clean 
up leaks, drips and spills immediately. Avoid unnecessary driving on unpaved areas during wet 
weather.  

4. Install and maintain stabilized construction entrances to minimize the tracking of 
dirt, mud, dust and debris onto the public right-of-way. 

5. Broom-sweep the sidewalk and public street pavement adjoining the project site 
daily and prior to rain.  Caked-on mud or dirt shall be scraped from these areas before sweeping.  
At the completion of work the street shall be washed and the wash water collected and disposed 
offsite. 

6. Install filter materials (such as block and gravel bags, sandbags, filter fabric) at 
the storm drain inlets surrounding the project site.  Such inlet protections shall be installed 
before:  the start of the rainy season (October 1st), site de-watering activities, saw-cutting 
activities, or any other activity that may result in the discharge of material to the storm drain.  
Filter materials shall be maintained and/or replaced as necessary to minimize short-cutting and to 
remove sediment deposits and buildup.  Accumulated sediment/debris shall be disposed of 
properly. 

7. Vacuum saw-cutting slurry and remove from site.  Do not allow saw-cut slurry to 
enter the storm water conveyance system. 

8. Create a contained and covered area on the site for the storage of cement bags, 
paints, flammables, oils, fertilizers, pesticides, or any other materials used on the project site that 
have the potential for being discharged to the storm drain system by wind, exposure to rainfall or 
in the event of a material spill. 

9. Never clean machinery, tools, brushes, etc. or rinse containers into a street, gutter, 
storm drain or stream.  See the Building Maintenance and Remodeling BMP flyer and ACCWP 
BMP brochures for more information.  Contact the Public Works Department at 747-7930 for 
assistance with obtaining these documents. 

10. Ensure that concrete/gunite supply trucks or concrete/plaster finishing operations 
do not discharge wash water into street gutters or drains.  Concrete trucks shall have a self-
contained washout system or discharge to a dedicated, secure site washout in order to avoid the 
possibility of debris on city streets or discharge of wash water to the storm water conveyance 
system. 

11. Minimize removal of natural vegetation or ground cover from the site in order to 
minimize the potential for erosion and sedimentation problems.  Re-plant the area, and stabilize 
all cut and fill slopes as soon as possible after grading is completed.  At a minimum, 4,000 
pounds/acre of straw with tackifier should be placed on all exposed soils including those within 
active work areas and flat lots.  No site grading shall occur between October 1 and May 31 
unless approved erosion and sedimentation control measures are in place. 

 

12. Provide erosion “prevention” and perimeter protection measures (soil 
stabilization) such as fiber rolls, silt fence, and/or sediment traps or basins.  Ensure control 
measures are adequately maintained and in operable condition.  Sediment controls, including 
inlet protection, are necessary but should be a secondary defense behind good erosion control 
and site perimeter measures. 

13. Design site de-watering operations to prevent the discharge of any sediment, 
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debris or other pollutants to the municipal storm water conveyance system. 
14. Maintain and if necessary, repair, all erosion prevention and sediment control 

measures throughout the contract term. Replacement supplies should be kept on site. Site 
inspections shall be conducted before and after each storm event, and every 24 hours for 
extended storm events, to identify areas that contribute to erosion and sediment problems or any 
other pollutant discharges. If additional measures are needed, inform the City Engineer 
immediately and document all inspection findings and actions taken. 

15. Contact the City of Alameda Public Works Department at 510-747-7930 in the 
event of any slope failure, sediment pond overflow, or any other malfunction resulting in 
sediment-laden runoff. The City shall, in turn, report such incidents to the Regional Water 
Quality Control Board. 

16. Clearly mark with the words, “No Dumping! Drains to Bay” or the equivalent, 
using methods approved by the City of Alameda, onto the on-site storm drain inlets.    All on-site 
storm drains must be inspected and, if necessary, cleaned, at least once a year immediately prior 
to the rainy season.  Additional cleaning may be required by the City of Alameda. 

17. Require all concrete trucks used in the performance of the work to have a self-
contained washout system, rather than do washout on the site.  The idea is to avoid: 

a. An undesirable pile of concrete on the jobsite, and  
b. The possibility of debris on city streets. 

 
The objective of these Standard Conditions is to ensure that the City’s municipal storm 

water Permit, the National Pollutant Discharge Elimination System (NPDES) Permit provisions 
and additional Regional Water Quality Control Board requirements are adequately enforced.  
 
 These recommendations are intended to be used in conjunction with the State's Best 
Management Practices Municipal and Construction Handbooks, local program guidance 
materials from municipalities, Section 7.1.01, of the Standard Specifications and any other 
appropriate documents on storm water quality controls for construction.  If you need assistance 
in checking these documents, contact Clean Water Program Specialist at 510-747-7930. 
 
 Failure to comply with the above program will result in issuance of noncompliance 
notices, citations, project stop orders or fines.  The fine for noncompliance of the above program 
is two hundred and fifty dollars ($250.00) per occurrence per day.  The State under the Federal 
Clean Water Act can also impose a fine on the Contractor. 
 
U. RECYCLING OF CONSTRUCTION AND DEMOLITION DEBRIS REQUIRED. The 
Contractor shall prepare and submit to alameda.wastetracking.com a Waste Management Plan to 
recycle at least 65% of construction and/or demolition debris to an approved materials recycling 
location that has proven and verified recycling rates. Source separation of inserts (concrete, rock, 
brick, asphalt, etc.) is encouraged where possible. The 65% recycling rate shall be determined by 
total weight of materials. 
 
The Contractor shall also submit to alameda.wastetracking.com a Summary Report, containing 
proof of actual recycling results of construction and/or demolition debris hauled from the project 
(ex. processing facility tonnage receipts verifying at least 65% recycling rate).  Proof of an 
approved Waste Management Plan must be provided to the City Engineer before construction 
starts and proof of an approved Summary Report must be provided before project acceptance.  
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The Contractor shall submit a request, along with proof in writing, to the City Engineer of the 
Contractor’s inability to comply with this requirement.  
 
V. ASBESTOS AND LEAD BASED PAINTS.  Reports of a survey of possible asbestos 
and lead based paints, in the path of construction, was prepared by ACC Environmental. 
 
W. CLEAN AIR ACT OF 1970, ET SEQ. AND FEDERAL WATER POLLUTION 
CONTROL ACT AS AMENDED BY THE CLEAN WATER ACT OF 1977.  The Contractor 
agrees to comply with federal clean air and water standards during the performance of this 
contract and specifically agrees to the following: 
 

• The term “facility” means any building, plant, installation, structure, mine, vessel or other 
floating craft, location or site of operations owned, leased, or supervised by the 
Contractor and the subcontractors for the construction, supply and service contracts 
entered into by the Contractor; 

 
• Any facility to be utilized in the accomplishment of this contract is not listed on the 

Environmental Protection Agency’s List of Violating Facilities pursuant to 40 CFR, Part 
15.20; 

 

• In the event a facility utilized in the accomplishment of this contract becomes listed on 
the EPA list, this contract may be canceled, terminated, or suspended in whole or in part; 

 

• It will comply with all the requirements of Section 114 of the Clean Air Act and Section 
308 of the Water Pollution Control Act relating to inspection, monitoring, entry, reports, 
and information, as well as all other requirements specified in Section 114 and Section 
308, respectively, and all regulations and guidelines issued thereunder; 

 

• It will promptly notify the Government of the receipt of any notice from the Director, 
Office of Federal Activities, Environmental Protection Agency, indicating that any 
facility utilized or to be utilized in the accomplishment of this contract is under 
consideration for listing on the EPA List of Violating Facilities; 

 

• It will include the provisions of Paragraph a. through g. in every subcontract or purchase 
order entered into for the purpose of accomplishing this contract, unless otherwise 
exempted pursuant to the EPA regulations implementing the Air or Water Acts above (40 
CFR, Part 15.5), so that such provisions will be binding on each subcontractor or vendor; 

 
In the event that the Contractor or the subcontractor for the construction, supply and service 

contracts entered into for the purpose of accomplishing this contract were exempted from 
complying with the above requirements under the provisions of 40 CFR, Part 15.5 (a), the 
exemption shall be nullified should the facility give rise to a criminal conviction (see 40 CFR 
15.20) during the accomplishment of this contract.  Furthermore, with the nullification of the 
exemption, the above requirements shall be effective.  The Contractor shall notify the 
Government, as soon as the Contractor’s or the subcontractors’ facility is listed for having given 
rise to a criminal conviction noted in 40 CFR, Part 15.20. 
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X. SUBMITTALS AND REQUEST FOR INFORMATION (RFI’S).  The Contractor shall 
submit an RFI within five (5) business days of an event or question of fact arising under the 
Contract.  The Engineer in charge of the project shall have ten (10) business days to respond to 
an RFI or any Submittal required to be made under the Contract. 
Y. COMPLIANCE WITH THE CITY’S INTEGRATED PEST MANAGEMENT POLICY: 
The Contractor shall follow the requirements of the City’s Integrated Pest Management (IPM) 
Policy to ensure the City is in compliance with its Municipal Regional Stormwater NPDES 
Permit, Order No. R2-2009-0074, issued by the California Regional Water Quality Control 
Board. Contractor shall follow the City’s IPM Policy and utilize generally accepted IPM Best 
Management Practices (BMPs) to the maximum extent practicable for the control or 
management of pests in and around City buildings and facilities, parks and golf courses, urban 
landscape areas, rights-of-way, and other City properties. 

 
Contractor will ensure that applicators will use the most current IPM technologies 

available to ensure the long-term prevention or suppression of pest problems and to minimize 
negative impacts on the environment, non-target organisms, and human health. Contractor will 
consider the options or alternatives listed below in the following order, before recommending the 
use of or applying any pesticide on City property: 

1. No controls (e.g., tolerating the pest infestation, use of resistant plant varieties or 
allowing normal life cycle of weeds) 

2. Physical or mechanical controls (e.g., hand labor, mowing, exclusion) 
3. Cultural controls (e.g., mulching, disking, alternative vegetation), good housekeeping 

(e.g. cleaning desk area) 
4. Biological controls (e.g., natural enemies or predators) 
5. Reduced-risk chemical controls (e.g., soaps or oils) 
6. Other chemical controls 

 
Contractor shall ensure that only appropriate licensed applicators who are authorized and 

trained in pesticide application and who shall implement the City department’s IPM standard 
operating procedures may apply pesticides to or within City property. 
 
Restricted Chemicals 

The term pesticide applies to herbicides, insecticides, fungicides, rodenticides and other 
substances used to control pests. Antimicrobial agents are not included in this definition of 
pesticides.  
 

Contractor shall avoid the use of pesticides that threaten water quality, human health and 
the environment. Thus, the Contractor shall not use or promote the use of the following 
chemicals: 
 

1. Acute Toxicity Category I chemicals as identified by the Environmental Protection 
Agency (EPA), 

2. Organophosphate pesticides (e.g., those containing Diazinon, chlorpyrifos or 
malathion) 

3. Pyrethroids (bifenthrin, cyfluthrin, beta-cyfluthrin, cypermethrin, deltamethrin, 
esfenvalerate, lambda-cyhalothrin, permethrin, and tralomethrin),  

4. Carbamates (e.g., carbaryl), 
5. Fipronil, 
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6. Copper-based pesticides unless: 
a) Their use is judicious, 
b) Other approaches and techniques have been considered, and; 
c) Threat of impact to water-quality is prevented. 

General Pesticide Usage Practices  
Contractor shall ensure implementation of the following practices: 

 
1. All pesticide applications shall be performed according to the manufacturer’s instructions 

as detailed on the product label, and in accordance with all applicable state and local laws 
and regulations set forth to protect the environment, the public, and the applicator; and 
properly dispose of unused pesticides and their containers. 

 
2. Pesticides that are not approved for aquatic use will not be applied to areas immediately 

adjacent to water bodies where through drift, drainage, or erosion, there is a reasonable 
possibility of a pesticide being transported into surface water. 

 
3. Applicators will always avoid applications of pesticides that directly contact water, unless 

the pesticide is registered under Federal and California law for aquatic use.  
 

4. Obtain coverage under the Statewide General NPDES Permit prior to discharging 
pollutants from the use of aquatic pesticides directly to the waters of the United States, or 
onto aquatic plants growing in waters of the United States (as required by the State Water 
Quality Resources Control Board). 

 
Posting of Warning Notices Prior to Pesticide Application 

1. If a pesticide with a “Warning” or “Danger” label indicator  must be applied, the 
Contractor shall post sufficient copies of warning notices (Notice of Scheduled Chemical 
Application for Pest Management) and MSDS to effectively alert the public (i.e., at all 
entrances to a building) no less than 48 hours in advance of the pesticide application.  
The warning notice must be completely filled out, including name of the pesticide (both 
chemical and brand name), time and date of application, and with a fully legible re-entry 
time.  

 
Annual Pesticide Use Summary Report 

Contractor shall track pesticide use on City properties and provide an annual pesticide 
use summary report of pesticide application on City properties. The annual pesticide use 
summary report shall be submitted to the City’s Public Works Department Clean Water Program 
staff by a date to be determined in the scope of work and shall include the following information:  
 

1. Product name and manufacturer 
2. Active ingredient  
3. The total quantity of each pesticide used during the prior fiscal year (from July 1 to June 

30)  
4. Target pest(s) for pesticide application(s). 
5. Reasons for increases in use of pesticides that threaten water quality, specifically 

organophosphorous pesticides, pyrethroids, carbamatesl, fipronil, and copper-based 
pesticides. 
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Best Management Practices (BMPs) 
To protect water quality, the Contractor shall implement the BMPs and control measures 

described below:  
 

1. Follow all federal, state, and local laws and regulations governing the use, storage, and 
disposal of pesticides and training of pest control advisors and applicators. 

2. Use the most effective, least toxic pesticides that will do the job, provided there is a 
choice. The agency will take into consideration the LD50, overall risk to the applicator, 
and impact to the environment (chronic and acute effects). 

3. Apply pesticides at the appropriate time to maximize their effectiveness and minimize the 
likelihood of discharging pesticides in stormwater runoff. Avoid application of pesticides 
if rain is expected (this does not apply to the use of pre- emergent herbicide applications 
when required by the label for optimal results.) 

4. Employ techniques to minimize off-target application (i.e. spray drift) of pesticides, 
including consideration of alternative application techniques. For example, when 
spraying is required, increase drop size, lower application pressure, use surfactants and 
adjuvants, use wick application, etc. 

5. Apply pesticides only when wind speeds are low. 
6. Mix and apply only as much material as is necessary for treatment. Calibrate application 

equipment prior to and during use to ensure desired application rate. 
7. Do not mix or load pesticides in application equipment adjacent to a storm drain inlet, 

culvert, or watercourse. 
8. Properly inspect applicator equipment to prevent accidental pesticide leaks, spills and 

hazards to applicators and the environment. 
9. Meet local fire department and Alameda County Agricultural Commissioner storage 

requirements for pesticide products.  Provide secondary containment for liquids if 
required. 

10. Prepare spill kits, store the kits near pesticides, and train employees to use them. 
11. Store pesticides and other chemicals indoors in a locked and posted storage unit, as per 

California Code of Regulations.   
12. Store pesticides in labeled containers, as per California Code of Regulations. 
13. Rinse empty pesticide/herbicide containers, and empty in the spray, as per California 

Code of Regulations. 
14. Dispose of triple-rinsed empty pesticide containers according to recommendations of the 

Alameda County Agricultural Commissioner and the manufacturer. 
15. Try to find a qualified user for any unwanted pesticides, or return to the manufacturer if 

unopened. If disposal is required, contact Alameda County’s Household Hazard Waste 
Collection Program at (510) 670-6460 between 8:30 AM and 5:00 PM., Monday through 
Friday, to make appropriate disposal arrangements, or to recycle the material. 

16. If changing pesticides or cleaning spray tanks, use tank rinse water as the product, over a 
targeted area within the application site. 

17. Irrigate slowly to prevent runoff, and do not over-water. 
 
Z. ENVIRONMENTAL PROTECTION AGENCY (EPA) REQUIRES CONTRACTORS 
TO BECOME CERTIFIED LEAD RENOVATORS.  All contractors who perform renovation, 
repair, or painting projects that may disturb lead paint to be Lead RRP Certified.  The Certified 
Lead Renovator Training Course is now available at www.cleanedison.com.  The EPA’s new 

http://www.cleanedison.com/
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requirement will affect most contractors conducting common renovation and repair work 
activities since demolition, deconstruction, sanding, and cutting can generate hazardous lead dust 
and chips by disturbing lead-based paint.  This lead contamination has been proven harmful to 
both adults and children.  To protect against these risks, the EPA is now requiring that all 
contractors be enrolled in the Lead RRP-Certification by September 30, 2010 in order to perform 
renovation, repair and painting projects in homes, rental facilities, child-occupied facilities, and 
schools built before 1978.  For any contractor performing this work without the Lead RRP 
Certification, the EPA may seek penalties of up to $37,500 per violation, per day. 
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SECTION III.  SCOPE OF WORK 
 
A. WORK TO BE DONE.  The work involves removal and replacing approximately half of 
mile of exterior lighting infrastructure including but not limited installing new lighting control 
cabinets, conduit, conductors, pull boxes and within two phases installing sixty eight new light 
fixtures and maintaining the existing public restrooms, SCADA and sluice gates electrical supply 
operational during the construction phases 1 and 2. 
 
Location: Alameda Shoreline Park, with in the City of Alameda. 
 
 The Notice to Proceed (NTP) for this project is tentatively scheduled to be issued 
December 2020. 
 

The Initial Project Submittal Package shall address the entire project, and shall include 
the Traffic Control Plan (first 20 working days at minimum), SWPPP, Waste Management Plan, 
and the full project schedule. Contractor shall not commence work in the field until Engineer has 
approved the Initial Project Submittal Package.  
 

The Contractor shall have one hundred and fifty (150) consecutive working days 
from the date the work is to commence pursuant to the Notice to Proceed to complete the 
work.  
 
B. ALTERATIONS.  The City of Alameda reserves the right to increase or decrease the 
quantity of any item or portion of work, or to omit portions of the work as may be deemed 
necessary or expedient by the Engineer; also to make such alterations or deviations, increases or 
decreases, additions or omissions in the plans and specifications, as may be determined during 
the progress of the work to be necessary and advisable. 
 
C. EXTRA AND FORCE ACCOUNT WORK.  New and unforeseen work will be classed 
as extra work when such work cannot be covered by any of the various items or combination of 
items for which there is a bid price. 
 

The Contractor shall do no extra work except upon written order from the Engineer.  
Extra work as herein before defined under Section 5-1.02, Extra Work, when ordered and 
accepted, shall be paid for under a written work order in accordance with the terms therein 
provided.  Payment for extra work will be made as agreed upon in writing pursuant to an extra 
work order signed by both parties, or by force account. 
 

Work performed on force account shall be paid on a time and materials basis plus ten 
percent (10%). For work done by a subcontractor, an additional five percent (5%) markup is 
allowed to reimburse the contractor for additional administration cost and no other additional 
payment will be made; provided, however, that the City reserves the right to furnish such 
materials required as it deems expedient, and the Contractor shall have no claim for profit on the 
cost of such materials.  Payment for work performed on force account pursuant to this subsection 
shall include full compensation to the Contractor for contributions made to the State as required 
by the provisions of the Unemployment Reserve Act, Chapter 352, Statutes of 1935, as amended; 
for taxes paid to the Federal Government as required by the Social Securities Act, approved 
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August 14, 1935, as amended; for premiums paid on any other insurance of any nature which the 
Contractor may be required to carry or which he may elect to carry, and for additional premiums 
paid on faithful performance and labor and materials bonds required by reason of increase in the 
amount of work to be performed over and above that called for in the original contract.  The 
price paid for labor shall include any compensation insurance paid by the Contractor. 
 
 All force account work shall be recorded and tracked daily upon Time and Material 
Tentative Extra Work Order report sheets furnished by the Contractor to the Engineer and signed 
by both parties, which daily reports shall thereafter be considered the true record of force account 
work done.  Verification of time and materials shall be made on a daily basis by the Inspector or 
by his/her designee. 
 
D. REMOVAL OF OBSTRUCTIONS.  The Contractor shall remove and dispose of all 
structures, debris, or other obstruction of any character to the construction of the project if and as 
required by the Engineer. 
 
E. CLEAN UP. Contractor shall leave the work site in an acceptable clean manner at the end 
of each work day.  Upon completion and before making application for acceptance of the work, 
the Contractor shall clean the street or road, borrow pits, and all ground occupied by the 
Contractor in connection with the work, of all rubbish, excess materials, temporary structures, 
and equipment; and all parts of the work shall be left in a neat and presentable condition. 
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SECTION IV.  CONTROL 
 
A. AUTHORITY OF THE ENGINEER.  The Engineer shall decide all questions which may 
arise as to the quality or acceptability of materials furnished and work performed; the manner of 
performance and rate of progress of the work; the interpretation of the plans and specifications; 
the acceptable fulfillment of the contract on the part of Contractor; and all questions as to claims 
and compensation. 
 

The Engineer's decision shall be final and he/she shall have executive authority to enforce 
and make effective such decisions and orders that the Contractor fails to carry out promptly. 
 
B. PLANS.  All authorized alterations affecting the requirements and information given on 
the approved plans shall be in writing.  No changes shall be made to any plans or drawings after 
the same have been approved by the Engineer, except by direction of the Engineer. 
 

Working drawings of plans for any structure not included in the plans furnished by the 
Engineer shall be approved by the Engineer before any work involving these plans shall be 
performed, unless approval is waived in writing by the Engineer. 
 

Notwithstanding the foregoing, the Contractor agrees that approval by the Engineer of the 
Contractor's working plans does not relieve the Contractor of any responsibility for the accuracy 
of the dimensions and details thereof, and that the Contractor shall be responsible for agreement 
and conformity of his/her working plans with the approved plans and specifications. 
 

The Contractor shall provide as-built drawings at the completion of the work.  As-built 
drawings shall be prepared by a licensed engineer or surveyor and approved by the City 
Engineer. 
 

As-built drawings must be in digital format.  Any difficulty in providing the digital as-
built drawings must be documented and presented to the City Engineer, who may permit manual 
as-built drawings on 24"x30" vellum.  Release of retention is subject to the approval of the as-
built drawings by the Engineer.  
 

Full compensation for furnishing all working drawings and digital as-built drawings 
shall be considered as included in the prices paid for the various contract items of work, and no 
additional allowance will be made therefor. 
 
C. CONFORMITY WITH PLANS AND ALLOWABLE DEVIATION.  Finish surfaces in 
all cases shall conform with the lines, grades, cross sections, and dimensions shown on the 
approved plans.  Deviations from the approved plans, as may be required by the exigencies of 
construction will be determined in all cases by the Engineer and authorized in writing. 
 
D. COORDINATION OF PLANS, SPECIFICATIONS, AND SPECIAL PROVISIONS.  
These specifications, the plans, special provisions and all supplementary documents are essential 
parts of the contract, and a requirement occurring in one is as binding as though occurring in all.  
They are intended to be cooperative, to describe, and to provide for a complete work.  Plans shall 
govern over specifications; special provisions shall govern over both specifications and plans. 
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E. INTERPRETATION OF PLANS AND SPECIFICATIONS AND ADDENDA 
THERETO.  Should it appear that the work to be done, or any matter relative thereto, is not 
sufficiently detailed or explained in these specifications, plans, and the special provisions, the 
Contractor shall apply to the Engineer for such further explanation as may be necessary to carry 
out the work.  Upon such application by the Contractor or prospective bidder, or in the event that 
it appears expedient to the Engineer to further explain, clarify, or amend these specifications, 
special provisions and plans, the Engineer shall issue addenda thereto and such addenda shall 
constitute a part hereof, and shall be binding on the Contractor.  It is up to the Contractor to 
check before the bid date that Contractor has all paperwork to complete the bid. 

 
Addenda will be uploaded to the City’s webpage, 

https://www.alamedaca.gov/BUSINESS/Bid-on-City-Contracts and located within the specific 
project. Builders Exchanges and firms on the City’s active list of contractors will be notified via 
email of the Addenda and provided with a link to the City’s webpage. If the addendum is issued 
after a pre-bid meeting is held, the addendum will also be forwarded by email, to all attendees who 
have furnished contact information.  All prospective bidders are responsible for inquiring at the 
Public Works Department (510-747-7930) within four (4) working days prior to the bid 
opening, to determine if any addenda have been issued.  Do not rely upon third party providers 
of the original plans and specs to issue all addenda.  Contractor shall acknowledge receipt of all 
addenda on the Bid and those Bids that do not have acknowledgment of all addenda will be 
considered non-responsive. 
 

In the event of any discrepancy between any drawing and the figures written thereon, the 
figures shall be taken as correct. 
 
F. SUPERINTENDENCE.  Whenever the Contractor is not present on any part of the work 
where it may be desired to give directions, orders will be given by the Engineer in writing and 
shall be received and obeyed by the superintendent or foreman in charge of the particular work in 
reference to which orders are given. 
 
G. CONSTRUCTION STAKING & LAYOUT. Construction staking and layout shall be at 
the contractor’s expense and performed by the contractor’s surveyor or engineer qualified to do 
surveying work. 
 

The Contractor shall preserve all stakes and points set for lines, grades, or measurements 
of the work in their proper places until authorized to remove them by the Engineer.  All expenses 
incurred in replacing stakes that have been removed without proper authority shall be paid by the 
Contractor. 

AND/OR 
 

G. LINES AND GRADES.  All distances and measurements are given and will be made in a 
horizontal plane.  Grades are given from the top of stakes or nails, unless otherwise noted on the 
plans. 
 

Three consecutive points shown on the same rate of slope must be used in common, in 
order to detect any variation from a straight grade, and in case any discrepancy exists, it must be 
reported to the Engineer.  If such discrepancy is not reported to the Engineer, the Contractor shall 
be responsible for any error in the finished work. 
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The Contractor shall preserve all stakes and points set for lines, grades, or measurements 
of the work in their proper places until authorized to remove them by the Engineer.  All expenses 
incurred in replacing stakes that have been removed without proper authority shall be paid by the 
Contractor. 
 
H. INSPECTION.  The Engineer shall at all times have access to the work during 
construction and shall be furnished with every reasonable facility for ascertaining full knowledge 
respecting the progress, workmanship, and character of materials used and employed in the 
work. 
 

The Contractor shall give at least 48 hours notice in writing when he will require 
inspection on subgrade, formwork, concrete paving, etc.  Inspection will routinely be carried out 
at pre-scheduled time established at the pre-construction meeting.  Inspection will only be carried 
out for substantial quantities of work ready for inspection. 
 

The Contractor shall contact the City's representative by 11:00 a.m. the day prior to any 
special inspections so the City can schedule the inspections.  If the contractor does not perform 
work that requires the special inspection as previously communicated to City's representative 
then the contractor will be responsible for all costs associated with special inspection 
regardless of the fact that the special inspector did not perform any services. 
 

Whenever the Contractor varies the period during which work is carried on each day, he 
shall give due notice to the Engineer, so that proper inspection may be provided.  Any work done 
in the absence of the Engineer is subject to rejection. 
 

The inspection of the work shall not relieve the Contractor of any of his/her obligations to 
fulfill the contract as prescribed.  Defective work shall be made good and unsuitable materials 
may be rejected, notwithstanding the fact that such defective work and unsuitable materials have 
been previously overlooked by the Engineer and accepted or estimated for payment. 
 

Working hours in the field are restricted to 8 AM through 5 PM, Monday through Friday, 
excluding City Holidays, and shall constitute “normal working hours.”  The Public Works 
Department Inspectors work on Friday’s and can be reached at 510-747-7900.  In some 
locations, as noted on the Plans, normal working hours may be further restricted to avoid traffic 
and/or school-related conflicts. Any work in the field performed outside of these hours, including 
but not limited to construction, clean up, placement of traffic control devices, and 
mobilization/demobilization, shall be subject to removal and the Contractor fined $5,000 per 
incident, unless such work has been previously authorized by the Engineer in writing.  
 

Inspection hours for construction shall be from 8 AM through 5 PM, Monday through 
Friday, excluding City Holidays, and shall constitute “normal inspection hours.”  The Public 
Works Department Inspectors work on Friday’s and can be reached at 510-747-7900.Unless 
prior written authorization has been received from the Engineer, the Contractor shall not perform 
any work outside of these hours except for general clean up, demobilization, and placement of 
no-parking signs. The Contractor shall pay the salary and benefits, including overtime, of the 
City employee(s) for inspection of any work performed outside of the normal inspection hours. 
Projects financed in whole or in part with state funds shall be subject to inspection at all times by 
the Director of Public Works of the State of California, or his agents. 
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I. REMOVAL OF DEFECTIVE AND UNAUTHORIZED WORK.  All work which is 
defective in its construction or deficient in any of the requirements of these specifications shall 
be remedied, or removed and replaced by the Contractor in an acceptable manner and no 
compensation will be allowed for such correction. 
 
Any work done beyond the lines and grades shown on the plans or established by the Engineer, 
or any extra work done without written authority, shall be considered as unauthorized and will 
not be paid for. 
 

Upon failure on the part of the Contractor to comply forthwith with any order of the 
Engineer made under the provisions of this article, the Engineer shall have the authority to cause 
defective work to be remedied, or removed and replaced, and unauthorized work to be removed, 
and to deduct the cost thereof from any monies due or to become due the Contractor. 
 

The fact that the work and materials have been inspected from time to time, and 
payments on account have been made, does not relieve the Contractor from the responsibility of 
replacing and making good any defective work or materials that may be discovered within one 
year from the date of the completion of the work by the Contractor and its acceptance by the 
City. 
J. FINAL INSPECTION.  Whenever the work provided and contemplated by the contract 
shall have been satisfactorily completed, the Engineer will make the final inspection. 
 
K. FINAL GUARANTEE.  It is understood that the Contractor is skilled in the trade or 
calling necessary to perform the work set forth within the plans and specifications, and that the 
City of Alameda, not being skilled in such matters, relies upon the Contractor to do and perform 
all work, acts, and things necessary to carry out the contract in the most skilled and desirable 
manner, and the Contractor guarantees the workmanship and materials to be the best of their 
kind.  The acceptance of any part or of the whole of the work by the City does not operate to 
release the Contractor or the Contractor's surety from said guarantee. 
 

The Contractor shall be held responsible for and must make good any defects through 
faulty, improper or inferior workmanship or materials arising from or discovered in any part of 
the contract work within one year of the completion and acceptance of the same.  The bond for 
faithful performance, furnished by the Contractor, shall cover such defects and protect the City 
of Alameda against any and all such defects.  
 

Nothing in this section supersedes contractor obligations for repair and replacement of 
work pursuant to the Public Contract Code. 
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SECTION V.  CONTROL OF MATERIAL 
 
A. SAMPLES AND TESTS.  At the option of the Engineer, the source of supply of each of 
the materials shall be approved by the Engineer before delivery is started and before such 
material is used in the work.  Representative preliminary samples of the character and quality 
prescribed shall be submitted by the Contractor or producer of all materials to be used in the 
work for testing or examination as desired by the Engineer. 
 

All tests of materials furnished by the Contractor shall be made in accordance with 
commonly recognized standards of national organizations and such special methods and tests as 
are prescribed in these specifications. 
 

The Contractor shall furnish such samples of materials as are requested by the Engineer 
without charge.  No material shall be used until it has been approved by the Engineer.  Samples 
will be secured and tested whenever necessary to determine the quality of material. 
 
B. DEFECTIVE MATERIALS.  All materials not conforming to the requirements of these 
specifications shall be considered as defective, and all such materials, whether in place or not, 
shall be rejected.  They shall be removed immediately from the site of the work unless otherwise 
permitted by the Engineer. 
 

Upon failure on the part of the Contractor to comply with any order of the Engineer made 
under the provisions of this article, the Engineer shall have the authority to remove and replace 
defective material and to deduct the cost of removal and replacement from any monies due or to 
become due the Contractor. 
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SECTION VI.  PROSECUTION AND PROGRESS 
 
A. PROGRESS OF THE WORK AND TIME FOR COMPLETION. The Contractor shall 
submit the Initial Project Submittal Package to the City Engineer for review.  The Initial Project 
Submittal Package shall address the entire project, and shall include the Traffic Control Plan 
(first 20 working days at minimum), SWPPP, Waste Management Plan, and the full project 
schedule. Contractor shall not commence work in the field until Engineer has approved the 
Initial Project Submittal Package.  
 

The Contractor shall not commence construction on any section of the work until such 
time that he/she shall have on the ground, or can furnish definite assurance to the Engineer that 
there will be available when required, all the materials necessary to complete the section of the 
work upon which construction is to begin. 
 

The Contractor shall submit a three week look-ahead work schedule every Monday and 
upon the issuance of any change order that alters the contract’s schedule. Engineer shall have ten 
(10) working days to respond to the updated work schedule, and Contractor shall abide by most 
recently approved schedule until a new one has been approved in writing by the Engineer. 
 

The Contractor shall submit additions to the Traffic Control Plan ten (10) working days 
in advance of any work that was not covered by the Traffic Control Plan submitted in the Initial 
Project Submittal Package.  
 
B. SUBLETTING AND ASSIGNMENT.  The Contractor shall give his/her personal 
attention to the fulfillment of the contract and shall keep the work under his/her control. 
 
Subcontractors will not be recognized as such, and all persons engaged in the work of 
construction will be considered as employees of the Contractor, and their work shall be subject to 
the provisions of the contract and specifications. 

 
Where a portion of the work sublet by the Contractor is not being prosecuted in a manner 

satisfactory to the Public Works Director, the subcontractor shall be removed immediately on the 
requisition of the Engineer and shall not again be employed on the work. 
 

This contract may be assigned only on written consent of the City Council. 
 

C. CHARACTER OF WORKER.  If any subcontractor or person employed by the 
Contractor shall fail or refuse to carry out the directions of the Engineer or shall appear to the 
Engineer to be incompetent or to act in a disorderly manner, said worker shall be discharged 
immediately on the requisition of the Engineer and such person shall not again be employed on 
the work. 
 

D. TEMPORARY SUSPENSION OF WORK.  The Engineer shall have the authority to 
suspend the work wholly or in part for such period as he/she may deem necessary, due to 
unsuitable weather, or to such other conditions as are considered unfavorable for the suitable 
prosecution of the work, or for such time as he/she may deem necessary, due to the failure on the 
part of the Contractor to carry out orders given or to perform any of the provisions of the work.  
The Contractor shall immediately obey such orders of the Engineer and shall not resume 
suspended work until ordered in writing by the Engineer. 
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E. TIME OF COMPLETION AND LIQUIDATED DAMAGES.  It is agreed by the 
parties to the contract that in case all the work called for under the contract is not completed 
before or upon the expiration of the contract’s term as set forth in these specifications, damage 
will be sustained by the City of Alameda, and that it is and will be impracticable to determine the 
actual damage which the City will sustain in the event of and by reason of such delay; and it is 
therefore agreed that the Contractor will pay to the City of Alameda the sum of  per day for each 
and every day's delay beyond the time prescribed to complete the work; and the Contractor 
agrees to pay such liquidated damages as herein provided, and in case the same are not paid, 
agrees that the City of Alameda may deduct the amount thereof from any money due or that may 
become due the Contractor under the contract. 
 

It is further agreed that in case the work called for under the contract is not finished and 
completed in all parts and requirements within the time specified, the City Council shall have the 
right to extend the time for completion or not, as may seem best to serve the interest of the City; 
and if it decides to extend the time limit for the completion of the contract, it shall further have 
the right to charge the Contractor, his heirs, assigns, or sureties, and to deduct from the final 
payment for the work, all or any part, as it may deem proper, of the actual cost of engineering, 
inspection, superintendence, and other overhead expenses which are directly chargeable to the 
contract, and which accrue during the period of such extensions, except that the cost of final 
surveys and preparation of final estimate shall not be included in such charges. 
 

The Contractor shall not be assessed with liquidated damages nor the cost of engineering 
and inspection during any delay in the completion of the work caused by acts of God or of the 
public enemy, acts of the City, fire, floods, epidemics, quarantine restrictions, strikes, freight 
embargoes, and unusually severe weather or delays of subcontractors due to such causes;  
provided that the Contractor shall within ten (10) days from the beginning of such delay notify 
the Engineer in writing of the causes of delay.  The Engineer shall ascertain the facts and the 
extent of the delay and his findings of the facts thereon shall be final and conclusive. 
 
F. SUSPENSION OF CONTRACT.  If, at any time, in the opinion of the City Council, the 
Contractor has failed to supply an adequate working force, or material of proper quality, or has 
failed in any other respect to prosecute the work with the diligence and force specified and 
intended in and by the terms of the contract, notice thereof in writing will be served upon him; 
and shall he neglect or refuse to provide means for a satisfactory compliance with the contract, as 
directed by the Engineer, within the time specified in such notice, the City Council in any such 
case shall have the power to suspend the operation of the contract.  Upon receiving notice of 
such suspension, the Contractor shall discontinue said work, or such parts of it as the City 
Council may designate.  Upon such suspension, the Contractor's control shall terminate, and 
thereupon the City Council or its duly authorized representative may take possession of all or 
any part of the Contractor's materials, tools, equipment and appliances upon the premises, and 
use the same for the purpose of completing said contract, and hire such force and buy or rent 
such additional machinery, tools, appliances, and equipment, and buy such additional materials 
and supplies at the Contractor's expense as may be necessary for the proper conduct of the work 
and for the completion thereof; or may employ other parties to substitute other machinery or 
materials, and purchase the materials contracted for, in such manner as the City Council may 
deem proper; or the City Council may annul and cancel the contract and relet the work or any 
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part thereof.  Any excess of cost arising therefrom over and above the contract price will be 
charged against the Contractor and his sureties, who will be liable therefor.  In the event of such 
suspension, all monies due the Contractor or retained under the terms of this contract shall be 
forfeited to the City; but such forfeiture shall not release the Contractor or his sureties from 
liability for failure to fulfill the contract.  The Contractor and his sureties will be credited with 
the amount of money so forfeited toward any excess of cost over and above the contract price, 
arising from the suspension of the operations of the contract and the completion of the work by 
the City as above provided; the Contractor will be so credited with any surplus remaining after 
all just claims for such completion have been paid. 
 

In the determination of the question whether there has been any such noncompliance with 
the contract as to warrant the suspension or annulment thereof, the decision of the City Council 
shall be binding on all parties to the contract. 
 
G. RIGHT-OF-WAY.  The right-of-way sufficient for the work to be constructed will be 
provided by the City.  The Contractor shall make his own arrangements, and pay all expenses for 
additional area required by him outside of the limits of right-of-way, unless otherwise provided 
in the special provisions.  Contractor’s staging area must be approved by the Engineer. 
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SECTION VII.  MEASUREMENTS AND PAYMENT 
 

 
A. MEASUREMENTS AND PAYMENT.  Payment for work done under the contract shall 
be made on the basis of the sums as calculated from the finally measured quantities of work done 
and the agreed unit and lump sum prices.  Payment shall be full compensation for furnishing all 
labor, materials, tools and equipment and doing all the work necessary to construct the items for 
which payment is being made, complete in place as shown on the plans and described in the 
specifications. 
 
B. EXTRA AND FORCE ACCOUNT WORK.  Extra work as hereinbefore defined 
(Section III, Paragraph C) when ordered and accepted, shall be paid for under a written work 
order in accordance with the terms therein provided.  Payment for extra work will be made as 
agreed upon in writing pursuant to an extra work order signed by both parties, or by force 
account. 
 

Work performed on force account shall be paid on a time and materials basis plus ten 
percent (10%). For work done by a subcontractor, an additional five percent (5%) markup is 
allowed to reimburse the contractor for additional administration cost and no other additional 
payment will be made; provided, however, that the City reserves the right to furnish such 
materials required as it deems expedient, and the Contractor shall have no claim for profit on the 
cost of such materials.  Such payment shall include full compensation to the Contractor for 
contributions made to the State as required by the provisions of the Unemployment Reserve Act, 
Chapter 352, Statutes of 1935, as amended; for taxes paid to the Federal Government as required 
by the Social Securities Act, approved August 14, 1935, as amended; for premiums paid on any 
other insurance of any nature which the Contractor may be required to carry or which he may 
elect to carry, and for additional premiums paid on faithful performance and labor and materials 
bonds required by reason of increase in the amount of work to be performed over and above that 
called for in the original contract.  The price paid for labor shall include any compensation 
insurance paid by the Contractor. 
 
C.  PROGRESS PAYMENTS.  The City shall, once each month, cause an estimate in 
writing to be made by the City Engineer of the total amount of work done and the acceptable 
materials furnished and delivered by the Contractor on the ground and not used at the time of 
such estimate, and the value thereof.  The City of Alameda shall retain five percent (5%) of such 
estimated value of the work done and fifty percent (50%) of the value of the materials so 
estimated to have been furnished and delivered and unused, as aforesaid, as part security for the 
fulfillment of the contract by the Contractor, and shall monthly pay to the Contractor, while 
carrying on the work, the balance not retained, as aforesaid, after deducting therefrom all 
previous payments and all sums to be kept or retained under the provisions of the contract.  No 
such estimate or payment shall be required to be made, when, in the judgment of the City 
Engineer, the work is not proceeding in accordance with the provisions of the contract, or when 
in his judgment, the total value of the work done since the last estimate amounts to less than 
Three Hundred Dollars ($300.00).  No such estimate or payment shall be construed to be an 
acceptance of any defective work or improper materials. 
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Partial Payments 
  

Progress payments shall be in accordance with Section 9-1.06 of the Standard 
Specifications “Partial Payments”, as currently amended, and these special provisions.  The City, 
once in each month, shall cause an estimate in writing to be made by the Engineer.  The estimate 
shall include the total amount of work done and acceptable materials furnished, provided the 
acceptable materials are listed as eligible for partial payment as materials in the special 
provisions and are furnished and delivered by the Contractor on the ground and not used or are 
furnished and stored for use on the Contract, if the storage is within the City and the Contractor 
furnishes evidence satisfactory to the Engineer that the materials are stored subject to or under 
the control of the City, to the time of the estimate, and the value thereof.  The estimate shall also 
include any amounts payable for mobilization. 
  

The amount of any material to be considered in making an estimate will in no case 
exceed the amount thereof which has been reported by the Contractor to the Engineer.  Only 
materials to be incorporated in the work will be considered.  The estimated value of the material 
established by the Engineer will in no case exceed the Contract price for the item of work for 
which the material is furnished. 
 

Contractor warrants that upon signature of pay estimate, all work has been performed in 
strict compliance with the Contract Documents, and all work for which progress payments have 
been previously issued and payment has been received from City, shall be free and clear of all 
third-party claims, stop notices, security interests, and encumbrances.   
 
 Payment of all, or any part, of an estimate in writing may be withheld on account of any 
of the following: 
 

1. Defective work not remedied; 
2. Third-party claims against Contractor or City arising from the acts or omissions of 

Contractor or subcontractors; 
3. Stop Notices; 
4. Failure of Contractor to make timely payments due to subcontractors for material or 

labor; 
5. Damage to the City or others for which Contractor is responsible; 
6. Failure of Contractor to maintain, update, and submit record documents; 
7. Failure of Contractor to submit schedules or their updates as required by the Contract 

Documents; 
8. Performance of the work by Contractor without properly processed shop drawings; 
9. Liquidated damages assessed; 
10. Any other failure of Contractor to perform its obligations under the Contract Documents. 

 
SUBSTITUTION OF SECURITIES FOR WITHHELD ACCOUNTS.  Pursuant to 

Chapter 13 (commending with Section 4590), Division 5, Title 1 of the Government Code of the 
State of California, securities may be substituted for any monies withheld by a public agency to 
ensure performance under a contract.  At the request and expense of the Contractor, securities 
equivalent to the amount withheld shall be deposited with the public agency, or with a state or 
federally chartered bank as the escrow agent, who shall pay such monies to the Contractor upon 
satisfactory completion of the contract. 
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Securities eligible for substitution under this section shall include those listed in Section 
22300 of the Public Contract Code of the State of California or bank or savings and loan 
certificates of deposit. 
 

Contractor shall be the beneficial owner of any securities substituted for monies withheld 
and shall receive any interest thereon. 
 

Any escrow agreement entered into pursuant to this section shall contain, as a minimum, 
the following provisions: 
 

1. The amount of securities to be deposited. 
2. The terms and conditions of conversion to cash in case of the default of the 

Contractor. 
3. The termination of the escrow upon completion of the contract. 

 
D. NOTICE OF COMPLETION.  Whenever the work provided and contemplated by the 
contract shall have been satisfactorily completed, the Engineer will make the final inspection. 
 

When such final inspection shows that the work has been completed in conformance with 
the plans, specifications and special provisions, the Engineer will recommend the formal 
acceptance of the work by the City Council; and upon such acceptance, Notice of Completion 
will be recorded.  The said work shall not be deemed completed until the same is accepted by the 
City. 
 
E. PAYMENT OF THE RETENTION.  The City Engineer shall, after the completion of the 
contract, total all amounts retained under the provisions of the contract.  Final payment of 
retention shall be in conformance with Public Contract Code Section 7107. 
 

It is mutually agreed between the parties to the contract that no certificate given or 
payments made under the contract, except the final certificate of final payment, shall be 
conclusive evidence of the performance of the contract, either wholly or in part, against any 
claim of the Contractor; and no payment shall be construed to be an acceptance of any defective 
work or improper materials. 
 

The Contractor further agrees that the payment of the final amount due under the 
contract, and the adjustment and payment for any work done in accordance with any alterations 
of the same, shall release the City of Alameda, its officers, employees and agents from any and 
all claims or liability on account of work performed under the contract or any alteration thereof. 
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SECTION VIII.  SPECIAL PROVISIONS 
 

STANDARD SPECIFICATIONS ADOPTION.  The work embraced herein shall be 
done in accordance with the appropriate provisions of construction detail of the specifications 
entitled "State of California, Department of Transportation, Standard Specifications", latest 
revision, insofar as the same apply, which specifications are hereinafter referred to as the 
Standard Specifications, and in accordance with the following Special Provisions. 
 

Whenever in the Standard Specifications the following terms are used, they shall be 
understood to mean and refer to the following: 
 

Department of Public Works 
or 

Department of Transportation    To the Engineering Division 
 

Director of Public Works    To the Public Works Director 
 

Engineer      To the City Engineer, acting either 
directly or through properly 
authorized agents, such agents acting 
within the scope of the particular 
duties entrusted to them. 

 
Laboratory      To the designated Laboratory  
       authorized by the City of Alameda to 

test materials and Work involved in 
 the contract. 

 
State       To the City of Alameda 

 
Other terms appearing in the Standard Specifications, and these specifications, shall have 

the intent and meaning specified in Section I, Definition of Terms, of the Standard 
Specifications. 
 

In case of conflict between the Standard Specifications and these Special Provisions, the 
special provisions shall take precedence over and be used in lieu of such conflicting portions. 
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SECTION IX.  QUANTITIES 
 
 

The following preliminary estimate of the quantities of work to be done and materials to 
be furnished is approximate only, and the City of Alameda does not expressly or by implication 
agree that the actual amount of work will correspond therewith, but reserves the right to increase 
or decrease the amount of any class or portion of the work or to omit portions of the work that 
may be deemed necessary or expedient to the Engineer. 
 

Quantities shall be determined by the Contractor from plans and specifications, and /or 
pre-construction meeting and walk - through.  Any discrepancy or conflict shall be reported to 
the Project Manager.  Contractor shall be held responsible for any discrepancies or conflicts not 
reported to the Project Manager seventy-two (72) hours prior to the bid opening.   

 
The basis of award of contract shall be by the City of Alameda for the lowest and best bid 

that will best serve the City's need.  The contract shall be awarded with the entire project based 
bid, not including add alternates, depending on available funding. 
 

The City reserves the right to reject any, any portion, or all bids. 
 
The base bid consists of seven (7) bid items, as outlined below and detailed in Section 

XII, Construction Detail.  The project also includes two add alternates, Add Alternate No. 1. has 
three (3) bid items and Add Alternate No. 2 has two (2). 

 
TABULATION OF PRELIMINARY ESTIMATE OF QUANTITIES 
              
Item 
No. Description      Quantity    Unit    
 

PHASE 1 AREAS 1-7 
 

1. Demolition/Removal materials, Applying Bmp’s 1  Lump sum 
 
2. Preparation, staging, securing as per CSI. 1  Lump sum 
 
3. Installation and Disposal of Spoils 1  Lump sum 
 
4. Permits 1  Allowance 

PHASE 2 AREAS 8-11 

5. Demolition/Removal materials, Applying Bmp’s 1  Lump sum 

6. Preparation, staging, securing as per  1  Lump sum 
 manufacturer as per CSI 
 
7. Installation and Disposal of Spoils 1  Lump sum 
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CONTINUED TABULATION OF PRELIMINARY ESTIMATE OF QUANTITIES 
              
Item 
No. Description      Quantity    Unit    
 
PHASE 2 AREAS 8-11 ADD ALTERNATE 1 
 
8. Demolition/Removal materials, Applying Bmp’s 1 Lump sum 

 

9. Preparation, staging, securing as per  1 Lump sum 
 manufacturer as per CSI 
 
10. Installation and Disposal of Spoils 1 Lump sum 
 
PHASE 2 AREAS 8-11 ADD ALTERNATE 2 
 
11. Installation New Lighting Control Pedestal LCP2, 1 Lump sum 
 Applying Bmp’s 
 
12. Furnish and Install New Gate Enclosure per  1 Lump sum 
 Plan Details 6,7,8,9/ E-5.2 and 2/ E-5.3. 
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SECTION X. CONTRACT TIME AND PERMITTED WORKING HOURS 
 
A. DAYS. From the beginning of the Work, the Contractor shall not exceed one 

hundred and fifty (150) consecutive working days to complete all of the Work. The charging 
of working days is suspended when the Work is complete and the Engineer schedules a final 
inspection. After the final inspection by the Engineer and the preparation of a deficiency list 
(“punch list”), five working days will be allowed for the correction of deficiencies, in addition to 
the Contract days specified.  
 
No Work is allowed on City holidays or as described below.  
 

B. HOLIDAYS. No Work is allowed on City holidays and as described below:  
 
New Year’s Day  January 1  
Martin Luther King, Jr.  Third Monday in January 
Presidents Day  Third Monday in February  
Memorial Day  Last Monday in May  
Independence Day  July 4  
Labor Day  First Monday in September  
Veteran’s Day  November 11  
Thanksgiving Day  Last Thursday in November  
Day after Thanksgiving Day  Day after last Thursday in November 
Christmas Day  December 25 
 

When a City Holiday falls on a Saturday, the preceding Friday shall be the designated 
City holiday. When a City Holiday falls on a Sunday, the following Monday shall be the 
designated legal holiday.  
 

No contract work shall occur after 12:00 noon on the following days:  
Day before the Thanksgiving Holiday  
Christmas Eve  
New Year’s Eve  

Work by the contractor on the morning of the three above days will not be counted as a 
working day. Contractor shall notify the Engineer at least 2 weeks prior to planned work on the 
morning of the above half days.  
 

C. HOURS. Working hours and days shall be as follows: 7:00 A.M. to 6:00 P.M. 
Monday through Friday, excluding City Holidays, and shall constitute “normal working hours.” 
Any work in the field performed outside of these hours, including but not limited to construction, 
clean up, placement of traffic control devices, and mobilization/demobilization, shall be subject 
to removal and the Contractor fined $5,000 per incident, unless such work has been previously 
authorized by the Engineer in writing.  
 

D. Lane Closure Hours: Lane closures are permitted only between the hours of 9:00 
AM to 3:30 PM Monday through Friday on major streets and from 8:00 to 5:00 on side streets. 
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SECTION XI.  DESCRIPTION AND LOCATION OF WORK 

 
 
A. DESCRIPTION OF WORK  The work to be done consists of doing all work associated 
with Alameda Shoreline Park Pathway Lighting project, The work involves removal and 
replacing approximately half of mile of exterior lighting infrastructure including but not limited 
installing new lighting control cabinets, conduit, conductors, pull boxes and within two phases 
installing sixty eight new light fixtures and maintaining the existing public restrooms, SCADA 
and sluice gates electrical supply operational during the construction phases. Please refer to 
Section XII CONSTRUCTION DETAILS, which describes in scope of work in detail. 
 

All work is to be in conformance with the plans and specifications as required by the 
Engineer.  The contract shall include all work necessary to make the job complete as herein 
specified or as shown on the plans.  The contract may be awarded with Base Bid only or Base 
Bid with a sequential addition of Add Alternates at the discretion of the City or depending on 
available funding. 

 
Location: Alameda Shoreline Park, with in the City of Alameda 
 
B. PLANS  The following drawings dated September 18, 2020, are incorporated into these 
Specifications: 
 
TITLE         DRAWING   NO. 
 
Alameda Shoreline Park Pathway Lighting Design   170430 27 
 
DRAWING INDEX 
 
SHEET NO. DESCRIPTION 
 
E-0.0  ELECTRICAL COVER SHEET 
E-0.1  ELECTRICAL GENERAL NOTES, SYMBOLS AND ABBREVATIONS 
ED-1.1 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 1   -  DEMOLITION 
ED-1.2 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 2   -  DEMOLITION 
ED-1.3 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 3   -  DEMOLITION 
ED-1.4 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 4   -  DEMOLITION 
ED-1.5 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 5   -  DEMOLITION 
ED-1.6 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 6   -  DEMOLITION 
ED-1.7 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 7   -  DEMOLITION 
ED-1.8 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 8   -  DEMOLITION 
ED-1.9 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 9   -  DEMOLITION 
ED-1.10 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 10 -  DEMOLITION 
ED-1.11 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 11 -  DEMOLITION 
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CONTNUED DRAWING INDEX 
 
SHEET NO. DESCRIPTION 
 
E-1.1 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 1  -  NEW 
E-1.2 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 2  -  NEW 
E-1.3 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 3  -  NEW 
E-1.4 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 4  -  NEW 
E-1.5 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 5  -  NEW 
E-1.6 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 6  -  NEW 
E-1.7 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 7  -  NEW 
E-1.8 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 8  -  NEW 
E-1.9 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 9  -  NEW 
E-1.10 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 10 - NEW 
E-1.11 ELECTRICAL PARTIAL SITE LIGHTING PLAN AREA 11 -  NEW 
 
E-5.1 ELECTRICAL DETAILS 
E-5.2 ELECTRICAL DETAILS 
E-5.3 ELECTRICAL DETAILS 
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SECTION XII.  CONSTRUCTION DETAILS 
 

The construction details covered under this Section XII shall be Special Provisions as set 
forth in Section VIII. 
 
A. WORK TO BE DONE. 
The work involves removal and replacing approximately half of mile of exterior lighting 
infrastructure including but not limited installing new lighting control cabinets, conduit, 
conductors, pull boxes and within two phases installing sixty eight new light fixtures and 
maintaining the existing public restrooms, SCADA and sluice gates electrical supply operational 
during the construction phases.  
 
Phase 1 Areas 1-7 include full replacement approximately 22 bollards and 22 Cleveland Light 
Posts including new concrete foundations, pull boxes, conduits and exterior direct burial 
conductors while using open trench process per design and engineered plans all venues require 
underground alerts, full restoration and repairs to disturbances to the existing landscape elements 
including drainage, lighting and irrigation system while restoring pavers, grading and potential 
retaining elements.   
 
Phase 2 Areas 8-11 includes demolition of existing foundations and includes approximately 
twenty-three bollards and one Cleveland Light Post while re-using existing pull boxes, conduit 
and conductors.   
 
Phase 2 Add Alternate 1 Areas 8-11 pricing to includes removal and replacing existing 
underground electrical infrastructure which includes but not limited to: Conduit, Conductors and 
make all associated asphalt repairs and restore all impacted surfaces.  
 
Phase 2 Add Alternate 2 Areas 8-11 contractor to provide pricing to furnish and install new 
lighting control pedestal LCP2 located in area 11.  Furnish and Install new gate enclosure around 
existing service panel and lighting control pedestal per detail 6,7,8,9/E-5.2 and 2/E-5.3 in the 
construction plans.  
 
Add alternate bidding for phase 2 include removal and replacing all exterior lighting 
infrastructure with new equipment and supplies while maintaining the power supply to the 
existing SCADA, Sluice Gates and other facilities.  The project has been designed/engineered 
and the contractor will be responsible for all work identified on the plans and installation in 
accordance with all State and Local Inspection Authorities having jurisdiction including 
manufacturer recommendations and everything essential for the completion of the fully 
operational pathway lighting system at Shoreline Park.  
 
Work includes preparing work schedules with milestones and deliverables while delivering a 
safety plan using all BMPs and approved erosion plan during the entire process of the project.  
All works shall be scheduled during regular work hours but the work space must remain safe and 
accessible for pedestrian traffic where applicable.  The work consist of but not limited to 
coordinating with City Project Manager, ARPD staff and/or other City staff within the proximity 
of the work zone, providing a responsible project schedule, weekly meeting with updates, 
procuring material without delays, staging and storing supplies and equipment, daily restoring 
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site to conditions prior to the commencement of the upgrade while applying all applicable BMPS 
during the entire term of the project.  In addition the contractor will secure the worksite at all 
times and accommodate City ARPD staff accordingly on this lighting project to take place at 
Alameda Shoreline Park, within the City of Alameda.     
 
Contractor will provide license, labor, materials, services, skills, supervision, and necessary tools 
and equipment to insure that all work is executed in a professional workmanship manner. 
Contractor shall have the capability to perform and complete the services in all respects in 
accordance with the solicitation documents.  Contractor hereby warrants that all services shall be 
performed in a timely and first-class workmanlike manner.  Contractor shall keep the property 
and equipment free and clear at all times of litter and interferences. All materials, preparation 
and workmanship shall conform to the requirements of Standards: Identified within the 
Engineered Plans prepared by SALAS OBRIEN, California Code of Regulations Title 24, 
American Standard Association (ASA), American National Standard Institute (ANSI), American 
Society of Testing Materials (ASTM), Insulated Power Cable Engineers Associations (IPEA), 
National Electrical Manufacturers Association (NEMA), National Fire Protection Agency 
(NEMA), and Local code  and all associated California Code of Regulations including 
manufacturer specifications, CSI specifications provided for this project.  Contractor shall 
provide the following services within the boundaries of the facility:  The work will be done at 
City of Alameda, Shoreline Park. 
 
REMEDIAL DESCRIPTION 
Contractor to verify all field measurements prior to ordering materials and miscellaneous 
supplies, and verify measurements as all structural measurements are factor-sized to fit as 
detailed in the plans.  Procure all material prior to commencement of removing/ breaking out.  
Supplies are available through local construction vendors as specified within CSI specifications.  
Contractor maintain a class B license to cover all construction work identified by engineer within 
the project plans.  
 
DEMOLITION/REMOVAL 
Removal of existing foundations/footing including the bollards and light fixtures, pull boxes, 
conduits, conductors, lighting controller and proper disposal and securing the remaining 
infrastructure per plan as identified per phase. Applying BMPs the contractor will provide dust 
and noise protection to the residents/end user where applicable and secure the opening during 
transition time of removal and preparation phases and posting ‘Closure’ as permitted by Public 
Works representative and/or ARPD Representative.  Remain current with ongoing punch list 
corrective items. Remove debris from the work site daily. Staging and routing debris as per 
approved plan while providing cleaning efforts to work ready conditions.  Limiting excessive 
work noise and responding to applicable public complaints.  
 
PREPARATION 
Procure all material and stage as approved by Project Manager including necessary equipment to 
complete the required work.  Securing/protecting other surfaces including but not limited to turf, 
pavers and DG finish surfaces. Delineate work area with barricades and/or plex-fencing to 
prevent risk of trench collapse or trip and fall around the out lined work zone.   Complete a site 
demonstration to ARPD and Project Manager prior to commencement of project. Submit erosion 
plan along with staging details of supplies and equipment for approval by the appointed City 
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staff ad project manager. Contact and coordinate work with adjoining resident when work will 
impact adjoining residence including: Access, Landscape, Noise, Dust, Concrete Cure etc. 
Remain current with ongoing punch list corrective items. On a daily basis Contractor shall fully 
complete all work begun.  Provide work schedule/plans to completion, including correspondence 
with Project Manager for proper plan check scheduling, procuring all required supplies, 
responsible disposal route and plan as approved by City. Posting approved closure and “No 
Parking” for staging material and supplies. Inspecting and insuring the current infrastructure is 
operating properly and mitigating faulty or subpar infrastructure accordingly. Identification of 
conflicting infrastructure and properly accommodating and reducing project delays. Contractor 
shall respond to any and all complaints from residents.   
 
INSTALLATION/APPLICATION 
Install all electrical items per plans and manufacturer recommendations including lighting 
controllers, conduits, conductors, ground rods, sono-tube footings, pull boxes, compaction and 
top fill soil, water tight splicing, new fencing and 120 v to existing buildings as per CSI 
including final clean up, address ongoing project punch list including additional cleaning efforts, 
complete the project while maintaining site safe and work ready for the public during the entire 
term of the upgrade.  Providing touch up paint of all finishes of the light fixtures ARPD a 
minimum of one gallon of each. All work to comply with regular work hours, Monday-Friday. 
Clean sites including remove debris and properly dispose of spoils.    
 
PHASE 1 AREAS 1-7 
 
B. MEASUREMENTS AND PAYMENT.  The work to be done shall be included in the 
service, repairs and updates in the unit price and all related services and consist of furnishing all 
labor, vehicles, tools, equipment, materials, parts, components, except as herein specified, and 
doing all the work associated with Shoreline Park Lighting Project within the City of Alameda in 
accordance with all specifications and plans. 
 
Demolition/Removal Closures, Plans and components, applying BMP’s (BID ITEM NO. 1). 
Removal of existing foundations/footing including the bollards and light fixtures, pull boxes, 
conduits, conductors, lighting controller and proper disposal and securing the remaining 
infrastructure per plan as identified per phase.  Applying BMPs the contractor will provide dust 
and noise protection to the residents where applicable and secure the opening during transition 
time CSI Standards and posting ‘Closure’ as permitted by Public Works representative and/or 
ARPD Representative.  Remove debris from the work site daily. Proper disposal of spoils with 
the all the associated liter along with the continuous securing of the site and applying BMPs as 
stipulated above.  
 

1. Payment shall be at the Lump Sum of Demolition/Removal, Removal of existing 
foundations/footing including the bollards and light fixtures, pull boxes, conduits, 
conductors, lighting controller and proper disposal and securing the remaining 
infrastructure per plan as identified per phase.   All scheduled for regular work hours 
Monday-Friday. Applying BMPs the contractor will provide dust and noise protection 
to the residents where applicable and secure the opening during transition time of 
installation of new infrastructure and posting ‘Closure’ as permitted by Public Works 
representative and/or ARPD Representative.  Remove debris from the work site daily. 
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Proper disposal of spoils with the all the associated liter along with the continuous 
securing of the site and applying BMPs as stipulated above.   
 
Such payment shall include full compensation for mobilization, furnishing all labor, 
tools, equipment and materials, meetings, and doing all the work necessary for 
Demolition/ Removal and applying BMPs, at Shoreline Park. 

 
Preparation Procure Supplies and Meet all applicable codes (BID ITEM NO. 2). 
Procure all supplies and all materials, daily completing all work begun. Securing/protecting other 
surfaces including but limited to turf, pavers and DG finish surfaces. Delineate work area with 
barricades and/or plex-fencing to prevent risk of trench collapse or trip and fall around the out 
lined work zone.  Provide/procure all equipment as per specifications and supplies with approval 
by City prior to dismantling existing system and not prior to Public Works approval of the 
proposed work plan. Confirm site inspection with City staff well in advance to offset any 
possible delays, responsibly disposing of spoils by not utilizing the existing receptacles in the 
park but planning offsite disposal. Complete a site demonstration to ARPD and Project Manager 
prior to commencement of project. Submit erosion plan along with staging details of supplies 
and equipment for approval by the appointed City staff and project manager. Contact and 
coordinate work with adjoining resident when work will impact adjoining residence including: 
Access, Landscape, Noise, Dust, Concrete Cure etc.  Posting approved closure and “No Parking” 
for staging material and supplies. Documenting damages to adjoining private property prior to 
commencement of work.  . Remain current with ongoing punch list corrective items. On a daily 
basis Contractor shall fully complete all work begun.  Provide work schedule/plans to 
completion, including correspondence with Project Manager for proper plan check scheduling, 
procuring all required supplies, responsible disposal route and plan as approved by City. 
Contractor shall respond to any and all complaints from residents.  Staging and securing site and 
removing liter from site on a daily basis.  Apply BMPs as stipulated above.   
 

2. Payment shall be at the Lump Sum of Preparation/Procure Supplies, Procure all 
supplies and all materials, daily completing all work begun. Securing/protecting other 
surfaces including but limited to turf, pavers and DG finish surfaces. Delineate work 
area with barricades and/or plex-fencing to prevent risk of trench collapse or trip and 
fall around the out lined work zone.   Provide/procure all equipment as per 
specifications and supplies with approval by City prior to dismantling existing system 
and not prior to Public Works approval of the proposed work plan. Confirm site 
inspection with City staff well in advance to offset any possible delays, responsibly 
disposing of spoils by not utilizing the existing receptacles in the park but planning 
offsite disposal. Complete a site demonstration to ARPD and Project Manager prior 
to commencement of project. Submit erosion plan along with staging details of 
supplies and equipment for approval by the appointed City staff and project manager. 
Contact and coordinate work with adjoining resident when work will impact 
adjoining residence including: Access, Landscape, Noise, Dust, Concrete Cure etc.  
Posting approved closure and “No Parking” for staging material and supplies. 
Documenting damages to adjoining private property prior to commencement of work.  
Remain current with ongoing punch list corrective items. On a daily basis Contractor 
shall fully complete all work begun.  Provide work schedule/plans to completion, 
including correspondence with Project Manager for proper plan check scheduling, 
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procuring all required supplies, responsible disposal route and plan as approved by 
City. Contractor shall respond to any and all complaints from residents.  Staging and 
securing site and removing liter from site on a daily basis.  Apply BMPs as stipulated 
above.   
 
Remove debris from the work site daily. Proper disposal of spoils with the all the 
associated liter along with the continuous securing of the site and applying BMPs as 
stipulated above. 
 
Such payment shall include full compensation for mobilization, furnishing all labor, 
tools, equipment and materials, meetings, and doing all the work necessary for 
Preparation/ Procure Supplies and applying BMPs, at Shoreline Park. 
 

Installation/Application per plan meet all applicable codes (BID ITEM NO. 3).   
Payment shall be at a Lump Sum to Supply and install all materials on a daily basis Contractor 
shall fully complete all work begun. Install all electrical items per plans and manufacturer 
recommendations including lighting controllers, conduits, conductors, ground rods, sono-tube 
footings, pull boxes, compaction and top fill soil, water tight splicing, new fencing and 120 v to 
existing buildings as per CSI including final clean up, address ongoing project punch list 
including additional cleaning efforts, complete the project while maintaining site safe and work 
ready for the public during the entire term of the upgrade.  Providing touch up paint of all 
finishes of the light fixtures ARPD a minimum of one gallon of each. All work to comply with 
regular work hours, Monday-Friday. Clean sites including remove debris and properly dispose of 
spoils.    
 
Provide work plans and specifications with approval by City prior to dismantling existing system 
and not prior to Public Works approval of the proposed work plan. Confirm site inspection with 
City staff well in advance to offset any possible delays, responsibly disposing of spoils by not 
utilizing the existing receptacles in the park but planning offsite disposal. Procure all material 
and stage as approved by Project Manager including necessary equipment to complete the 
required work. Remain current with ongoing punch list corrective items. On a daily basis 
Contractor shall fully complete all work begun.  Contractor shall respond to any and all 
complaints from residents.  Staging and securing site and removing liter from site on a daily 
basis,   along with the continuous securing of the site and applying BMPs as stipulated above. 
Provide approved inspections and walk through with City staff on completion of every single 
component of the remedial project.  Complete all punch list items as requested. 
 

3. Such payment shall include full compensation for mobilization, furnishing all labor, 
tools, equipment and materials, meetings and doing all the work necessary for 
preparation of Shoreline Park within the City of Alameda. 

 
 
PERMITS (BID ITEM NO. 4).   
The amount shown in the bid form is an allowance, which will change after the contract is 
awarded.  Contractor will provide copy of receipt(s) as proof of payment 
 

4. Payment shall be made for the actual cost of the permit(s) 
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PHASE 2 AREAS 8-11 
 
Demolition/Removal Closures, Plans and components, applying BMP’s (BID ITEM NO. 5) 
Removal of existing foundations/footing including the bollards and light fixtures and proper 
disposal and securing the remaining infrastructure per plan as identified per phase.  Applying 
BMPs the contractor will provide dust and noise protection to the residents where applicable and 
secure the opening during transition time CSI Standards and posting ‘Closure’ as permitted by 
Public Works representative and/or ARPD Representative.  Remove debris from the work site 
daily. Proper disposal of spoils with the all the associated liter along with the continuous 
securing of the site and applying BMPs as stipulated above.  

 
5. Payment shall be at the Lump Sum of Demolition/Removal, Removal of existing 

foundations/footing including the bollards and light fixtures and proper disposal and 
securing the remaining infrastructure per plan as identified per phase.   All scheduled 
for regular work hours Monday-Friday. Applying BMPs the contractor will provide 
dust and noise protection to the residents where applicable and secure the opening 
during transition time of installation of new infrastructure and posting ‘Closure’ as 
permitted by Public Works representative and/or ARPD Representative.  Remove 
debris from the work site daily.  Proper disposal of spoils with the all the associated 
liter along with the continuous securing of the site and applying BMPs as stipulated 
above.   
 
Such payment shall include full compensation for mobilization, furnishing all labor, 
tools, equipment and materials, meetings, and doing all the work necessary for 
Demolition/ Removal and applying BMPs, at Shoreline Park. 

 
Preparation Procure Supplies and Meet all applicable codes (BID ITEM NO. 6).  
Procure all supplies and all materials, daily completing all work begun. Securing/protecting other 
surfaces including but limited to turf, pavers and DG finish surfaces. Delineate work area with 
barricades and/or plex-fencing to prevent risk of trench collapse or trip and fall around the out 
lined work zone.  Provide/procure all equipment as per specifications and supplies with approval 
by City prior to dismantling existing system and not prior to Public Works approval of the 
proposed work plan. Confirm site inspection with City staff well in advance to offset any 
possible delays, responsibly disposing of spoils by not utilizing the existing receptacles in the 
park but planning offsite disposal. Complete a site demonstration to ARPD and Project Manager 
prior to commencement of project. Submit erosion plan along with staging details of supplies 
and equipment for approval by the appointed City staff and project manager. Contact and 
coordinate work with adjoining resident when work will impact adjoining residence including: 
Access, Landscape, Noise, Dust, Concrete Cure etc.  Posting approved closure and “No Parking” 
for staging material and supplies. Documenting damages to adjoining private property prior to 
commencement of work.  . Remain current with ongoing punch list corrective items. On a daily 
basis Contractor shall fully complete all work begun.  Provide work schedule/plans to 
completion, including correspondence with Project Manager for proper plan check scheduling, 
procuring all required supplies, responsible disposal route and plan as approved by City. 
Contractor shall respond to any and all complaints from residents.  Staging and securing site and 
removing liter from site on a daily basis.  Apply BMPs as stipulated above.   
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6. Payment shall be at the Lump Sum of Preparation/Procure Supplies, Procure all 
supplies and all materials, daily completing all work begun. Securing/protecting other 
surfaces including but limited to turf, pavers and DG finish surfaces. Delineate work 
area with barricades and/or plex-fencing to prevent risk of trench collapse or trip and 
fall around the out lined work zone.   Provide/procure all equipment as per 
specifications and supplies with approval by City prior to dismantling existing system 
and not prior to Public Works approval of the proposed work plan. Confirm site 
inspection with City staff well in advance to offset any possible delays, responsibly 
disposing of spoils by not utilizing the existing receptacles in the park but planning 
offsite disposal. Complete a site demonstration to ARPD and Project Manager prior 
to commencement of project. Submit erosion plan along with staging details of 
supplies and equipment for approval by the appointed City staff and project manager. 
Contact and coordinate work with adjoining resident when work will impact 
adjoining residence including: Access, Landscape, Noise, Dust, Concrete Cure etc.  
Posting approved closure and “No Parking” for staging material and supplies. 
Documenting damages to adjoining private property prior to commencement of work.  
Remain current with ongoing punch list corrective items. On a daily basis Contractor 
shall fully complete all work begun.  Provide work schedule/plans to completion, 
including correspondence with Project Manager for proper plan check scheduling, 
procuring all required supplies, responsible disposal route and plan as approved by 
City. Contractor shall respond to any and all complaints from residents.  Staging and 
securing site and removing liter from site on a daily basis.  Apply BMPs as stipulated 
above.   

 

Remove debris from the work site daily. Proper disposal of spoils with the all the 
associated liter along with the continuous securing of the site and applying BMPs as 
stipulated above.   
 

Such payment shall include full compensation for mobilization, furnishing all labor, 
tools, equipment and materials, meetings, and doing all the work necessary for 
Preparation/ Procure Supplies and applying BMPs, at Shoreline Park 

 
Installation/Application per plan meet all applicable codes (BID ITEM NO. 7).   
Payment shall be at a Lump Sum to Supply and install all materials on a daily basis Contractor 
shall fully complete all work begun. Install all electrical items per plans and manufacturer 
recommendations including ground rods, sono-tube footings, compaction and top fill soil, water 
tight splicing and 120 v/208 v/277 where applicable to existing buildings as per CSI including 
final clean up, address ongoing project punch list including additional cleaning efforts, complete 
the project while maintaining site safe and work ready for the public during the entire term of the 
upgrade.  Providing touch up paint of all finishes of the light fixtures ARPD a minimum of one 
gallon of each. All work to comply with regular work hours, Monday-Friday. Clean sites 
including remove debris and properly dispose of spoils.    
Provide work plans and specifications with approval by City prior to dismantling existing system 
and not prior to Public Works approval of the proposed work plan. Confirm site inspection with 
City staff well in advance to offset any possible delays, responsibly disposing of spoils by not 
utilizing the existing receptacles in the park but planning offsite disposal. Procure all material 
and stage as approved by Project Manager including necessary equipment to complete the 



 

Alameda Shoreline Park Pathway Lighting   46           P.W. No. 10-20-38 
G:\pubworks\cip\91856 Shoreline Park Lighting Project\04-Bidding\04.03-Bid Proposal\Specifications.doc 

required work. Remain current with ongoing punch list corrective items. On a daily basis 
Contractor shall fully complete all work begun.  Contractor shall respond to any and all 
complaints from residents.  Staging and securing site and removing liter from site on a daily 
basis,   along with the continuous securing of the site and applying BMPs as stipulated above. 
Provide approved inspections and walk through with City staff on completion of every single 
component of the remedial project.  Complete all punch list items as requested. 
 

7.        Such payment shall include full compensation for mobilization, furnishing all labor, 
tools, equipment and materials, meetings and doing all the work necessary for 
preparation of Shoreline Park within the City of Alameda. 

 
PHASE   2 AREAS 8-11 ADD ALTERNATE 1 
 
Demolition/Removal Closures, Plans and components, applying BMP’s (BID ITEM NO. ADD 
ALTERNATE 1).  
Removal of existing foundations/footing including the bollards and light fixtures, pull boxes, 
conduits, conductors, lighting controller and proper disposal and securing the remaining 
infrastructure per plan as identified per phase.  Applying BMPs the contractor will provide dust 
and noise protection to the residents where applicable and secure the opening during transition 
time CSI Standards and posting ‘Closure’ as permitted by Public Works representative and/or 
ARPD Representative.  Remove debris from the work site daily. Proper disposal of spoils with 
the all the associated liter along with the continuous securing of the site and applying BMPs as 
stipulated above.  

 
8. Payment shall be at the Lump Sum of Demolition/Removal, Removal of existing 

foundations/footing including the bollards and light fixtures, pull boxes, conduits, 
conductors, lighting controller and proper disposal and securing the remaining 
infrastructure per plan as identified per phase.   All scheduled for regular work hours 
Monday-Friday. Applying BMPs the contractor will provide dust and noise protection 
to the residents where applicable and secure the opening during transition time of 
installation of new infrastructure and posting ‘Closure’ as permitted by Public Works 
representative and/or ARPD Representative.  Remove debris from the work site daily. 
Proper disposal of spoils with the all the associated liter along with the continuous 
securing of the site and applying BMPs as stipulated above.   
 

Such payment shall include full compensation for mobilization, furnishing all labor, 
tools, equipment and materials, meetings, and doing all the work necessary for 
Demolition/ Removal and applying BMPs, at Shoreline Park. 

 
Preparation Procure Supplies and Meet all applicable codes (BID ITEM NO. 2). 
Procure all supplies and all materials, daily completing all work begun. Securing/protecting other 
surfaces including but limited to turf, pavers and DG finish surfaces. Delineate work area with 
barricades and/or plex-fencing to prevent risk of trench collapse or trip and fall around the out 
lined work zone.  Provide/procure all equipment as per specifications and supplies with approval 
by City prior to dismantling existing system and not prior to Public Works approval of the 
proposed work plan. Confirm site inspection with City staff well in advance to offset any 
possible delays, responsibly disposing of spoils by not utilizing the existing receptacles in the 
park but planning offsite disposal. Complete a site demonstration to ARPD and Project Manager 
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prior to commencement of project. Submit erosion plan along with staging details of supplies 
and equipment for approval by the appointed City staff and project manager. Contact and 
coordinate work with adjoining resident when work will impact adjoining residence including: 
Access, Landscape, Noise, Dust, Concrete Cure etc.  Posting approved closure and “No Parking” 
for staging material and supplies. Documenting damages to adjoining private property prior to 
commencement of work.  . Remain current with ongoing punch list corrective items. On a daily 
basis Contractor shall fully complete all work begun.  Provide work schedule/plans to 
completion, including correspondence with Project Manager for proper plan check scheduling, 
procuring all required supplies, responsible disposal route and plan as approved by City. 
Contractor shall respond to any and all complaints from residents.  Staging and securing site and 
removing liter from site on a daily basis.  Apply BMPs as stipulated above.   
 

9. Payment shall be at the Lump Sum of Preparation/Procure Supplies, Procure all 
supplies and all materials, daily completing all work begun. Securing/protecting other 
surfaces including but limited to turf, pavers and DG finish surfaces. Delineate work 
area with barricades and/or plex-fencing to prevent risk of trench collapse or trip and 
fall around the out lined work zone.   Provide/procure all equipment as per 
specifications and supplies with approval by City prior to dismantling existing system 
and not prior to Public Works approval of the proposed work plan. Confirm site 
inspection with City staff well in advance to offset any possible delays, responsibly 
disposing of spoils by not utilizing the existing receptacles in the park but planning 
offsite disposal. Complete a site demonstration to ARPD and Project Manager prior 
to commencement of project. Submit erosion plan along with staging details of 
supplies and equipment for approval by the appointed City staff and project manager. 
Contact and coordinate work with adjoining resident when work will impact 
adjoining residence including: Access, Landscape, Noise, Dust, Concrete Cure etc.  
Posting approved closure and “No Parking” for staging material and supplies. 
Documenting damages to adjoining private property prior to commencement of work.  
. Remain current with ongoing punch list corrective items. On a daily basis 
Contractor shall fully complete all work begun.  Provide work schedule/plans to 
completion, including correspondence with Project Manager for proper plan check 
scheduling, procuring all required supplies, responsible disposal route and plan as 
approved by City. Contractor shall respond to any and all complaints from residents.  
Staging and securing site and removing liter from site on a daily basis.  Apply BMPs 
as stipulated above.   

 

Remove debris from the work site daily. Proper disposal of spoils with the all the 
associated liter along with the continuous securing of the site and applying BMPs as 
stipulated above.   
 
Such payment shall include full compensation for mobilization, furnishing all labor, 
tools, equipment and materials, meetings, and doing all the work necessary for 
Preparation/ Procure Supplies and applying BMPs, at Shoreline Park. 

 

Installation/Application per plan meet all applicable codes (BID ITEM NO. 3).   
Payment shall be at a Lump Sum to Supply and install all materials on a daily basis Contractor 
shall fully complete all work begun. Install all electrical items per plans and manufacturer 
recommendations including lighting controllers, conduits, conductors, ground rods, sono-tube 
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footings, pull boxes, compaction and top fill soil, water tight splicing, new fencing and 120 v to 
existing buildings as per CSI including final clean up, address ongoing project punch list 
including additional cleaning efforts, complete the project while maintaining site safe and work 
ready for the public during the entire term of the upgrade.  Providing touch up paint of all 
finishes of the light fixtures ARPD a minimum of one gallon of each. All work to comply with 
regular work hours, Monday-Friday. Clean sites including remove debris and properly dispose of 
spoils.    
 

Provide work plans and specifications with approval by City prior to dismantling existing system 
and not prior to Public Works approval of the proposed work plan. Confirm site inspection with 
City staff well in advance to offset any possible delays, responsibly disposing of spoils by not 
utilizing the existing receptacles in the park but planning offsite disposal. Procure all material 
and stage as approved by Project Manager including necessary equipment to complete the 
required work. Remain current with ongoing punch list corrective items. On a daily basis 
Contractor shall fully complete all work begun.  Contractor shall respond to any and all 
complaints from residents.  Staging and securing site and removing liter from site on a daily 
basis,   along with the continuous securing of the site and applying BMPs as stipulated above. 
Provide approved inspections and walk through with City staff on completion of every single 
component of the remedial project.  Complete all punch list items as requested. 
 

10. Such payment shall include full compensation for mobilization, furnishing all labor, 
tools, equipment and materials, meetings and doing all the work necessary for 
preparation of Shoreline Park within the City of Alameda. 

 
PHASE 2 AREAS 8-11 ADD ALTERNATE 2 
 
1. Provide pricing to furnish and install new lighting control pedestal ‘LCP2’ per plans located in 
area 11.  Taking all precautions to maintain coordinate power outage with ARPD, PW, and 
Project Manager for approval to disconnect power to adjoining infrastructure including SCADA, 
and sluice gates including other franchise/HOA instruments if applicable.  
 

2. Furnish and install new gate enclosure around existing service panel and lighting control 
pedestal, referred to in details 6,7,7,9/ E- 5.2 and 2/E- 5.3.  While applying all BMPs for safety 
and pedestrian notifications processes.  
 

Installation New Pedestal “LCP2” per Plans /Plans and components, applying BMP’s (BID 
ITEM NO. ADD ALTERNATE 2 -1).  
Provide pricing to furnish and install new lighting control pedestal ‘LCP2’ per plans located in 
area 11.  Taking all precautions to maintain coordinate power outage with ARPD, PW, and 
Project Manager for approval to disconnect power to adjoining infrastructure including SCADA, 
and sluice gates including other franchise/HOA instruments if applicable.  
 
Installation New gate enclosure per Plans /Plans and components, applying BMP’s (BID ITEM 
NO. ADD ALTERNATE 2 -2). 
Furnish and install new gate enclosure around existing service panel and lighting control 
pedestal, referred to in details 6,7,7,9/ E- 5.2 and 2/E- 5.3.  While applying all BMPs for safety 
and pedestrian notifications processes 
 



Exhibit ‘A’ 
 

BIDDER’S PROPOSAL FORM 
 
 

 
Bidder’s Proposal 

 
Subcontractors to be used in the Performance of this Contract (Form) 

 
Equal Employment Opportunity Certification 

   
Security For Compensation Certificate 

 
Project Reference Form 

 
Bidder’s Bonds 

 
Certificate of Acknowledgement  

 
 



Exhibit A 

Alameda Shoreline Park Pathway Lighting                                        Page: 1                                                                 No. P.W. 10-20-38 
 G:\PUBWORKS\CIP\91856 SHORELINE PARK LIGHTING PROJECT\04-BIDDING\04.03-BID PROPOSAL\SPEC EXHIBITS.DOC 

BIDDER’S PROPOSAL 

FOR 

ALAMEDA SHORELINE PARK PATHWAY LIGHTING 
 

The undersigned declares that he has carefully examined the location of the proposed work 
and the Plans, Specifications, and Special Provisions therefore, referred to herein, and hereby 
proposes to furnish all labor, materials, machinery, tools and equipment required to perform 
the work, and to do all the said work, in accordance with said Plans, Specifications and Special 
Provisions for the unit prices set forth in the following schedule: 

 

Item   Approximate  Items with Unit Prices   Unit               Total  
  No.    Quantity     Written in Words   Price              Price 
PHASE 1 AREAS 1-7 

1. Lump Sum  Demolition/Removal materials, Applying Bmp’s 
 

@                                                   

 

                                                     $                      $_________  
  Lump Sum 

              

2. Lump Sum           Preparation, staging, securing as per manufacturer as per CSI. 
 

@                                                   

 

                                                     $                      $_________  
              Lump Sum 

              

3. Lump Sum  Installation and Disposal of  Spoils 
 

@                                                   

 

                                                     $                      $_________  
          Lump Sum 

______________________________________________________________________________ 
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Item   Approximate  Items with Unit Prices   Unit               Total  
  No.    Quantity     Written in Words   Price              Price 
 

4. 1 Allowance  Permits 

@ ENTER YOUR ESTIMATED AMOUNT FOR PERMIT(s)       $                      $_________  
   Allowance 
 
PHASE 2 AREAS 8 -11  

5. Lump Sum  Demolition/Removal materials, Applying Bmp’s 
 

@                                                   
 

                                                     $                      $_________  
  Lump Sum 

              

6.  Lump Sum           Preparation, staging, securing as per manufacturer as per CSI. 
 

@                                                   
 

                                                     $                      $_________  
              Lump Sum 

              

7. Lump Sum  Installation and Disposal of  Spoils 
 

@                                                   
 

                                                     $                      $_________  
             Lump Sum 
 

 TOTAL BASE BID:      
 

TOTAL BID WRITTEN IN WORDS:  

____________________________________________________ 
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Item   Approximate  Items with Unit Prices   Unit               Total  
  No.    Quantity     Written in Words   Price              Price 
PHASE 2 AREAS 8-11 ADD ALTERNATE 1 
1. Lump Sum  Demolition/Removal materials, Applying Bmp’s 

 

@                                                   

 
                                                     $                      $_________  

  Lump Sum 
              

2.  Lump Sum           Preparation, staging, securing as per manufacturer as per CSI. 
 

@                                                   

 
                                                     $                      $_________  
              Lump Sum 

              

3. Lump Sum  Installation and Disposal of  Spoils 
 

@                                                   

 
                                                     $                      $_________  

          Lump Sum 
 

PHASE 2 AREAS 8- 11 ADD ALTERNATE 2  

1. Lump Sum  Installation New Lighting Control Pedestal LCP2, Applying Bmp’s 
 

@                                                   

 
                                                     $                      $_________  

  Lump Sum 
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Item   Approximate  Items with Unit Prices   Unit               Total  
  No.    Quantity     Written in Words   Price              Price 
 

2.  Lump Sum           Furnish and Install New Gate Enclosure per Plan Details 6,7,8,9/ E-  

5.2 and 2/ E- 5.3. 
 

@                                                   

                                                     $                      $_________  
              Lump Sum 

              

 

              

Amount of Time Required to Commence 

Work After Receipt of Notice to Proceed:        5       Working Days 

TOTAL BID:      
      

 

TOTAL BID WRITTEN IN WORDS: 
____________________________________________________ 
 

Note: The City may suspend the Agreement for a period of time not to exceed 120 days and 
require the Contractor to hold its bid prices listed in its proposal form during that suspension 
time period. 
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BIDDER: ________________________________ 
 
 The undersigned agrees to execute the contract required in said Specifications, to the 
satisfaction of the Council of the City of Alameda, with the necessary bonds, if any be required, 
within ten days, not including Sundays or legal holidays, after receiving notice that the contract 
has been awarded and is ready for signature; and further agrees that, in case of his default in any 
of the foregoing provisions, the proceeds of any check which may accompany his bid in lieu of a 
bid bond shall become the property of the City of Alameda as agreed and liquidated damages. 
 
            Firm Name (Please Print)                                                          
 
   Signature of Person on Behalf of Firm                                                          
 
             Business Address                                                          
 
                                                                  

 
Phone Number                                                          

 
Dated:                                         Zip Code                                                          
 
  Name    Title   Address 
(Of Officers or Partners) 
 
                                                                                                                                                                       
 
                                                                                                                                                                       
 
                                                                                                                                                                       
 
                                                                                                                                                                       
 
                                                                                                                                                                       
 
                                                                                                                                                                       
 
                                                                                                                                                                       
 
Incorporated under the laws of the State of _________________________________ 
 
Contractor's License No.                                            Expiration Date:          
 
Department of Industrial Relations (DIR) No.: ________________________________________ 
 
The signature above certifies that the foregoing information given on this document is true and 
correct under penalty of perjury. (Section 7028.15 California Business and Professionals Code.) 
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BIDDER:        Alameda Shoreline Park Pathway Lighting Project 
 

PROPOSED SUBCONTRACTOR FORM 
The Bidder shall list the name, address, license number and Department of Industrial Relations number of each subcontractor to whom 
the Bidder proposes to subcontract portions of the work, as required by the provisions in Section 2-1.10, “Subcontractor List,”  of the 
Standard Specifications. If no subcontractors are proposed in the performance of this contact, write “None” in the first cell. 

 

                             BUSINESS                         DESCRIPTION      
       COMPANY NAME             CA LICENSE NO.        ADDRESS                        OF WORK            DIR NO.  

 
 
 
 

    

 
 
 
 

    

 
 
 
 

    

 
 
 
 

    

 
 
 
 

    

 
 
 
 

    

(This form may be duplicated if necessary to list additional subcontractors) 



Exhibit A 

Alameda Shoreline Park Pathway Lighting 7                                              P.W. No. 10-20-38 
            G:\pubworks\cip\91856 Shoreline Park Lighting Project\04-Bidding\04.03-Bid Proposal\SPEC EXHIBITS.DOC 

 
The bidder’s execution on the signature portion of this proposal shall also constitute an 
endorsement and execution of those certifications which are a part of this proposal) 
 

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 
 
The bidder                                                                               , proposed subcontractor                                                         
, hereby certified that he has      ,   has not      , participated in a previous contract or subcontract 
subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 
11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of 
the Office of Federal Contract Compliance, a Federal Government contracting or administering 
agency, or the former President’s Committee on Equal Employment Opportunity, all report due 
under the applicable filling requirements. 
 
NOTE: The above certification is required by the Equal Employment Opportunity 

Regulations of the Secretary of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by 
bidders and proposed subcontractors only in connection with contracts and subcontracts 
which are subject to the equal opportunity clause.  Contracts and subcontracts which are 
exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5.  (Generally only 
contracts or subcontracts of $10,000 or under are exempt.) 

 
Currently, Standard Form 100 (EEO-1) is the only report required by the Executive 
Orders or their implementing regulations. 

 
Proposed prime contractors and subcontractors who have participated in a previous contract or 
subcontract subject to the Executive Orders and have not filed the required reports should note 
that 41 CFR 60-1.7(b)(1) prevents the award of contracts and subcontracts unless such contractor 
submits a report covering the delinquent period or such other period specified by the Federal 
Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. 
Department of Labor. 
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SECURITY FOR COMPENSATION CERTIFICATE 
 

(Required by Paragraph 1861, California Labor Code) 
 

 
 
To:                                                                                                                                            
 
                                                                                                                                            
 
 I am aware of the provisions of Section 3700 of the Labor Code of the State of California 
which requires every employer to be insured against liability for worker's compensation or to 
undertake self-insurance in accordance with the provisions of that Code, and I will comply with 
such provisions before commencing the performance of the work of this contract. 
 
 
 
              
 
              
 
              
         (Signature of Bidder) 
 
 
 
                                                                        
 
                                                                        
        Business Address 
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BIDDER:        
 

Proposal for Alameda Shoreline Park Pathway Lighting Project 
 

PROJECT REFERENCE FORM 
 
The Bidder must have completed at least three projects of similar nature and dollar value equivalent 
to or exceeding this project. Details of those projects must be provided below.  
 

1. Project Name:        

Owner:        

Construction Cost: $       

Construction Time:      Calendar Days  

Owner’s Representative:         

Owner’s Telephone No.:         

Date of Substantial Completion:        

 
2. Project Name:        

Owner:        

Construction Cost: $       

Construction Time:      Calendar Days  

Owner’s Representative:         

Owner’s Telephone No.:         

Date of Substantial Completion:        

 
3. Project Name:        

Owner:        

Construction Cost: $       

Construction Time:      Calendar Days  

Owner’s Representative:         

Owner’s Telephone No.:         

Date of Substantial Completion:       
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BIDDER:        
 

Proposal for Alameda Shoreline Park Pathway Lighting Project 
 

BIDDER’S BOND 
 
We,                                                                                                                                                                                                                                                             
as Principal, and as Surety are bound unto the                                                                              , 
hereafter referred to as “oblige”, in the penal sum of ten percent (10%) of the total amount of the 
bid of the Principal submitted to the Obligee for the work described below, for the payment of 
which sum we bind ourselves, jointly, and severally, THE CONDITION OF THIS 
OBLIGATION IS SUCH, THAT: 
 
WHEREAS, the Principal is submitted to the Obligee, for                                                                
                                   (Copy here the exact description of  
                                                                                                                                                             
work, including locations as it appears on the proposal) 
                                                                                                                                                             
 

                                                                                                                                                             
for which bids are to be opened per Section 1 Proposal and Contract Requirements, Paragraph E, 
Presenting and Marking of Bid. 
 
 NOW, THEREFORE, if the Principal is awarded the contract and, within the time and 
manner required under the specifications, after the prescribed forms are presented to Contractor 
for signature, enters into a written contract, in the prescribed form, in accordance with the bid, 
and files two bonds with Obligee, one to guarantee faithful performance of the contract an the 
other to guarantee payment for labor and materials as provided by law, then this obligation shall 
be null and void; otherwise, it shall remain in full force. 
 In the event suit is brought upon this bond by the Obligee and judgement is recovered, the 
Surety shall pay all cost incurred by the Obligee in such suite, including a reasonable attorney’s 
fee to be fixed by the court. 
 The surety; for value received, hereby stipulates and agrees that the obligations of said 
Surety and its Bond shall be in no way impaired or affected by any extension of the time within 
which the OWNER may accept such BID; and said Surety does hereby waive notice of any such 
extension. 
 
 Dated:                              , 20      . 
 
                                                                                         
                              Principal 
 
                                                                                         
        Surety 
 
     By:                                                                                    
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CERTIFICATE OF ACKNOWLEDGMENT 
 

 
State of California 
County of Alameda 
 
On this ________ day of __________ in the year 20___ before me 
___________________________, a Notary Public, personally appeared     
          Attorney-in-fact 
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same 
in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument 
the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 
 
 
WITNESS my hand and official seal. 
 
Signature        (Seal)
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EXHIBIT ‘B’ 
 

SAMPLE CONTRACT AGREEMENT/ 
ADDITIONAL INSURED CERTIFICATE 

 
 
 

Sample of Contract Agreement 
 

Additional Insured Certificates
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CONTRACTOR AGREEMENT 
 

THIS AGREEMENT (“Agreement”) is entered into this _____ day of ___________ 
20__, by and between the CITY OF ALAMEDA, a municipal corporation (the "City"), and 
COMPANY, a (California corporation, partnership, sole proprietor, individual) whose address is 
Address, (“Contractor”), in reference to the following: 

RECITALS: 

A. The City of Alameda is a municipal corporation duly organized and validly existing under 
the laws of the State of California with the power to carry on its business as it is now being 
conducted under the statutes of the State of California and the Charter of the City. 

B. The City is in need of the following services:  Alameda Shoreline Park Pathway Lighting 
Project. City staff issued Specifications and Plans on Thursday October 8, 2020, after a submittal 
period of twenty days received NUMBER of timely submitted bids, and the bids were opened on 
October 27, 2020. Staff reviewed the bids and selected the lowest responsive and responsible 
bidder. 

C. Contractor possesses the skill, experience, ability, background, certification and 
knowledge to provide the services described in this Agreement on the terms and conditions 
described herein. 

D. City and Contractor desire to enter into an agreement for Alameda Park Pathway 
Lighting, upon the terms and conditions herein. 

NOW, THEREFORE, it is mutually agreed by and between the undersigned parties as 
follows: 

1. TERM: 

The Contractor shall have one hundred and fifty (150) consecutive working days from the 
date the work is to commence pursuant to the Notice to Proceed to diligently prosecute the work 
to completion. 

2. SERVICES TO BE PERFORMED: 

Contractor agrees, at its own cost and expense, to furnish all labor, tools, equipment, 
materials, except as otherwise specified, and to do all work strictly in accordance with 
Specifications, Special Provisions and Plans, which Specifications, Special Provisions and Plans 
are hereby referred to and expressly made a part hereof with the same force and effect as if the 
same were fully incorporated herein.  The Contractor acknowledges that the work plan included 
in Exhibit “A” is tentative and does not commit the City to request Contractor to perform all 
tasks included therein. 
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3. COMPENSATION TO CONTRACTOR: 

Contractor shall be compensated for services performed pursuant to this Agreement in the 
amount and manner set forth in Contractor's bid, which is attached hereto as Exhibit "A" and 
incorporated herein by this reference.  Payment will be made in the same manner that claims of a 
like character are paid by the City, with checks drawn on the treasury of said City CIP 91856. 

Payment will be made by the City in the following manner: On the first day of each 
month, Contractor shall submit a written estimate of the total amount of work done the previous 
month.  However, the City reserves the right to adjust budget within and between tasks.  Pricing 
and accounting of charges are to be according to the bid packet pricing, unless mutually agreed to 
in writing. 

Payment shall be made for 95% of the value of the work completed as determined by the 
City.  The City shall retain 5% of the value of the work as partial security for the completion of 
the work by Contractor.  Retained amounts shall be paid to Contractor within sixty days of 
acceptance by the City of the project.  Payment shall not be construed as acceptance of defective 
work.  No interest will be paid to Contractor on retained funds. 

Total compensation for work is $_____________, with a _____________ percent 
contingency in the amount of $_____________ for a total not to exceed of $_____________.  
Use of contingency shall be for items of work outside the original scope and requires prior 
written authorization by the City. 

Prompt Payment Of Withheld Funds To Subcontractors: The City shall hold retainage 
from the prime contractor and shall make prompt and regular incremental acceptances of 
portions, as determined by the City of the contract work and pay retainage to the prime contractor 
based on these acceptances.  The prime contractor or subcontractor shall return all monies 
withheld in retention from all subcontractors within 30 days after receiving payment for work 
satisfactorily completed and accepted including incremental acceptances of portions of the 
contract work by the City.  Any delay or postponement of payment may take place only for good 
cause and with the City’s prior written approval.  Any violation of these provisions shall subject 
the violating prime contractor to the penalties, sanctions, and other remedies specified in Section 
7108.5 of the California Business Professions Code.  This requirement shall not be construed to 
limit or impair any contractual, administrative, or judicial remedies otherwise, available to the 
prime contractor or subcontractor in the event of a dispute involving late payment, or 
nonpayment by the contractor, or deficient subcontractor's performance, or noncompliance by a 
subcontractor, including but not limited to remedies under California Public Contract Code 
Section 9204.  This clause applies to both DBE and non-DBE subcontractors. 

4. TIME IS OF THE ESSENCE: 

Contractor and the City agree that time is of the essence regarding the performance of this 
Agreement. 

It is agreed by the parties to the Agreement that in case all the work called for under the 
Agreement is not completed before or upon the expiration of the time limit as set forth in 
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paragraph 1 above, damage will be sustained by the City, and that it is and will be impracticable 
to determine the actual damage which the City will sustain in the event of and by reason of such 
delay.  It is therefore agreed that the Contractor will pay to the City the sum of ONE HUNDRED 
AND FIFTY DOLLARS ($150) per day for each and every day's delay beyond the time 
prescribed to complete the work; and the Contractor agrees to pay such liquidated damages as 
herein provided, and in case the same are not paid, agrees that the City may deduct the amount 
thereof from any money due or that may become due the Contractor under the Agreement. 

It is further agreed that in case the work called for under the Agreement is not finished 
and completed in all parts and requirements within the time specified, the City shall have the 
right to extend the time for completion or not, as may seem best to serve the interest of the City; 
and if the City decides to extend the time limit for the completion of the Agreement, it shall 
further have the right to charge the Contractor, his or her heirs, assigns, or sureties, and to deduct 
from the final payment for the work, all or any part, as it may deem proper, of the actual costs 
and overhead expenses which are directly chargeable to the Agreement, and which accrue during 
the period of such extensions. 

The Contractor shall not be assessed with liquidated damages during any delay in the 
completion of the work caused by an act of God or of the public enemy, acts of the City, fire, 
flood, epidemic, quarantine restriction, strikes, freight embargoes, and unusually severe weather 
or delays of subcontractors due to such causes; provided that the Contractor shall, within one (1) 
day from the beginning of such delay, notify the City in writing of the causes of delay.  The City 
shall ascertain the facts in good faith and the extent of the delay, and its findings of the facts 
thereon shall be final and conclusive. 

5. STANDARD OF CARE: 

Contractor agrees to perform all services hereunder in a manner commensurate with the 
prevailing standards of like professionals in the San Francisco Bay Area and agrees that all 
services shall be performed by qualified and experienced personnel who are not employed by the 
City nor have any contractual relationship with City. 

6. INDEPENDENT PARTIES: 

Contractor hereby declares that it is engaged as an independent business and it agrees to 
perform its services as an independent contractor.  The manner and means of conducting the 
work are under the control of Contractor, except to the extent they are limited by statute, rule or 
regulation and the express terms of this Agreement.  No civil service status or other right of 
employment will be acquired by virtue of Contractor's services.  None of the benefits provided by 
City to its employees, including but not limited to unemployment insurance, workers' 
compensation plans, vacation and sick leave are available from City to Contractor, its employees 
or agents.  Deductions shall not be made for any state or federal taxes, FICA payments, PERS 
payments, or other purposes normally associated with an employer-employee relationship from 
any fees due Contractor.  Payments of the above items, if required, are the responsibility of 
Contractor. 
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7. IMMIGRATION REFORM AND CONTROL ACT (IRCA): 

Contractor assumes any and all responsibility for verifying the identity and employment 
authorization of all of its employees performing work hereunder, pursuant to all applicable IRCA 
or other federal, or state rules and regulations.  Contractor shall indemnify, defend, and hold City 
harmless from and against any loss, damage, liability, costs or expenses arising from any 
noncompliance of this provision by Contractor. 

8. NON-DISCRIMINATION: 

Consistent with City's policy that harassment and discrimination are unacceptable 
employer/employee conduct, Contractor agrees that harassment or discrimination directed toward 
a job applicant, a City employee, or a citizen by Contractor or Contractor's employee on the basis 
of race, religious creed, color, national origin, ancestry, handicap, disability, marital status, 
pregnancy, sex, age, or sexual orientation will not be tolerated.  Contractor agrees that any and all 
violations of this provision shall constitute a material breach of this Agreement. 

9. HOLD HARMLESS: 

Contractor shall indemnify, defend, and hold harmless the City, its City Council, boards, 
commissions, officials, employees, and volunteers ("Indemnitees") from and against any and all 
loss, damages, liability, claims, suits, costs and expenses whatsoever, including reasonable 
attorneys' fees ("Claims"), arising from or in any manner connected to Contractor's negligent act 
or omission, whether alleged or actual, regarding performance of services or work conducted or 
performed pursuant to this Agreement.  If Claims are filed against Indemnitees which allege 
negligence on behalf of the Contractor, Contractor shall have no right of reimbursement against 
Indemnitees for the costs of defense even if negligence is not found on the part of Contractor.  
However, Contractor shall not be obligated to indemnify Indemnitees from Claims arising from 
the sole negligence or willful misconduct of Indemnitees. 

10. INSURANCE:    

On or before the commencement of the terms of this Agreement, Contractor shall furnish 
the City’s Risk Manager with certificates showing the type, amount, class of operations covered, 
effective dates and dates of expiration of insurance coverage in compliance with paragraphs 10A, 
B, C and D.  Such certificates, which do not limit Contractor's indemnification, shall also contain 
substantially the following statement:  "Should any of the above insurance covered by this 
certificate be canceled or coverage reduced before the expiration date thereof, the insurer 
affording coverage shall provide fourteen (14) days' advance written notice to the City of 
Alameda, "Attention: Risk Manager." 

It is agreed that Contractor shall maintain in force at all times during the performance of 
this Agreement all appropriate coverage of insurance required by this Agreement with an 
insurance company that is acceptable to the City Risk Manager and licensed to do insurance 
business in the State of California.  Endorsements naming the City, its City Council, boards, 
commissions, officials, employees, and volunteers as additional insured shall be submitted with 
the insurance certificates. 
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A. COVERAGE: 

Contractor shall maintain the following insurance coverage: 

(1) Workers' Compensation: 
Statutory coverage as required by the State of California. 

(2) Liability: 
Commercial general liability coverage in the following minimum limits: 

    Bodily Injury:   $1,000,000 each occurrence 
$2,000,000 aggregate - all other 

 
Property Damage: $1,000,000 each occurrence 

$2,000,000 aggregate 

If submitted, combined single limit policy with aggregate limits in the 
amounts of $2,000,000 will be considered equivalent to the required minimum limits 
shown above. 

(3) Automotive: 
Comprehensive automobile liability coverage (any auto) in the following 

minimum limits: 

 
Bodily injury:   $1,000,000 each occurrence 
Property Damage:  $1,000,000 each occurrence 

or 

Combined Single Limit: $2,000,000 each occurrence 

 
B. SUBROGATION WAIVER: 

Contractor agrees that in the event of loss due to any of the perils for which it has agreed 
to provide comprehensive general and automotive liability insurance, Contractor shall look solely 
to its insurance for recovery.  Contractor hereby grants to the City, on behalf of any insurer 
providing comprehensive general and automotive liability insurance to either Contractor or City 
with respect to the services of Contractor herein, a waiver of any right to subrogation which any 
such insurer of said Contractor may acquire against City by virtue of the payment of any loss 
under such insurance. 

C. FAILURE TO SECURE: 

If Contractor at any time during the term hereof should fail to secure or maintain the 
foregoing insurance, the City shall be permitted to obtain such insurance in the Contractor's name 
or as an agent of the Contractor and shall be compensated by the Contractor for the costs of the 
insurance premiums at the maximum rate permitted by law and computed from the date written 
notice is received that the premiums have not been paid. 
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D. ADDITIONAL INSURED: 

City, its City Council, boards, commissions, officials, employees, and volunteers shall be 
named as an additional insured under all insurance coverages, except worker’s compensation 
insurance.  The naming of an additional insured shall not affect any recovery to which such 
additional insured would be entitled under this policy if not named as such additional insured.  
An additional insured named herein shall not be held liable for any premium, deductible portion 
of any loss, or expense of any nature on this policy or any extension thereof.  Any other insurance 
held by an additional insured shall not be required to contribute anything toward any loss or 
expense covered by the insurance provided by this policy. 

E. SUFFICIENCY OF INSURANCE: 

Contractor shall furnish the following bonds from a bonding company acceptable to the 
City Risk Manager.  Faithful Performance Bond and Labor and Material Bond are only required 
for work over $25,000.  Therefore, those estimates that are under $25,000 will not need to budget 
for the bond premiums and those estimates over $25,000 will need to be sure to budget for the 
bond premiums. 

The insurance limits required by City are not represented as being sufficient to protect 
Contractor.  Contractor is advised to consult Contractor's insurance broker to determine adequate 
coverage for Contractor. 

11. BONDS: 

Contractor shall furnish the following bonds from a bonding company acceptable to the 
City Risk Manager: 

A. Faithful Performance: 

A bond in the amount of 100% of the total contract price guaranteeing the faithful 
performance of this contract, and  

B. Labor and Materials: 

A bond for labor and materials in the amount of 100% of the total contract price. 

12. PROHIBITION AGAINST TRANSFERS: 

Contractor shall not assign, sublease, hypothecate, or transfer this Agreement, or any 
interest therein, directly or indirectly, by operation of law or otherwise, without prior written 
consent of the City Manager.  Any attempt to do so without said consent shall be null and void, 
and any assignee, sublessee, hypothecate or transferee shall acquire no right or interest by reason 
of such attempted assignment, hypothecation or transfer.  However, Contractor’s claims for 
money from the City under this Agreement may be assigned to a bank, trust company or other 
financial institution without prior written consent.  Written notice of such assignment shall be 
promptly furnished to the City by Contractor. 

The sale, assignment, transfer or other disposition of any of the issued and outstanding 
capital stock of Contractor, or of the interest of any general partner or joint venturer or syndicate 
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member or cotenant, if Contractor is a partnership or joint venture or syndicate or cotenancy, 
which shall result in changing the control of Contractor, shall be construed as an assignment of 
this Agreement.  Control means fifty percent (50%) or more of the voting power of the 
corporation. 

13. SUBCONTRACTOR APPROVAL: 

Unless prior written consent from the City is obtained, only those people and 
subcontractors whose names are listed in Contractor's bid shall be used in the performance of this 
Agreement. 

Requests for additional subcontracting shall be submitted in writing, describing the scope 
of work to be subcontracted and the name of the proposed subcontractor.  Such request shall set 
forth the total price or hourly rates used in preparing estimated costs for the subcontractor's 
services.  Approval of the subcontractor may, at the option of the City, be issued in the form of a 
Work Order. 

In the event that Contractor employs subcontractors, such subcontractors shall be required 
to furnish proof of workers' compensation insurance and shall also be required to carry general 
and automobile liability insurance in reasonable conformity to the insurance carried by 
Contractor.  In addition, any work or services subcontracted hereunder shall be subject to each 
provision of this Agreement. 

14. PERMITS AND LICENSES: 

Contractor, at its sole expense, shall obtain and maintain during the term of this 
Agreement, all appropriate permits, certificates and licenses, including a City Business License 
that may be required in connection with the performance of services hereunder. 

15. REPORTS: 

Each and every report, draft, work product, map, record and other document reproduced, 
prepared or caused to be prepared by Contractor pursuant to or in connection with this 
Agreement shall be the exclusive property of the City. 

No report, information nor other data given to or prepared or assembled by Contractor 
pursuant to this Agreement shall be made available to any individual or organization by 
Contractor without prior approval by the City. 

Contractor shall, at such time and in such form as the City may require, furnish reports 
concerning the status of services required under this Agreement. 

16. RECORDS: 

Contractor shall maintain complete and accurate records with respect to sales, costs, 
expenses, receipts and other such information required by the City that relate to the performance 
of services under this Agreement. 
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Contractor shall maintain adequate records of services provided in sufficient detail to 
permit an evaluation of services.  All such records shall be maintained in accordance with 
generally accepted accounting principles and shall be clearly identified and readily accessible.  
Contractor shall provide free access to such books and records to the representatives of the City 
or its designees at all proper times, and gives the City the right to examine and audit same, and to 
make transcripts therefrom as necessary, and to allow inspection of all work, data, documents, 
proceedings and activities related to this Agreement.  Such records, together with supporting 
documents, shall be kept separate from other documents and records and shall be maintained for 
a period of three (3) years after receipt of final payment. 

If supplemental examination or audit of the records is necessary due to concerns raised by 
the City's preliminary examination or audit of records, and the City's supplemental examination 
or audit of the records discloses a failure to adhere to appropriate internal financial controls, or 
other breach of contract or failure to act in good faith, then Contractor shall reimburse the City 
for all reasonable costs and expenses associated with the supplemental examination or audit. 

17. NOTICES: 

All notices, demands, requests or approvals to be given under this Agreement shall be 
given in writing and conclusively shall be deemed served when delivered personally or on the 
second business day after the deposit thereof in the United States Mail, postage prepaid, 
registered or certified, addressed as hereinafter provided. 

All notices, demands, requests, or approvals from Contractor to the City shall be 
addressed to the City at: 

 City of Alameda 
Public Works Department 
950 W. Mall Square, Suite 110 
Alameda, CA 94501 
ATTENTION:  Jesse Barajas 
Phone:  (510) 747-7900  
Email: jbarajas@alamedaca.gov  

All notices, demands, requests, or approvals from the City to Contractor shall be 
addressed to Contractor at: 

[Contractor Name] 
[Department] 
[Address] 
Alameda, CA 94501 
ATTENTION; [Title] 
Phone:  (510) xxx-xxxx / Fax: (510) xxx-xxxx 
Email: 

mailto:jbarajas@alamedaca.gov
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18. SAFETY: 

The Contractor will be solely and completely responsible for conditions of all vehicles 
owned or operated by Contractor, including the safety of all persons and property during 
performance of the services and tasks under this Agreement.  This requirement will apply 
continuously and not be limited to normal working hours.  In addition, Contractor will comply 
with all safety provisions in conformance with U.S. Department of Labor Occupational Safety 
and Health Act, any equivalent state law, and all other applicable federal, state, county and local 
laws, ordinances, codes, and any regulations that may be detailed in other parts of the Agreement.  
Where any of these are in conflict, the more stringent requirements will be followed.  The 
Contractor’s failure to thoroughly familiarize itself with the aforementioned safety provisions 
will not relieve it from compliance with the obligations and penalties set forth herein. 

The Contractor will immediately notify the City’s Risk Manager within 24 hours of any 
incident of death, serious personal injury or substantial property damage that occurs in 
connection with the performance of this Agreement.  The Contractor will promptly submit to the 
City a written report of all incidents that occur in connection with this Agreement.  This report 
must include the following information: (i) name and address of injured or deceased person(s); 
(ii) name and address of Contractor’s employee(s) involved in the incident; (iii) name and 
address of Contractor’s liability insurance carrier; (iv) a detailed description of the incident; and 
(v) a police report. 

19. LAWS TO BE OBSERVED: 

Contractor shall comply with all applicable laws, state, federal, and all ordinances, rules 
and regulations enacted or issued by City.  In addition, the Contractor shall keep himself fully 
informed of all existing and future state and federal laws and all municipal ordinances and 
regulations of the City of Alameda which in any manner affect those engaged or employed in the 
work, or the materials used in the work, or which in any way affect the conduct of the work, and 
of all such orders and decrees of bodies or tribunals having any jurisdiction or authority over the 
same. 

20. DEPARTMENT OF INDUSTRIAL RELATIONS COMPLIANCE AND 
PREVAILING WAGE REQUIREMENTS ON PUBLIC WORKS PROJECTS: 

Effective January 1, 2015, no Contractor or Subcontractor may be listed on a bid proposal 
for a public works project (submitted after March 1, 2015) unless registered with the Department 
of Industrial Relations pursuant to Labor Code Section 1725.5 (with the limited exceptions from 
this requirement for bid purposed only under Labor code Section 1771.1(a)). Register at 
https://efiling.dir.ca.gov/PWCR 

No Contractor or Subcontractor may be awarded a contract for public work on a public 
works project (awarded on or after April 1, 2015) unless registered with the Department of 
Industrial Relations pursuant to Labor Code Section 1725.5. 

This project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations. 

https://efiling.dir.ca.gov/PWCR


Exhibit B 

[Contractor Name] 22                                              P.W. No. 10-20-38 
Alameda Shoreline Park Pathway Lighting                   Version 01-06-2020 

The Prime Contractor is required to post job site notices prescribed by regulations.  See 8 
Calif. Code Regulation §16451(d). 

Effective April 1, 2015, All Contractors and Subcontractors must furnish electronic 
certified payroll records directly to the Labor Commissioner at:  
https://apps.dir.ca.gov/ecpr/das/altlogin 

21. HOURS OF LABOR: 

As provided in Article 3 (commencing at § 1810), Chapter 1, Part 7, Division 2 of the 
Labor Code, eight (8) hours of labor shall constitute a legal day's work.  The time of service of 
any worker employed at any time by the Contractor or by any Subcontractor on any subcontract 
under this Contract, upon the work or upon any part of the work contemplated by this Contract, is 
limited and restricted to eight (8) hours during any one calendar day and forty (40) hours during 
any one calendar week, except as hereinafter provided.  Notwithstanding the provision 
hereinabove set forth, work performed by employees of Contractor in excess of eight (8) hours 
per day and forty (40) hours during any one week shall be permitted upon this public work 
provided that the employees’ compensation for all hours worked in excess of eight (8) hours per 
day at not less than one and one-half (1-1/2) times the basic rate of pay. 

The Contractor shall pay to the City a penalty of Twenty-five Dollars ($25.00) for each 
worker employed in the execution of this Contract by the Contractor, or by any Subcontractor, 
for each calendar day during which such worker is required or permitted to work more than eight 
(8) hours in any calendar day and forty (40) hours in any one (1) calendar week, in violation of 
the provisions of Article 3 (commencing at § 1810), Chapter 1, Part 7, Division 2 of the Labor 
Code, unless compensation for the workers so employed by Contractor is not less than one and 
one-half (1-1/2) times the basic rate of pay for all hours worked in excess of eight (8) hours per 
day. 

Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least 
one and one-half (1½) times the above specified rate of per diem wages, unless otherwise 
specified.  Holidays shall be defined in the Collective Bargaining Contract applicable to each 
particular craft, classification, or type of worker employed. 

22. APPRENTICES: 

Attention is directed to the provisions in sections 1777.5 and 1777.6 of the Labor Code 
concerning the employment of apprentices by the Contractor or any subcontractor under him on 
contracts greater than $30,000 or 20 working days.  The Contractor and any subcontractor under 
him shall comply with the requirements of Sections 1777.5 and 1777.6 in the employment of 
apprentices. 

Section 1777.5 requires the Contractor or subcontractor employing workers in any 
apprenticeable occupation to apply to the joint apprenticeship committee nearest the site of the 
public works project, and which administers the apprenticeship program in that trade, for a 
certificate of approval, if they have not previously applied and are covered by the local 
apprenticeship standards. 

https://apps.dir.ca.gov/ecpr/das/altlogin


Exhibit B 

[Contractor Name] 23                                              P.W. No. 10-20-38 
Alameda Shoreline Park Pathway Lighting                   Version 01-06-2020 

The Contractor is required to make contributions to funds established for the 
administration of apprenticeship programs if: (1) the Contractor employs registered apprentices 
or journeymen in any apprenticeable trade on such contracts and if other contractors on the public 
works site are making such contributions; or (2) if the Contractor is not a signatory to an 
apprenticeship fund and if the funds administrator is unable to accept Contractor' required 
contribution.  The Contractor or subcontractor shall pay a like amount to the California 
Apprenticeship Council. 

Information relative to apprenticeship standards, wage schedules, and other requirements 
may be obtained from the Director of Industrial Relations, ex-officio the Administrator of 
Apprenticeship, San Francisco, California, or from the Division of Apprenticeship Standards and 
its branch offices. 

23. LABOR DISCRIMINATION: 

No discrimination shall be made in the employment of persons upon public works 
because of the race, color, sex, religion, age, national origin, sexual orientation, or physical 
disability of such persons and every Contractor for public works violating this section is subject 
to all the penalties imposed for a violation of the provisions of the Labor Code, and, in particular, 
Section 1735. 

24. REGISTRATION OF CONTRACTORS: 

Before submitting bids, contractors shall be licensed in accordance with the provisions of 
Chapter 9, Division 3, of the Business and Professional Code of the State of California. 

25. URBAN RUNOFF MANAGEMENT: 

The Contractor shall avoid creating excess dust when breaking asphalt or concrete and 
during excavation and grading.  If water is used for dust control, contractor shall use as little as 
necessary.  Contractor shall take all steps necessary to keep wash water out of the streets, gutters 
and storm drains. 

The Contractor shall develop and implement erosion and sediment control to prevent 
pollution of storm drains.  Such control includes but is not limited to: 

a. Use storm drain inlet protection devices such as sand bag barriers, filter fabric 
fences, block and gravel filters. (Block storm drain inlets prior to the start of the 
rainy season (October 15), on site de-watering activities and saw-cutting activities; 
shovel or vacuum saw-cut slurry and remove from the site). 

b. Cover exposed piles of soil or construction material with plastic sheeting.  All 
construction materials must be stored in containers. 

c. Sweep and remove all materials from paved surfaces that drain to streets, gutters 
and storm drains prior to rain as well as at the end of the each work day.  At the 
completion of the project, the street shall be washed and the wash water shall be 
collected and disposed of offsite in an appropriate location. 
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d. After breaking old pavement, Contractor shall remove all debris to avoid contact 
with rainfall or runoff. 

e. Contractor shall maintain a clean work area by removing trash, litter, and debris at 
the end of each workday.  Contractor shall also clean up any leaks, drips, and other 
spills as they occur. 

The objective is to ensure that the City and County of Alameda County-Wide Clean 
Water Program is adequately enforced.  These controls should be implemented prior to the start 
of construction, up-graded as required, maintained during construction phases to provide 
adequate protection, and removed at the end of construction. 
 

These recommendations are intended to be used in conjunction with the State’s Best 
Management Practices Municipal and Construction Handbooks, local program guidance 
materials from municipalities, Section 7.1.01 of the Standard Specifications and any other 
appropriate documents on storm water quality controls for construction. 

Failure to comply with this program will result in the issuance of noncompliance notices, 
citations, project stop orders or fines.  The fine for noncompliance of the above program is two 
hundred and fifty dollars ($250.00) per occurrence per day.  The State under the Federal Clean 
Water Act can also impose a fine on the contractor, pursuant to Cal. Water Code §13385.  

26. COMPLIANCE WITH MARSH CRUST ORDINANCE: 

Contractor shall perform all excavation work in compliance with the City’s Marsh Crust 
Ordinance as set forth at Section 13-56 of the Municipal Code.  Prior to performing any 
excavation work, Contractor shall verify with the Building Official whether the excavation work 
is subject to the Marsh Crust Ordinance.  Contractor shall apply for and obtain permits from 
Building Services on projects deemed to be subject to the Marsh Crust Ordinance. 

27. COMPLIANCE WITH THE CITY’S INTEGRATED PEST MANAGEMENT 
POLICY: 

The Contractor shall follow the requirements of the City's Integrated Pest Management 
(IPM) Policy to ensure the City is in compliance with its Municipal Regional Stormwater 
NPDES Permit, Order No. R2-2009-0074, issued by the San Francisco Bay Regional Water 
Quality Control Board.   

 Contractor shall use the most current IPM technologies available to ensure the long-term 
prevention or suppression of pest problems and to minimize negative impacts on the 
environment, non-target organisms, and human health for the control or management of 
pests in and around City buildings and facilities, parks and golf courses, urban landscape 
areas, rights-of-way, and other City properties. 

 Contractor will consider the City IPM Policy’s hierarchy of options or alternatives listed 
below, in the following order before recommending the use of or applying any pesticide 
on City property: (1)  
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a. No controls (e.g. tolerating the pest infestation, use of resistant plant varieties or 
allowing normal life cycle of weeds);   

b. Physical or mechanical controls (e.g. hand labor, mowing, exclusion); 

c. Cultural controls (e.g. mulching, disking, alternative vegetation) and good 
housekeeping (e.g. cleaning desk area);  

d. Biological controls (e.g., natural enemies or predators);   

e. Reduced-risk chemical controls (e.g., soaps or oils);  

f. Other chemical controls.  

 Prior to applying chemical controls the contractor shall complete a checklist for the City’s 
pre-approval that explains why a chemical control is necessary.  For annual contracts that 
require regular application of chemical controls the contractor shall submit one checklist 
prior to the initiation of the project demonstrating that the hierarchy has been reviewed 
and no other options exist.  (Attached as Exhibit C). Additionally, the Contractor shall 
provide documentation to the City’s project manager of the implementation of the IPM 
techniques hierarchy described in the City’s IPM Policy. 

 Contractor shall avoid the use of the following pesticides that threaten water quality, 
human health and the environment:  

a. Acute Toxicity Category I chemicals as identified by the Environmental 
Protection Agency (EPA) 

b. Organophosphate pesticides (e.g., those containing Diazinon, chlorpyrifos or 
malathion) 

c. Pyrethroids (bifenthrin, cyfluthrin, beta-cyfluthrin, cypermethrin, deltamethrin, 
esfenvalerate, lambda-cyhalothrin, permethrin, and tralomethrin), carbamates 
(e.g., carbaryl), and fipronil 

d. Copper-based pesticides unless their use is judicious, other approaches and 
techniques have been considered, and the threat of impact to water quality is 
prevented. 

 Contractor shall sign the Contractor Verification Form (attached as Exhibit B) indicating 
the intent to implement the City’s IPM Policy, and return a signed copy to the City’s 
project manager. 

 Contractor shall provide to the City’s project manager an annual Report of all pesticide 
usage in support of City operations including pesticide name, active ingredient(s), target 
pest(s), the total amounts used and the reasons for any increase in use of any pesticide. 

 Contractor shall provide a copy of any current IPM certifications(s) to the City’s project 
manager prior to initiation of the service work. 

A copy of the City's IPM Policy may be obtained from the City’s project manager and is 
also on file with the City Clerk.   
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If this agreement pertains to the use of any items listed above, the Contractor will need to 
fill out and send in the Contractor Verification Form and Contractor Check List.  ADD EXHIBIT 
B IF PEST CONTROL. 

28. PURCHASES OF MINED MATERIALS REQUIREMENT: 

Contractor shall ensure that all purchases of mined materials such as construction 
aggregate, sand and gravel, crushed stone, road base, fill materials, and any other mineral 
materials must originate from a surface mining operation identified on the AB3098 List per the 
Surface Mining and Reclamation Act of 1975 (SMARA). 
 

Within five days of award of contract, Contractor shall submit a report to City which lists 
the intended suppliers for the above materials and demonstrates that the suppliers are in 
compliance with the SMARA requirements.  The AB3098 List is maintained by the Department 
of Conservation’s Office of Mine Reclamation (OMR) and can be viewed at: 
www.conservation.ca.gov/OMR/ab_3098_list/index.htm.  Note that the list changes periodically 
and should be reviewed accordingly. 

29. TERMINATION: 

In the event Contractor fails or refuses to perform any of the provisions hereof at the time 
and in the manner required hereunder, Contractor shall be deemed in default in the performance 
of this Agreement.  If such default is not cured within a period of two (2) business days after 
receipt by Contractor from the City of written notice of default, specifying the nature of such 
default and the steps necessary to cure such default, the City may terminate the Agreement 
forthwith by giving to the Contractor written notice thereof. 

The City shall have the option, at its sole discretion and without cause, of terminating this 
Agreement by giving seven (7) days' prior written notice to Contractor as provided herein.  Upon 
termination of this Agreement, each party shall pay to the other party that portion of 
compensation specified in this Agreement that is earned and unpaid prior to the effective date of 
termination. 

30. ATTORNEY’S FEES: 

In the event of the bringing of any action or suit by a party hereto against the other party 
by reason of any breach of any covenants, conditions, obligation or provision arising out of this 
Agreement, the prevailing party shall be entitled to recover from the non-prevailing party all of 
its costs and expenses of the action or suit, including reasonable attorneys' fees, experts' fees, all 
court costs and other costs of action incurred by the prevailing party in connection with the 
prosecution or defense of such action and enforcing or establishing its rights hereunder (whether 
or not such action is prosecuted to a judgment).  For the purposes of this Agreement, reasonable 
fees of attorneys of the Alameda City Attorney shall be based on the fees regularly charged by 
private attorneys with the equivalent number of years of experience in the subject matter area of 
the law for which the Alameda City Attorney's services were rendered who practice in Alameda 
County in law firms with approximately the same number of attorneys as employed by the 
Alameda City Attorney’s Office. 
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31. CONFLICT OF LAW: 

This Agreement shall be interpreted under, and enforced by the laws of the State of 
California excepting any choice of law rules which may direct the application of laws of another 
jurisdiction.  The Agreement and obligations of the parties are subject to all valid laws, orders, 
rules, and regulations of the authorities having jurisdiction over this Agreement (or the 
successors of those authorities.)  Any suits brought pursuant to this Agreement shall be filed with 
the courts of the County of Alameda, State of California. 

32. ADVERTISEMENT: 

Contractor shall not post, exhibit, display or allow to be posted, exhibited, displayed any 
signs, advertising, show bills, lithographs, posters or cards of any kind pertaining to the services 
performed under this Agreement unless prior written approval has been secured from the City to 
do otherwise. 

33. WAIVER: 

A waiver by City of any breach of any term, covenant, or condition contained herein, 
shall not be deemed to be a waiver of any subsequent breach of the same or any other term, 
covenant, or condition contained herein, whether of the same or a different character. 

34. INTEGRATED CONTRACT: 

This Agreement represents the full and complete understanding of every kind or nature 
whatsoever between the parties hereto, and all preliminary negotiations and agreements of 
whatsoever kind or nature are merged herein.  No verbal agreement or implied covenant shall be 
held to vary the provisions hereof.  Any modification of this Agreement will be effective only by 
written execution signed by both the City and Contractor. 

35. INSERTED PROVISIONS: 

Each provision and clause required by law to be inserted into the Agreement shall be 
deemed to be enacted herein, and the Agreement shall be read and enforced as though each were 
included herein.  If through mistake or otherwise, any such provision is not inserted or is not 
correctly inserted, the Agreement shall be amended to make such insertion on application by 
either party. 

36. CAPTIONS: 

The captions in this Agreement are for convenience only, are not a part of the Agreement 
and in no way affect, limit or amplify the terms or provisions of this Agreement. 

 
Signatures on next page 
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IN WITNESS WHEREOF, the parties have caused the Agreement to be executed on the 
day and year first above written. 
 
 
COMPANY NAME     CITY OF ALAMEDA, 
(A California Corporation, partnership,   a Municipal Corporation 
sole proprietor, individual)     
 
 
 
                                                                   
(Name)      Eric J. Levitt 
(Title)       City Manager 
 
 
 
       RECOMMENDED FOR APPROVAL 
 
 
 
             
(Name)      Erin Smith 
(Title)       Interim Public Works Director 
 
 
 
Contractor License No._______________  APPROVED AS TO FORM: 

City Attorney 
DIR No.___________________________ 
 
 
             
       Lisa Maxwell 
       Assistant City Manager 
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POLICY NUMBER:          COMMERCIAL GENERAL LIABILITY 
      CG 20 10 10 93  
 
THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY. 

 
ADDITIONAL INSURED - OWNERS, LESSEES or CONTRACTORS FORM B 

 
This endorsement modifies insurance provided under the following:  
COMMERCIAL GENERAL LIABILITY COVERAGE PART SCHEDULE 
Name of Person or Organization: City 
of Alameda 
Public Works Department 
950 West Mall Square, Room 110 
Alameda, CA 94501-7558 

 
(If no entry appears above, information required to complete this endorsement will be shown in 
the Declarations as applicable to this endorsement.) 

 
WHO IS AN INSURED (Section II) is amended to include as an insured the person or organization 
shown in the Schedule, but only with respect to liability arising out of your ongoing operations 
performed for that insured. 

 
REF:    
The City of Alameda, its City Council, boards and commissions, officers & employees are 
additional insured for work done on their behalf by the named insured. 

 
PRIMARY INSURANCE: 
IT IS UNDERSTOOD AND AGREED THAT THIS INSURANCE IS PRIMARY AND ANY OTHER 
INSURANCE MAINTAINED BY THE ADDITIONAL INSURED SHALL BE EXCESS ONLY AND 
NOT CONTRIBUTING WITH THIS INSURANCE. 

 
SEVERABILITY OF INTEREST: 
IT IS AGREED THAT EXCEPT WITH RESPECT TO THE LIMIT OF INSURANCE, THIS 
COVERAGE SHALL APPLY AS IF EACH ADDITIONAL INSURED WERE THE ONLY INSURED 
AND SEPARATELY TO EACH INSURED AGAINST WHOM CLAIM IS MADE OR SUIT IS 
BROUGHT. 

 
WAIVER OF SUBROGATION: 
IT IS UNDERSTOOD AND AGREED THAT THE COMPANY WAIVES THE RIGHT OF 
SUBROGATION AGAINST THE ABOVE ADDITIONAL INSURED (S), BUT ONLY AS RESPECTS 
THE JOB OR PREMISES DESCRIBED IN THE CERTIFICATE ATTACHED HERETO. 

 
NOTICE OF CANCELLATION: 
IT IS UNDERSTOOD AND AGREED THAT IN THE EVENT OF CANCELLATION OF THE 
POLICY FOR ANY REASON OTHER THAN NON-PAYMENT OF PREMIUM, 30 DAYS WRITTEN 
NOTICE WILL BE SENT TO THE CERTIFICATE HOLDER BY MAIL. IN THE EVENT THE 
POLICY IS CANCELED FOR NON-PAYMENT OF PREMIUM, 10 DAYS WRITTEN NOTICE WILL 
BE SENT TO THE ABOVE. 
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POLICY NUMBER: COMMERCIAL AUTO 

CG 20 48 02 99  
 

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY. 
 
DESIGNATED INSURED 
This endorsement modifies insurance provided under the 
following: 

BUSINESS AUTO COVERAGE FORM 
GARAGE COVERAGE FORM 
MOTOR CARRIER COVERAGE FORM 
TRUCKERS COVERAGE FORM 

 
With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply 
unless modified by this endorsement. This endorsement identifies person(s) or organization(s) who 
are “insureds” under the Who Is An Insured Provisions of the Coverage Form. This endorsement 
does not alter coverage provided in the Coverage Form. 
 
This endorsement changes the policy effective on the inception date of the policy unless another 
date is indicated below. 
 

Endorsement Effective: Countersigned By:  

 
(Authorized Representative) Named Insured: 

SCHEDULE 
 

City of Alameda 
Public Works Department 
950 West Mall Square, Room 110 
Alameda, CA 94501-7558 

 
WHO IS AN INSURED (Section II) is amended to include as an insured the person or 
organization  shown in the Schedule, but only with respect to liability arising out of your ongoing 
operations performed for that insured. 

 
REF:     
The City of Alameda, its City Council, boards and commissions, officers & employees are 
additional insured for work done on their behalf by the named insured. 

 

NOTICE OF CANCELLATION: 
IT IS UNDERSTOOD AND AGREED THAT IN THE EVENT OF CANCELLATION OF THE 
POLICY FOR ANY REASON OTHER THAN NON-PAYMENT OF PREMIUM, 30 DAYS 
WRITTEN NOTICE WILL BE SENT TO THE CERTIFICATE HOLDER BY MAIL. IN THE 
EVENT THE POLICY IS CANCELED FOR NON-PAYMENT OF PREMIUM, 10 DAYS 
WRITTEN NOTICE WILL BE SENT TO THE ABOVE. 
CA 20 48 02 99 
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Exhibit ‘C’ 
 

EMERGENCY FORM 
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EMERGENCY FORM 

 
 During the course of the work and/or while the contractor has responsibility for the 
project, emergencies may arise where it is necessary to repair or replace safety devices, or install 
additional safety devices, or take preventative measures necessary for public safety.  Such 
corrections as may be necessary are the contractor’s responsibility and he, or his representative, 
will be called upon in such emergencies. 
 
 Please fill in the following information and submit it to the Deputy Public Works 
Director/City Engineer. 
 
  CONTRACTOR’S NAME                                                                                
  CONTRACTOR’S PHONE NUMBER                                                             
  PROJECT SUPERINTENDENT                                                                      
  CONTACT IN THE EVENT OF EMERGENCY: 
   Name:                                                                                                    
   Phone Number:                                                                                      
 
 In cases where the contractor, or his representative, cannot be contacted or will not take 
the necessary actions, the City Public Works Department will be notified and the necessary 
repairs, corrections, or changes will be made.  The contractor will be billed for such remedial 
action.  Charges will include the cost of labor at applicable rates, the City’s normal overhead 
factor, the rental of any equipment or safety devices placed during the emergency that are 
damaged or stolen, or otherwise not returned to the City, will be billed to the contractor. 
 
Scheduled starting date                                                          
 
Scheduled completion date                                                    
 
Job Name                                                                              
 
EMERGENCY CONTACT INFORMATION – CITY OF ALAMEDA: 
PROJECT MANAGER (NAME & PHONE NO.)        
PROJECT INSPECTOR (NAME & PHONE NO.)        
OTHER STAFF (NAME & PHONE NO.)         
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EXHIBIT “D” 
 

PERFORMANCE BOND FORM 
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PERFORMANCE BOND 
 
 
KNOW ALL MEN BY THESE PRESENTS: that 
                                                                                                                                                            
(Name of Contractor) 
                                                                                                                                                            
(Address of Contractor) 
a                                                                                       , hereinafter called Principal, and 
 (Corporation, Partnership, or Individual) 
                                                                                                                                                             
(Name of Surety) 
                                                                                                                                                            
(Address of Surety) 
hereinafter called Surety, are held and firmly bound unto                                                                   
 
                                                                                                                                                              
(Name of Owner) 
                                                                                                                                                              
(Address of Owner) 
hereinafter called OWNER, in the penal sum of                                                                                
                                                                                                         Dollars. ($ _______________)  
 
in lawful money of the United States, f or the payment of which sum well and truly to be made, 
we bind ourselves, successors, and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a 
certain contract with the OWNER, dated the             day of                                           , 20___, a 
copy of which is hereto attached and made a part hereof for the construction of: 
                                                                                                                                                         
                                                                                                                                                         
                                                                                                                                                         
                                                                                                                                                         
NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the 
undertakings, covenants, terms, conditions, and agreements of said contract during the original 
term thereof, and any extensions thereof which may be granted by the OWNER, with or without 
notice to the Surety and during the one year guaranty period, and if he shall satisfy all claims and 
demands incurred under such contract, and shall fully indemnify and save harmless the OWNER 
from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse 
and repay the OWNER all outlay and expense which the OWNER may incur in making good any 
default, then this obligation shall be void; otherwise to remain in full force and effect. 
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PERFORMANCE BOND FORM 
 

PROVIDED, FURTHER, that the said surety, for value received hereby stipulates and agrees that 
no change, extension of time, alteration or addition to the terms of the contract or to WORK to 
be performed thereunder or the SPECIFICATIONS accompanying the same shall in any wise 
affect its obligation on this BOND, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the contract or to the WORK or to the 
SPECIFICATIONS. 
 
PROVIDED, FURTHER, that no final settlement between the OWNER and the CONTRACTOR 
shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS WHEREOF, this instrument is executed on ____________ counterparts, each one  
        (Number) 
 
of which shall be deemed an original, this the __________ day of ____________, 20___. 
 
ATTEST:                                                                              
        Principal 
                                                                       By:                                                                (SEAL) 
  Principal Secretary 
 
                                                                                                                                                     
  (Witness as to Principal)     (Address) 
 
                                                                                                                                                    
  (Address) 
 
                                                                                                                                                   
         (Surety) 
ATTEST: 
 
                                                                               
         Surety Secretary 
 
                                                                       By:                                                            (SEAL) 
  (Witness as to Surety)     Attorney-in-fact 
 
                                                                                                                                                    
  (Address)       (Address) 
 

                                                                                                                                                            
 

NOTE:  Date of BOND must not be prior to date of Contract.  If the 
CONTRACTOR is Partnership, all partners should execute BOND. 
 
IMPORTANT: Surety companies executing BONDS must appear on the Treasury 
Department’s most current list (Circular 570 as amended) and be authorized to transact business 
in the state where the PROJECT is located. 



 

 Alameda Shoreline Park Pathway Lighting                                       36        P.W. No. 10-20-38 
G:\pubworks\cip\91856 Shoreline Park Lighting Project\04-Bidding\04.03-Bid Proposal\SPEC EXHIBITS.DOC 

Exhibit ‘E’ 
 

PAYMENT BOND FORM 
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PAYMENT BOND FORM 

 
KNOW ALL MEN BY THESE PRESENTS: that 
 
                                                                                                                                                             
                                                                                                                                                             
a                                                                                       , hereinafter called Principal, and  
 
                                                                                                                                                             
 
hereinafter called Surety, are held and firmly bound unto                                                                  
                                                                                                                                                             
                                                                                                                                                             
 
hereinafter called OWNER, in the penal sum of                    Dollars. ($ ____________) 
 
in lawful money of the United States, for the payment of which sum well and truly to be made, 
we bind ourselves, successors, and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a 
certain contract with the OWNER, dated the                 day of                                            , 20___, 
a copy of which is hereto attached and made a part hereof for the construction of: 
 
                                                                                                                                                             
 
                                                                                                                                                             
 
                                                                                                                                                             
 
                                                                                                                                                             
 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 
SUBCONTRACTORS, and corporations furnishing materials for or performing labor in the 
prosecution of the WORK provided for in such contract, and any authorized extension or 
modification thereof, including all amounts due for materials, lubricants, oil, gasoline, coal and 
coke, repairs on machinery, equipment and tools, consumed or used in connection with the 
construction of such WORK, and all insurance premiums on said WORK, and for all labor, 
performed in such WORK whether by SUBCONTRACTOR or otherwise, then this obligation 
shall be void; otherwise to remain in full force and effect. 
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PAYMENT BOND FORM 
 

PROVIDED, FURTHER, that the said surety, for value received hereby stipulates and agrees that 
no change, extension of time, alteration or addition to the terms of the contract or to WORK to 
be performed thereunder or the SPECIFICATIONS accompanying the same shall in any wise 
affect its obligation on this BOND, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the contract or to the WORK or to the 
SPECIFICATIONS. 
 
PROVIDED, FURTHER, that no final settlement between the OWNER and the CONTRACTOR 
shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS WHEREOF, this instrument is executed on ______________ counterparts, each 
one                (Number) 
 
of which shall be deemed an original, this the __________ day of __________________, 20___. 
 
ATTEST:                                                                              
                         Principal 
 
                                                                       By:                                                                 (SEAL) 
  Principal Secretary 
 
                                                                                                                                                            
  (Witness as to Principal)     (Address) 
 
                                                                                                                                                            
  (Address) 
 
                                                                                                                                                             
         (Surety) 
 
ATTEST:                                                                                                     
         Surety Secretary 
 
                                                                       By:                                                                 (SEAL) 
  (Witness as to Surety)     Attorney-in-fact 
 
 
                                                                                                                                                            
  (Address)       (Address) 
 
                                                                       
 

NOTE: Date of BOND must not be prior to date of Contract.  If the CONTRACTOR is 
Partnership, all partners should execute BOND. 
 

IMPORTANT: Surety companies executing BONDS must appear on the Treasury 
Department’s most current list (Circular 570 as amended) and be authorized to transact business 
in the state where the PROJECT is located. 
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EXHIBIT “F” 
 

INTEGRATED PEST MANAGEMENT POLICY WITH 
CONTRACTOR VERIFICATION FORM AND 

CONTRACTOR CHECK LIST 
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City of Alameda Contractor Verification Form 
Implementation of City of Alameda Integrated Pest Management Policy 

 
The City of Alameda (City) is mandated to:   

(a) Minimize its reliance on pesticides that threaten water quality, and  
(b) Require the effective use of Integrated Pest Management (IPM) in all municipal operations and 

on all municipal property.  
 
To ensure compliance with this mandate, all City operations need to verifiably implement the practices 
and policies described in the City’s IPM Policy adopted June 15, 2010. A copy of this IPM Policy is 
included with this form. The implementation of the IPM Policy is applicable to all municipal contractors 
that provide landscaping, structural pest control, or other pest management services in support of City 
operations and/or on municipal property.  
 
The undersigning parties acknowledge that all elements of the City’s IPM Policy will be implemented 
throughout the period of contractual services provided to City operations and on municipal property.  
Specific actions to document this performance shall include: 
  
 Pest Management Contractor shall provide to City project manager for pre-approval the Pest 

Management Considerations Checklist. 
 Pest Management Contractor shall avoid the use of the following pesticides that threaten water 

quality, human health and the environment: 
o Acute Toxicity Category I chemicals as identified by the Environmental Protection 

Agency (EPA) 
o Organophosphate pesticides (e.g., those containing Diazinon, chlorpyrifos or malathion) 
o Pyrethroids (bifenthrin, cyfluthrin, beta-cyfluthrin, cypermethrin, deltamethrin, 

esfenvalerate, lambda-cyhalothrin, permethrin, and tralomethrin), carbamates (e.g., 
carbaryl), and fipronil 

o Copper-based pesticides unless their use is judicious, other approaches and techniques 
have been considered and the threat of impact to water quality is prevented. 

 Pest Management Contractor shall provide to the City’s project manager an annual Report of all 
pesticide usage in support of City operations including product name and manufacturer, active 
ingredient(s), target pest(s), the total amounts used and reasons for any increase in use of any 
pesticide. 

 If the Contractor’s on-site personnel are currently IPM certified through either the EcoWise or 
GreenPro programs, or through another program, the contractor shall provide written evidence of 
any certifications to the City’s project manager. 

 
______________________________  _____________________________________________ 
City Departmental Representative    Contractor Representative 
 
 
_____________________________  _____________________________________________ 
 Print Name      Print Name 
 
______________________________  _____________________________________________ 
 Date       Date 
 
______________________________  _____________________________________________ 
 City Department     City Contractor 
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City of Alameda Pest Management Contractor Checklist:   
Pest Management Options Considerations 

 
 
Contractor will consider the City IPM Policy’s hierarchy of options or alternatives listed below, in the following 
order before recommending the use of or applying any pesticide on City property.  Please provide a written 
explanation in each section below of why the specific pest management option is not appropriate:  
 
(1) No controls (e.g. tolerating the pest infestation, use of resistant plant varieties or allowing normal life 
cycle of weeds)  
 
Comment:  ______________________________________________________________ 
 
_______________________________________________________________________ 
 
_______________________________________________________________________ 
 
(2) Physical or mechanical controls (e.g. hand labor, mowing, exclusion)  
 
Comment:  ______________________________________________________________ 
 
_______________________________________________________________________ 
 
_______________________________________________________________________ 
 
(3) Cultural controls (e.g. mulching, disking, alternative vegetation), good housekeeping (e.g. cleaning 
desk area) 
 
Comment:  ______________________________________________________________ 
 
_______________________________________________________________________ 
 
_______________________________________________________________________ 
 
(4) Biological controls (e.g., natural enemies or predators) 
 
Comment:  ______________________________________________________________ 
 
_______________________________________________________________________ 
 
_______________________________________________________________________ 
 
(5) Reduced-risk chemical controls (e.g., soaps or oils) 
 
Comment:  ______________________________________________________________ 
 
_______________________________________________________________________ 
 
_______________________________________________________________________ 
 



Exhibit F 

 Alameda Shoreline Park Pathway Lighting                                       42        P.W. No. 10-20-38 
G:\pubworks\cip\91856 Shoreline Park Lighting Project\04-Bidding\04.03-Bid Proposal\SPEC EXHIBITS.DOC 

(6) Other chemical controls  
 
Comment:  ______________________________________________________________ 
 
_______________________________________________________________________ 
 
_______________________________________________________________________ 
 
 
Contractor Representative 
 
_____________________________ 
Print Name 
 
______________________________ 
Date 
 
______________________________ 
City Contractor 
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Exhibit ‘G’ 
 

CSI, SECTION 26, LIGHTING 
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PART 1 GENERAL 

1.1 SECTION INCLUDES 
.1 Materials and installation for concrete, steel, aluminum and wood lighting 

poles. 

.2 Apply general notes identified and described within the engineered design 
plans for demolition/installation/commissioning/punch-list requirements. 

Pre-construction, photo document/ video log existing conditions including 
damages to existing infrastructure.  

Photo document all below ground finishes, demolition, repairs. 

Procure all supplies and equipment prior to the commencement of any work 
started and receive approval from project manager. 

Prepare work plan including erosion control and public safety elements and 
BMPs. 

Construction and installation of Shoreline Park Pathway Lighting per engineer 
design and provide Add Alternate for phase 8-11. 

RELATED SECTIONS 
Section 01 - Submittal Procedures. 

Section 01 – Commissioning (Cx) Requirements. 

Section 26  – Common Work Results - Electrical. 

Section 26  - Lighting. 

REFERENCES 
All local codes having jurisdiction 

American Standard Association (ASA). 
American National Standard Institute (ANSI). 
American Society of Testing Materials (ASTW). 
California Code of Regulations Title 24 (CCR). 
Institute of Electrical and Electronic Engineers (IEEE). 
Insulated Power Cable Engineers Associations (IPECA). 
National Electrical Manufacturers Associations (NEWA). 
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National Fire Protection Agency (NFPA). 
Government Order 95. 

PRODUCTS 

STEEL POLES 
Steel poles: Decorative Standard Light Catalogue # KBC12-G-S11-FBP--AG 

C/W 140-35/35 designed for underground wiring and: 

Mounting on concrete anchor base with recessed Zinc H.H. Box cover 
plate: Paint black and wire access base plate. 

Style: sono-tube,  tapered round. 
1 coat of anti-graffiti, full length. 
Terminating in double curved davit for two luminaire mounting. 
Access cover plate above pole base for wiring connections, with allen-

head bolted-on cover. 
Size:  as indicated.  
Anchor bolts: As recommended by manufacturer or 14 stainless steel with 

shims, nuts and covers, size and number as indicated.  
Finish: Black-TXT.  
Grounding lug. 

ALUMINUM POLES 
Aluminum poles- NA 

WOOD POLES 
Wood poles-NA 

LUMINAIRE /Brackets 
Mounting brackets steel for specified luminaires: 

K56-C-K24-PMR-R/V-60W(SSL) -7030-120-277-PR7-#6-3K. 
Cleveland (No Spurs). 
K24 Capital. 
Flat Array Acrylic applied. 
80 W solid state lighting. 

LUMINAIRES/Bollard 
Luminaire with weatherproof housing see plan for details: 
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EXECUTION 

INSTALLATION 
Install poles true and plumb, complete with brackets in accordance with 

manufacturer's instructions. 

Install luminaires on pole and install lamps. 

Check luminaire orientation, level and secure. 

Connect luminaire to lighting circuit. 

Perform tests in accordance with Section 26 - Common Work Results - Electrical 
and Section 01 – Commissioning (Cx) Requirements.  

END OF SECTION 
  
 


	A. LAWS TO BE OBSERVED.  The Contractor shall keep himself fully informed of all existing and future state and federal laws and all municipal ordinances and regulations of the City of Alameda which in any manner affect those engaged or employed in the...
	C. PREVAILING WAGES:
	1. The Contractor is aware of the requirements of California Labor Code sections 1720 et seq. and 1770 et seq., as well as California Code of Regulations, Title 8, section 16000 et seq. (“Prevailing Wage Laws”), which require the payment of prevailin...
	4. The Contractor and all subcontractors shall pay and shall cause to be paid each worker engaged in work on the Project not less than the general prevailing rate of per diem wages determined by the Director, regardless of any contractual relationshi...
	5. The Contractor and all subcontractors shall pay and shall cause to be paid to each worker needed to execute the work on the Project travel and subsistence payments, as such travel and subsistence payments are defined in the applicable collective b...
	6. If during the period any bid for work on this Project remains open, the Director of Industrial Relations determines that there has been a change in any prevailing rate of per diem wages in the locality in which this public work is to be performed,...
	7. Pursuant to Labor Code §1775, the Contractor shall as a penalty to the City, forfeit Fifty Dollars ($50.00) for each calendar day, or portion thereof, for each worker paid less than the prevailing rate of per diem wages, determined by the Director...
	D. HOURS OF LABOR.
	1. As provided in Article 3 (commencing at §1810), Chapter 1, Part 7, Division 2 of the Labor Code, eight (8) hours of labor shall constitute a legal day's work.  The time of service of any worker employed at any time by the Contractor or by any Subc...
	2. The Contractor shall pay to the City a penalty of Twenty-five Dollars ($25.00) for each worker employed in the execution of this Contract by the Contractor, or by any Subcontractor, for each calendar day during which such worker is required or per...
	3. Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and one-half (1½) times the above specified rate of per diem wages, unless otherwise specified.  Holidays shall be defined in the Collective Bargaining C...
	2. If the Contractor or a subcontractor does not work during the payroll period, a Statement of Non-Working Days must be submitted for each day not worked.
	3. In the event of noncompliance with the requirements of such section after 10 Days written notice specifying in what respects compliance is required, the CONTRACTOR shall forfeit as a penalty to the CITY, $25.00 for each calendar Day, or portion th...
	Restricted Chemicals
	Posting of Warning Notices Prior to Pesticide Application
	Remedial Description

	SPEC EXHIBITS.pdf
	SECURITY FOR COMPENSATION CERTIFICATE
	REF:
	REF:
	PERFORMANCE BOND
	INTEGRATED PEST MANAGEMENT POLICY WITH CONTRACTOR VERIFICATION FORM AND CONTRACTOR CHECK LIST


	pART 1 General
	1.1 SECTION INCLUDES
	.1 Materials and installation for concrete, steel, aluminum and wood lighting poles.
	.2 Apply general notes identified and described within the engineered design plans for demolition/installation/commissioning/punch-list requirements.
	Pre-construction, photo document/ video log existing conditions including damages to existing infrastructure.
	Photo document all below ground finishes, demolition, repairs.
	Procure all supplies and equipment prior to the commencement of any work started and receive approval from project manager.
	Prepare work plan including erosion control and public safety elements and BMPs.
	Construction and installation of Shoreline Park Pathway Lighting per engineer design and provide Add Alternate for phase 8-11.

	RELATED SECTIONS
	Section 01 - Submittal Procedures.
	Section 01 – Commissioning (Cx) Requirements.
	Section 26  – Common Work Results - Electrical.
	Section 26  - Lighting.

	REFERENCES
	All local codes having jurisdiction
	American Standard Association (ASA).
	American National Standard Institute (ANSI).
	American Society of Testing Materials (ASTW).
	California Code of Regulations Title 24 (CCR).
	Institute of Electrical and Electronic Engineers (IEEE).
	Insulated Power Cable Engineers Associations (IPECA).
	National Electrical Manufacturers Associations (NEWA).
	National Fire Protection Agency (NFPA).
	Government Order 95.



	Products
	STEEL POLES
	Steel poles: Decorative Standard Light Catalogue # KBC12-G-S11-FBP--AG C/W 140-35/35 designed for underground wiring and:
	Mounting on concrete anchor base with recessed Zinc H.H. Box cover plate: Paint black and wire access base plate.
	Style: sono-tube,  tapered round.
	1 coat of anti-graffiti, full length.
	Terminating in double curved davit for two luminaire mounting.
	Access cover plate above pole base for wiring connections, with allen-head bolted-on cover.
	Size:  as indicated.
	Anchor bolts: As recommended by manufacturer or 14 stainless steel with shims, nuts and covers, size and number as indicated.
	Finish: Black-TXT.
	Grounding lug.


	ALUMINUM POLES
	Aluminum poles- NA

	WOOD POLES
	Wood poles-NA

	LUMINAIRE /Brackets
	Mounting brackets steel for specified luminaires:
	K56-C-K24-PMR-R/V-60W(SSL) -7030-120-277-PR7-#6-3K.
	Cleveland (No Spurs).
	K24 Capital.
	Flat Array Acrylic applied.
	80 W solid state lighting.


	LUMINAIRES/Bollard
	Luminaire with weatherproof housing see plan for details:


	Execution
	INSTALLATION
	Install poles true and plumb, complete with brackets in accordance with manufacturer's instructions.
	Install luminaires on pole and install lamps.
	Check luminaire orientation, level and secure.
	Connect luminaire to lighting circuit.
	Perform tests in accordance with Section 26 - Common Work Results - Electrical and Section 01 – Commissioning (Cx) Requirements.






