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Our Team Charter builds upon the San Leandro Bay/Oakland-
Alameda Estuary Adaptation Working Group (Working Group), and is organized around 
the San Leandro OLU, which stretches from the Bay Bridge touchdown in the north to 
Oyster Bay in the south.  The Project Partners include jurisdictions, agencies, and 
community-based organizations (CBOs) interested in the shoreline within the OLU, 
regional and state collaborators, and the CMG consultant team. 

The purpose of the Oakland-Alameda Adaptation Projects (OAAP) Team Charter is to 
establish the values, agreements, and practices for how we will work together as a 
diverse coalition of public agencies, non-governmental organizations/community-based 
organizations, and consultants. The Charter will be reviewed and monitored as we 
progress through our work together and will be updated as needed.   
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Who we are – Roles:  

• Working Group: A broad group of state, regional, city, nonprofit/CBOs, and 
advisors with a charter to guide and advise the Oakland-Alameda Adaptation 
Project (OAAP Team). 

o Sub Area Groups: Will include working group members and other 
stakeholders and community organizations to guide and advise the work 
within specific sub-areas as follows: 
 West Oakland 
 Oakland-Alameda Estuary 
 San Leandro Bay 
 Alameda Bayshore 
 Bay Farm Island & Oyster Bay 

o Focus Groups: Will be organized at key points in the process to address 
systemic questions and issues such as transportation, public access, 
environmental justice, nature-based solutions, governance/funding, 
cultural resources, sediment management, etc. 

• Steering Committee: A committee of the Working Group to guide the project 
team. 

o Caltrans 
o City of Alameda 
o City of Oakland 
o Community Action for a Sustainable Alameda (CASA) (also Community 

Partner) 
o Confederated Villages of Lisjan Nation/Sogorea Té Land Trust (also 

Community Partner) 
o East Bay Regional Park District 
o Greenbelt Alliance (also Community Partner) 
o Hood Planning Group (also Community Partner) 
o Port of Oakland 
o San Francisco Bay Regional Water Quality Control Board 
o West Oakland Environmental Indicators Project 

• Community Partners: Community-based organizations to lead the community 
engagement. 

o CASA 
o Confederated Villages of Lisjan Nation/Sogorea Té Land Trust 
o Greenbelt Alliance 
o Hood Planning Group 
o Ninth Root 
o REAP Climate Center 

• Scientific Advisor: San Francisco Estuary Institute 
• Consultant Team: 

o CMG Landscape Architecture 
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o Pathways Climate Institute 
o Moffatt & Nichol 
o NHA Advisors 
o Schaaf & Wheeler Consulting Civil Engineers 
o ESA 
o Earth Mechanics, Inc. 

• Project Management:   
o City of Alameda in-kind staff support 
o Community Partners 
o Consultant Team 

 

Issue Statement 

In spring 2023, San Francisco Bay Conservation and Development Commission (BCDC) 
issued a study that states sea level rise adaptation efforts in the San Francisco Bay Area 
are expected to cost $110 billion.  Alameda County has the highest anticipated costs at 
$22 billion with several Caltrans highways, Port of Oakland, and the Oakland International 
Airport.  Nevertheless, the region has only committed $5 billion to date in public funds.   

Previous government actions in the Oakland-Alameda sub-region have led to negative 
outcomes for traditionally underrepresented populations such as people of color with 
redlined neighborhoods that prohibited access to credit or loans.  These inequities 
continue to this day with multigenerational impacts and reduced opportunities for people 
living and working in these same neighborhoods, which have higher exposures to 
pollutants, racial inequities, and lower incomes.  Climate change is another societal issue 
that is being added to the mix.   
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Our Purpose 

The OAAP Team purpose is to realize the overarching goals and specific objectives established 
by the Working Group for the Oakland Alameda Adaptation Projects and as defined in the 
OAAP request for proposal and work scope.  We are at the beginning of a multi-generational 
dialogue on climate change that will set the stage for those who continue and follow us.  We 
enter this dialogue with humility and respect; building on the indigenous concept of reciprocity to 
envision and realize a resilient, equitable, accessible, and regenerative Oakland-Alameda sub-
region.  We begin with the premise that communities belong to a place. 

We understand the importance of developing a long-term vision and plan for the sub-
region, while advancing the Oakland-Alameda Estuary and Bay Farm Island Projects to 
address current and long-term risks.  We will develop a framework for governance, 
define strategies for various levels of sea level rise, groundwater, and storm flooding, 
and will prioritize co-benefits of equity, public access, open space, and nature-based 
solutions.  This effort must be achieved within a complex regulatory, social, and 
economic context that only can be navigated through a sophisticated community 
engagement strategy that informs and empowers the Working Group to drive decisions 
toward implementation.  Furthermore, the community engagement process must ensure 
that community needs, concerns and perspectives of underserved stakeholders are part 
of decision making to truly create transformative communities with adaptation as the key 
motivation.  In sum, the process needs to build consensus, inspire action, and establish 
a clear road map for funding and implementation.   

Shared Values and Goals (values and goals that will guide our work and our 
relationships) 

• Respect each other. 
• Support one another’s efforts, share data and information. 
• Ensure that vulnerable communities are prioritized in all project work.    
• Build capacity for community-based organizations and government organizations 

to plan and implement adaptation projects. 
• Enhance quality of life without contributing to displacement or gentrification. 
• Improve bay and riparian ecosystems and habitat by incorporating nature-based 

solutions in all projects, to the greatest extent possible. 
• Improve equity outcomes and environmental justice outcomes for impacted 

disadvantaged communities with special focus on racial equity. Be attentive to 
potential unintended adverse impacts of the project recommendations on 
disadvantaged communities. 

• Balance the complexity of planning for long-term uncertainty, near-term needs, 
and community dialogue to advance consensus around each of the above. 

• Community Engagement: 
o Ensure that the engagement process is inclusive, respectful of other 

community efforts, and represents the diversity of the community, 
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including different demographics, socioeconomic backgrounds, and 
stakeholders.  

o Provide clear and transparent information about sea level rise, its potential 
impacts, and the purpose of the engagement process. Prioritize 
community education to increase awareness and understanding of sea 
level rise and to help residents make informed decisions. 

o Foster collaboration among different sectors, including government, 
businesses, non-profits, and community organizations as to inform more 
holistic solutions. 

o Empower community members by involving them in various phases of the 
processes. Encourage them to contribute ideas, take ownership of 
projects, and become advocates for resilience. 

o Address equity and social justice concerns by considering the needs of 
marginalized communities and protecting vulnerable populations. 

• Be visionary and pragmatic. 
• Embrace water as an asset. 
• Utilize the most current scientific understanding and projections for the regional 

effects of climate change. 
• Highlight safety, respect for natural systems, and risk reduction to people, places, 

and capital through multipurpose design and green Infrastructure planning.  
• Develop a governance framework that focuses to maximize grant funding, both 

Federal and State; minimize local share grant match requirements that will 
require an exaction on local taxpayers; utilize the most socially equitable 
methods possible for funding; and build long-term institutional capacity to pursue 
additional grant funding. 

Project Goals: More specific goals to guide the work on each adaptation project, which 
will be refined as the projects progress.   

• Part A: Sub-Regional Goals 
o Protect Oakland-Alameda sub-region from the negative effects of expected sea 

level, inland flooding, and groundwater rise and liquefaction   
o Identify and develop opportunities for multi-benefit adaptations strategies. 
o Avoid negatively affecting neighboring subregions through protection and 

adaptation measures. 
o Utilize an adaptation pathways approach to address different SLR thresholds and 

time horizons.  Identify near, mid, and long-term adaptation strategies. 
o Enhance transportation, recreation corridors, bay access, and the San Francisco 

Bay Trail.   
o Preserve and increase open space where possible. 
o Improve subtidal, intertidal, transitional, and upland habitat with nature-based 

solutions 
o Improve air quality 
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• Part B:  Oakland- Alameda Estuary Goals 
o Protect both the downtown Oakland/Jack London Square shoreline and 

Alameda’s northern shoreline near Marina Village from expected sea level rise 
o Reduce the impacts of flooding in the inland areas of the estuary 
o Develop multi-benefit solutions that include urban design and public access 

improvement for the Oakland waterfront. 
o Develop strategies to maintain marina functions on Alameda waterfront. 
o Identify nature-based solutions where possible. 
o Understand the environmental impacts of the adaptation measures as part of the 

cost/benefit evaluation of each.  
• Part C:  Bay Farm Island Goals 

o Short-term project:  
 Provide FEMA flood protection and ultimately remove property from 

FEMA 100-year flood zone.   
 Focus on the northern shoreline area of Bay Farm Island; Build 

consensus on concept design, develop up to 30 percent design drawings 
and advance the permitting process.   

o Long-term plan:  
 Develop a long-term groundwater and sea level rise adaptation strategy 

and a design concept equivalent to 10 percent design for the entire Bay 
Farm Island.   

 Improve subtidal, intertidal, transitional, and upland habitat with nature-
based solutions 

 Develop multi-benefit solutions that include urban design and public 
access 

Opportunities to Realize - Challenges to Manage 

• Co-create an engagement and communications strategy  
• Community Engagement – the right amount in the right places at the right time to 

a broad group of community members with diverse backgrounds and disciplines 
• Develop a governance framework and funding plan for the entire project 
• Emotional/existential questions and the need to acknowledge grief and loss 
• Environmental regulations that take time and money 
• Equity and environmental justice, especially racial equity 
• Evolving best practices and sea level rise predictions 
• Inland work as more complicated than shoreline work 
• Inter-jurisdictional complexity and governance (building governance capacity 

throughout the process) 
• Resource/funding constraints, and time/budget constraints for existing grants 
• Short-term high priority wins as critical 
• Trust building 
• Visioning to be visionary and still practical 
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Work Process and Communications – Rhythms and Melodies 
• Working Group: Quarterly Meetings 
• Steering Committee:  Monthly Meetings 
• Project Management:  Bi-weekly Meetings 
• Sub-area Groups: Monthly or as needed. 
• Focus Groups: As needed. 
• Internal Consultant Team Meetings:  Bi-weekly 

 
Our Promises as a Team 

• Offer direct and timely input, especially raising concerns openly and promptly. 
• Be open and receptive to different points of view creating a culture that makes it 

easy to disagree - and not to “group think” - for overall better results. 
• Be candid and specific in our articulation of the desired outcomes, success 

measures. 
• Be agile and work together to address adversity throughout the process. 
• Deliver what we promise by the deadlines. 

 
Consultant Team promises to the Community 

• Bring best practice expertise to engage communities to build capacity and 
resilience.  

• Be receptive and responsive to input, concerns, and requests. 
• Be direct and transparent in offering our recommendations and input. 
• Practice self-awareness and accountability. 
• Work in partnership to achieve goals and sustain community trust. 

Meeting Ground Rules  

• All members will fully and respectively engage with the issue at hand.  
• Listen to what others are telling you and take it at face value.  
• Every perspective deserves to be heard.  
• Be honest and respectful.  
• No need to repeat points. 
• Take space and make space (Speak up to be heard and allow others to speak). 
• Focus on issues, not people. 

 
Decision Making: Consensus-based Approach 
The OAAP Team shall use the following consensus-based decision-making process.  In 
consensus-based decision-making, consensus does not always signify that a member 
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or group will agree to a preferred option, rather, a member will accept a proposal that 
they can “live with” to further the team’s agenda.   A consensus will be reached by 
taking a poll. Members can vote either “thumbs up,” “thumbs down,” or “neutral.”  The 
group will strive for full consensus, meaning that for a decision to be approved, all 
members will vote either “thumbs up” or “neutral.”  If consensus is not reached, the 
Working Group, Steering Committee or Sub-area Group will discuss the concerns and 
amend the decision accordingly.   

Collaboration – Communication Tools 
To support and encourage transparent collaboration, the entire Working Group will have 
access to these collaboration tools. Contact the CMG Landscape Architecture team if 
you have questions about accessing these tools or if you need to provide access to 
additional team members: 

• SharePoint Site: Oakland-Alameda Adaptation Projects - Project Partners 
SharePoint Site 

o Project file-sharing 
o All participants who have been made a member of the SharePoint site will 

have editing permissions. Links to documents on the site are public and 
can be shared outside of the team. 

o Content: 
 Project Schedule 
 Link to Project Partners Miro Board 
 Meetings and Presentation Exhibits and links 
 Milestone Record Documents 

• Miro Board: Oakland-Alameda Adaptation Projects – Project Partners Miro Board 
o Shared space for participatory workshops and meetings between Project 

Partners.  
o Digital interface for sharing, collaborating, and interacting with graphic 

materials; recording collaborative meeting activities; and providing a 
graphic record of previous meetings. 
 Working Group Quarterly Meetings 
 Steering Committee Monthly Meetings 
 Sub-Area and Focus Group meetings 

o Additional boards may be added – links will be shared out 
o All participants with a link to a Miro board will have commenting or editing 

rights 
o CMG will create new boards for Project Partner teams upon request 

• Communication: Outside of meetings, workshops, and collaborative tools above, 
project communication will be via email  

https://cmgsite.sharepoint.com/sites/Oakland-AlamedaAdaptationProjects-ProjectPartners/
https://cmgsite.sharepoint.com/sites/Oakland-AlamedaAdaptationProjects-ProjectPartners/
https://miro.com/app/board/uXjVMj_AA7I=/?share_link_id=224010359284
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Charter Tracking: 

Does our work reflect our stated purpose? Are we achieving the goals that we have 
established? Our team will assess the answers to these questions following key 
milestones throughout the life of the project. We may elect to revise this charter to 
ensure we continue to meet the goals of the projects, realizing that they may change 
over time. 

 

 

 


